
Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01CF
Activity ID: 1BLCOCRT00

Activity Filter * Starts In FY *
WBS No: 1BAB01CF Title: 707 Craft Surveillances
Activity ID: 1BLCOCRT00 Description: Craft Performed Surveillances - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A02C Monthly O2 Analyzer Surveillance 4.00 each 98HC 391 9,387 0 9,387 13,9674,5810
A04A Mthly/Quarterly UPS Inspection 4.00 each 35HC 140 3,010 0 3,010 4,4791,4690
A04B Annual UPS Load Test 1.00 each 77HC 77 2,602 0 2,602 3,8721,2700
A04L Annual Tower Water System Surveillance 1.00 each 48HC 48 1,626 0 1,626 2,4207940

Total for Activity 1BLCOCRT00: 656 16,626 0 16,626 24,7398,1130

Cost Element Skill Quantity UnitsCurve

Line Item A02C - Monthly O2 Analyzer Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly O2 Analyzer Surveillance
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 78.43 straight time/19.3 over time
 Unit Cost Adjustment factor - No change from FY99
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 60.30 HoursKB20H750 C020STRAIGHT TIME BASE

60.3 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 18.13 HoursKB50H750 T050STRAIGHT TIME BASE

18.13 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H751 C020OVERTIME BASE & PRE.

18 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.30 HoursKB50H751 T050OVERTIME BASE & PRE.

1.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04A - Mthly/Quarterly UPS Inspection

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly UPS Inspection Surveillance
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 35.05 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 28.75 HoursKB20H750 C020STRAIGHT TIME BASE

28.75 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.30 HoursKB50H750 T050STRAIGHT TIME BASE

6.3 hoursFactors
Line Item A04B - Annual UPS Load Test

BOE Overtime is required for this test as it is conducted on backshifts to alleviate excess idle time by personnel affected by evacuation of the building/area.  
This surveillance takes 1.5 shifts to complete.

Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01CF
Activity ID: 1BLCOCRT00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual UPS Load Test
Breakdown of Historical Data:
 Item - Annual Load Test
 Units - lot
 Unit Cost - 77
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 33.00 HoursKB20H751 C020OVERTIME BASE & PRE.

33 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 22.00 HoursKB20H751 R070OVERTIME BASE & PRE.

22 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 22.00 HoursKB50H751 T050OVERTIME BASE & PRE.

22 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04L - Annual Tower Water System Surveillance

Resources

BOE This surveillance is performed on offshifts to allow for limited idle time by resident personnel.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Tower Water System Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 48
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 24.00 HoursKB20H751 C020OVERTIME BASE & PRE.

24 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 24.00 HoursKB20H751 R070OVERTIME BASE & PRE.

24 hoursFactors
Activity ID: 1BLCOCRT01 Description: Craft Performed Surveillances - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A02C Monthly O2 Analyzer Surveillance 12.00 each 98HC 1,173 28,160 0 28,160 41,59213,4320
A04A Mthly/Quarterly UPS Inspection 12.00 each 35HC 421 9,031 0 9,031 13,3394,3080
A04B Annual UPS Load Test 1.00 each 77HC 77 2,602 0 2,602 3,8441,2410
A04L Annual Tower Water System Surveillance 1.00 each 48HC 48 1,626 0 1,626 2,4027760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,236 3,23603,236

Total for Activity 1BLCOCRT01: 1,718 41,419 0 44,656 64,41319,7573,236
Line Item A02C - Monthly O2 Analyzer Surveillance

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly O2 Analyzer Surveillance
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 78.43 straight time/19.3 over time
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01CF
Activity ID: 1BLCOCRT01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - No change from FY99
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 60.30 HoursKB20H750 C020STRAIGHT TIME BASE

60.3 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 18.13 HoursKB50H750 T050STRAIGHT TIME BASE

18.13 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H751 C020OVERTIME BASE & PRE.

18 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.30 HoursKB50H751 T050OVERTIME BASE & PRE.

1.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04A - Mthly/Quarterly UPS Inspection

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly UPS Inspection Surveillance
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 35.05 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 28.75 HoursKB20H750 C020STRAIGHT TIME BASE

28.75 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.30 HoursKB50H750 T050STRAIGHT TIME BASE

6.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04B - Annual UPS Load Test

Resources

BOE Overtime is required for this test as it is conducted on backshifts to alleviate excess idle time by personnel affected by evacuation of the building/area.  
This surveillance takes 1.5 shifts to complete.

Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual UPS Load Test
Breakdown of Historical Data:
 Item - Annual Load Test
 Units - lot
 Unit Cost - 77
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 33.00 HoursKB20H751 C020OVERTIME BASE & PRE.

33 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 22.00 HoursKB20H751 R070OVERTIME BASE & PRE.

22 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 22.00 HoursKB50H751 T050OVERTIME BASE & PRE.

22 HOURSFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01CF
Activity ID: 1BLCOCRT01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A04L - Annual Tower Water System Surveillance

Resources

BOE This surveillance is performed on offshifts to allow for limited idle time by resident personnel.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Tower Water System Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 48
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 24.00 HoursKB20H751 C020OVERTIME BASE & PRE.

24 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 24.00 HoursKB20H751 R070OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,949.85 DollarsZDEPTCON 0000CONTINGENCY

1949.85 DollarsFactors
No DepartmentNONE Linear 1,286.41 DollarsZDEPTESC 0000ESCALATION

1286.41 DollarsFactors
WBS No: 1BAB01FD Title: 707 Fire Department Surveillances
Activity ID: 1BLCOFRD00 Description: Fire Dept Performed Surv - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A06A Fire Detection System Operability Survs 1.00 each 312HC 312 7,883 8,755 16,638 20,4853,8470
A06B Bimonthly Sprinkler Riser Flow Test 1.00 each 0HC 0 0 441 441 44100
A06C Fire Suppression Surveillances 1.00 each 109HC 109 2,366 23,420 25,786 26,9401,1540
A06F Fire Protection System Surv Alarms Support 1.00 each 0HC 0 0 28,867 28,867 28,86700
A06G Fire Protection System Surv RCT Support 1.00 each 52HC 52 1,276 0 1,276 1,8986230
A06H Annual Conveyor Fire Door Surveillance 1.00 each 0HC 0 0 2,823 2,823 2,82300
M01A Fire Protection Non-LCO Surveillances 1.00 each 0HC 0 0 13,621 13,621 13,62100

Total for Activity 1BLCOFRD00: 474 11,524 77,928 89,452 95,0765,6240

Cost Element Skill Quantity UnitsCurve

Line Item A06A - Fire Detection System Operability Survs

Resources

BOE RCT and Process Specialist Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Detection System Operability Surveillance Support
Breakdown of Historical Data:
 Item - FDS Operability Surveillance Support
 Units - hours
 Unit Cost - 312 straight time/$8755.06 subcontract
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD00

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 192.00 HoursKB50H750 T050STRAIGHT TIME BASE

192 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 120.00 HoursKB20H751 R010OVERTIME BASE & PRE.

120 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 8,755.06 DollarsK263SA5H L010SUBCONTRACTED SRVS

8755.06 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - Bimonthly Sprinkler Riser Flow Test
Breakdown of Historical Data:
 Item - Bimonthly Sprinkler Riser Flow Test
 Units - test
 Unit Cost - 441.05 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 441.05 DollarsK263SA5H L010SUBCONTRACTED SRVS

441.05 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression Surveillances

Resources

BOE RCT Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  101.2 straight time/8 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99
Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  23,420.24 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 101.20 HoursKB50H750 T050STRAIGHT TIME BASE

101.2 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKB50H751 T050OVERTIME BASE & PRE.

8 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 23,420.24 DollarsK263SA5H L010SUBCONTRACTED SRVS

23420.2 dollarsFactors
Line Item A06F - Fire Protection System Surv Alarms Support

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection System Surveillance Support
Breakdown of Historical Data:
 Item - FPS Surveillance Support for Alarms Personnel
 Units - surveillance
 Unit Cost -  28,867.34 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Non Project SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 28,867.30 DollarsKT10HA5H T070SUBCONTRACTED SRVS

28867.3 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06G - Fire Protection System Surv RCT Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire System Surveillance Support by RCTs
Breakdown of Historical Data:
 Item - FPS Surveillance Support
 Units - lot
 Unit Cost - 37 straight time/15.3 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 37.00 HoursKB50H750 T050STRAIGHT TIME BASE

37 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 15.30 HoursKB50H751 T050OVERTIME BASE & PRE.

15.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06H - Annual Conveyor Fire Door Surveillance

Resources

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Conveyor Fire Door Surveillance Support
Breakdown of Historical Data:
 Item - Conveyor Fire Door Surveillance Support
 Units - surveillance
 Unit Cost -  2,822.78 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 2,822.78 DollarsK263SA5H L010SUBCONTRACTED SRVS

2822.78 dollarsFactors
Line Item M01A - Fire Protection Non-LCO Surveillances

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Breakdown of Historical Data:
 Item - Non-LCO Surveillance Support
 Units - surveillance
 Unit Cost -  13,621.36 dollars
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 13,621.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

13621.4 DOLLARSFactors
Activity ID: 1BLCOFRD01 Description: Fire Dept Performed Surv - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A06A Fire Detection System Operability Survs 1.00 each 312HC 312 7,883 8,755 16,638 20,3983,7600
A06B Bimonthly Sprinkler Riser Flow Test 1.00 each 0HC 0 0 441 441 44100
A06C Fire Suppression Surveillances 1.00 each 109HC 109 2,366 23,420 25,786 26,9141,1280
A06F Fire Protection System Surv Alarms Support 1.00 each 0HC 0 0 28,867 28,867 28,86700
A06G Fire Protection System Surv RCT Support 1.00 each 52HC 52 1,276 0 1,276 1,8846090
A06H Annual Conveyor Fire Door Surveillance 1.00 each 0HC 0 0 2,823 2,823 2,82300
M01A Fire Protection Non-LCO Surveillances 1.00 each 0HC 0 0 13,621 13,621 13,62100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,023 5,02305,023

Total for Activity 1BLCOFRD01: 474 11,524 77,928 94,475 99,9725,4975,023

Cost Element Skill Quantity UnitsCurve

Line Item A06A - Fire Detection System Operability Survs

Resources

BOE RCT and Process Specialist Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Detection System Operability Surveillance Support
Breakdown of Historical Data:
 Item - FDS Operability Surveillance Support
 Units - hours
 Unit Cost - 312 straight time/$8755.06 subcontract
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 192.00 HoursKB50H750 T050STRAIGHT TIME BASE

192 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 120.00 HoursKB20H751 R010OVERTIME BASE & PRE.

120 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 8,755.06 DollarsK263SA5H L010SUBCONTRACTED SRVS

8755.06 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Bimonthly Sprinkler Riser Flow Test
Breakdown of Historical Data:
 Item - Bimonthly Sprinkler Riser Flow Test
 Units - test
 Unit Cost - 441.05 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD01

Activity Filter * Starts In FY *
Fire Tactical OperationsFIREFIGHTERS Linear 441.05 DollarsK263SA5H L010SUBCONTRACTED SRVS

441.05 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression Surveillances

Resources

BOE RCT Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  101.2 straight time/8 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99
Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  23,420.24 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 101.20 HoursKB50H750 T050STRAIGHT TIME BASE

101.2 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKB50H751 T050OVERTIME BASE & PRE.

8 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 23,420.24 DollarsK263SA5H L010SUBCONTRACTED SRVS

23420.2 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06F - Fire Protection System Surv Alarms Support

Resources

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection System Surveillance Support
Breakdown of Historical Data:
 Item - FPS Surveillance Support for Alarms Personnel
 Units - surveillance
 Unit Cost -  28,867.34 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Non Project SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 28,867.30 DollarsKT10HA5H T070SUBCONTRACTED SRVS

28867.3 dollarsFactors
Line Item A06G - Fire Protection System Surv RCT Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire System Surveillance Support by RCTs
Breakdown of Historical Data:
 Item - FPS Surveillance Support
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 37 straight time/15.3 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 37.00 HoursKB50H750 T050STRAIGHT TIME BASE

37 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 15.30 HoursKB50H751 T050OVERTIME BASE & PRE.

15.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06H - Annual Conveyor Fire Door Surveillance

Resources

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Conveyor Fire Door Surveillance Support
Breakdown of Historical Data:
 Item - Conveyor Fire Door Surveillance Support
 Units - surveillance
 Unit Cost -  2,822.78 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 2,822.78 DollarsK263SA5H L010SUBCONTRACTED SRVS

2822.78 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Protection Non-LCO Surveillances

Resources

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Breakdown of Historical Data:
 Item - Non-LCO Surveillance Support
 Units - surveillance
 Unit Cost -  13,621.36 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 13,621.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

13621.4 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,026.26 DollarsZDEPTCON 0000CONTINGENCY

3026.26 DollarsFactors
No DepartmentNONE Linear 1,996.57 DollarsZDEPTESC 0000ESCALATION

1996.57 DollarsFactors
Activity ID: 1BLCOFRD02 Description: Fire Dept Performed Surv - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD02

Activity Filter * Starts In FY *
A06B Bimonthly Sprinkler Riser Flow Test 1.00 each 0HC 0 0 441 441 44100
A06C Fire Suppression Surveillances 1.00 each 109HC 109 2,366 23,420 25,786 26,6218350
M01A Fire Protection Non-LCO Surveillances 1.00 each 0HC 0 0 13,621 13,621 13,62100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,065 6,06506,065

Total for Activity 1BLCOFRD02: 109 2,366 37,483 45,913 46,7488356,065

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Bimonthly Sprinkler Riser Flow Test
Breakdown of Historical Data:
 Item - Bimonthly Sprinkler Riser Flow Test
 Units - test
 Unit Cost - 441.05 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 441.05 DollarsK263SA5H L010SUBCONTRACTED SRVS

441.05 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression Surveillances

Resources

BOE RCT Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  101.2 straight time/8 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99
Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  23,420.24 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 101.20 HoursKB50H750 T050STRAIGHT TIME BASE

101.2 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKB50H751 T050OVERTIME BASE & PRE.

8 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 23,420.24 DollarsK263SA5H L010SUBCONTRACTED SRVS

23420.2 dollarsFactors
Line Item M01A - Fire Protection Non-LCO Surveillances

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Fire Protection Non-LCO Surveillance Support
Breakdown of Historical Data:
 Item - Non-LCO Surveillance Support
 Units - surveillance
 Unit Cost -  13,621.36 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 13,621.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

13621.4 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,163.81 DollarsZDEPTCON 0000CONTINGENCY

4163.81 DollarsFactors
No DepartmentNONE Linear 1,901.19 DollarsZDEPTESC 0000ESCALATION

1901.19 DollarsFactors
Activity ID: 1BLCOFRD03 Description: Fire Dept Performed Surv - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A06B Bimonthly Sprinkler Riser Flow Test 1.00 each 0HC 0 0 441 441 44100
A06C Fire Suppression Surveillances 1.00 each 109HC 109 2,366 23,420 25,786 26,6048180
M01A Fire Protection Non-LCO Surveillances 1.00 each 0HC 0 0 13,621 13,621 13,62100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,247 11,247011,247

Total for Activity 1BLCOFRD03: 109 2,366 37,483 51,095 51,91381811,247

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Bimonthly Sprinkler Riser Flow Test
Breakdown of Historical Data:
 Item - Bimonthly Sprinkler Riser Flow Test
 Units - test
 Unit Cost - 441.05 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 441.05 DollarsK263SA5H L010SUBCONTRACTED SRVS

441.05 dollarsFactors
Line Item A06C - Fire Suppression Surveillances

BOE RCT Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  101.2 straight time/8 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  23,420.24 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 101.20 HoursKB50H750 T050STRAIGHT TIME BASE

101.2 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKB50H751 T050OVERTIME BASE & PRE.

8 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 23,420.24 DollarsK263SA5H L010SUBCONTRACTED SRVS

23420.2 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Protection Non-LCO Surveillances

Resources

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Breakdown of Historical Data:
 Item - Non-LCO Surveillance Support
 Units - surveillance
 Unit Cost -  13,621.36 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 13,621.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

13621.4 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,127.97 DollarsZDEPTCON 0000CONTINGENCY

8127.97 DollarsFactors
No DepartmentNONE Linear 3,118.54 DollarsZDEPTESC 0000ESCALATION

3118.54 DollarsFactors
Activity ID: 1BLCOFRD04 Description: Fire Dept Performed Surv - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A06B Bimonthly Sprinkler Riser Flow Test 1.00 each 0HC 0 0 441 441 44100
A06C Fire Suppression Surveillances 1.00 each 109HC 109 2,366 23,420 25,786 26,4536670
M01A Fire Protection Non-LCO Surveillances 1.00 each 0HC 0 0 13,621 13,621 13,62100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,774 5,77405,774

Total for Activity 1BLCOFRD04: 109 2,366 37,483 45,622 46,2896675,774
Line Item A06B - Bimonthly Sprinkler Riser Flow Test

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Bimonthly Sprinkler Riser Flow Test
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Bimonthly Sprinkler Riser Flow Test
 Units - test
 Unit Cost - 441.05 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 441.05 DollarsK263SA5H L010SUBCONTRACTED SRVS

441.05 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression Surveillances

Resources

BOE RCT Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  101.2 straight time/8 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99
Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  23,420.24 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 101.20 HoursKB50H750 T050STRAIGHT TIME BASE

101.2 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKB50H751 T050OVERTIME BASE & PRE.

8 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 23,420.24 DollarsK263SA5H L010SUBCONTRACTED SRVS

23420.2 dollarsFactors
Line Item M01A - Fire Protection Non-LCO Surveillances

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Breakdown of Historical Data:
 Item - Non-LCO Surveillance Support
 Units - surveillance
 Unit Cost -  13,621.36 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD04

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Fire Tactical OperationsFIREFIGHTERS Linear 13,621.36 DollarsK263SA5H L010SUBCONTRACTED SRVS
13621.4 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,883.89 DollarsZDEPTCON 0000CONTINGENCY

1883.89 DollarsFactors
No DepartmentNONE Linear 3,890.13 DollarsZDEPTESC 0000ESCALATION

3890.13 DollarsFactors
Activity ID: 1BLCOFRD05 Description: Fire Dept Performed Surv - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A06B Bimonthly Sprinkler Riser Flow Test 0.00 each #Num!HC 0 0 0 0 000
A06C Fire Suppression Surveillances 0.00 each #Num!HC 0 0 0 0 000
M01A Fire Protection Non-LCO Surveillances 1.00 each 0HC 0 0 6,811 6,811 6,81100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,634 3,63403,634

Total for Activity 1BLCOFRD05: 0 0 6,811 10,445 10,44503,634

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Bimonthly Sprinkler Riser Flow Test
Breakdown of Historical Data:
 Item - Bimonthly Sprinkler Riser Flow Test
 Units - test
 Unit Cost - 441.05 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 220.00 DollarsK263SA5H L010SUBCONTRACTED SRVS

220 dollarsFactors
Line Item A06C - Fire Suppression Surveillances

BOE RCT Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  101.2 straight time/8 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99
Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  23,420.24 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BLCOFRD05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION.

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 50.00 HoursKB50H750 T050STRAIGHT TIME BASE

50 DOLLARSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4.00 HoursKB50H751 T050OVERTIME BASE & PRE.

4 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 11,710.00 DollarsK263SA5H L010SUBCONTRACTED SRVS

11710 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Protection Non-LCO Surveillances

Resources

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Breakdown of Historical Data:
 Item - Non-LCO Surveillance Support
 Units - surveillance
 Unit Cost -  13,621.36 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 6,811.00 DollarsK263SA5H L010SUBCONTRACTED SRVS

6811 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,579.14 DollarsZDEPTCON 0000CONTINGENCY

2579.15 DollarsFactors
No DepartmentNONE Linear 1,055.13 DollarsZDEPTESC 0000ESCALATION

1055.13 DollarsFactors
Activity ID: 1BXXXCD05 Description: Fire Dept Performed Surv - END Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A06B Bimonthly Sprinkler Riser Flow Test 0.00 each #Num!HC 0 0 0 0 000
A06C Fire Suppression Surveillances 0.00 each #Num!HC 0 0 0 0 000
M01A Fire Protection Non-LCO Surveillances 0.88 each 0HC 0 0 6,027 6,027 6,02700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,216 3,21603,216

Total for Activity 1BXXXCD05: 0 0 6,027 9,244 9,24403,216
Line Item A06B - Bimonthly Sprinkler Riser Flow Test

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Bimonthly Sprinkler Riser Flow Test
Breakdown of Historical Data:
 Item - Bimonthly Sprinkler Riser Flow Test
 Units - test
 Unit Cost - 441.05 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BXXXCD05

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Fire Tactical OperationsFIREFIGHTERS Linear 220.00 DollarsK263SA5H L010SUBCONTRACTED SRVS
220 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression Surveillances

Resources

BOE RCT Support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  101.2 straight time/8 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99
Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Suppression System Surveillance Support
Breakdown of Historical Data:
 Item - FSS Surveillance Support
 Units - surveillance
 Unit Cost -  23,420.24 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION.

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 50.00 HoursKB50H750 T050STRAIGHT TIME BASE

50 DOLLARSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4.00 HoursKB50H751 T050OVERTIME BASE & PRE.

4 hoursFactors
Fire Tactical OperationsFIREFIGHTERS Linear 11,710.00 DollarsK263SA5H L010SUBCONTRACTED SRVS

11710 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Protection Non-LCO Surveillances

Resources

BOE Fire Systems Services support:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Fire Protection Non-LCO Surveillance Support
Breakdown of Historical Data:
 Item - Non-LCO Surveillance Support
 Units - surveillance
 Unit Cost -  13,621.36 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsFIREFIGHTERS Linear 6,811.00 DollarsK263SA5H L010SUBCONTRACTED SRVS

6811 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,282.43 DollarsZDEPTCON 0000CONTINGENCY

2282.43 DollarsFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01FD
Activity ID: 1BXXXCD05

Activity Filter * Starts In FY *
No DepartmentNONE Linear 933.74 DollarsZDEPTESC 0000ESCALATION

933.743 DollarsFactors
WBS No: 1BAB01MS Title: 707 Miscellaneous Surveillances
Activity ID: 1BLCOMSC00 Description: Miscellaneous Surveillances - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A03F PLENUM STAGE DOP TESTING 6.00 each 134HC 803 15,675 0 15,675 23,3247,6490
A03G FILTER UNIT DOP TESTING 9.00 each 135HC 1,217 23,942 0 23,942 35,62511,6840
A03H 731 PIT DOP TESTING 1.00 each 42HC 42 790 0 790 1,1763860
A07D Annual Criticality Safety Assessment 1.00 each 240HC 240 10,385 36,000 46,385 51,4535,0680
A09A LCO Tracking Coordinator 4.00 each 150HC 600 15,738 0 15,738 23,4187,6800
M07A Monthly Safety Shower & Eyewash Insp 4.00 each 9HC 36 614 0 614 9143000
M09E MAR Administrator 17.00 each 0HC 0 0 54,400 54,400 54,40000
M10A NDA Tank Gamma Scans 1.00 each 44HC 44 900 0 900 1,3404390
M14 Quality Assurance Support 4.00 each 0HC 0 0 29,032 29,032 29,03200
M16A Monthly Scale Inspections 4.00 each 33HC 130 2,887 0 2,887 4,2961,4090

Total for Activity 1BLCOMSC00: 3,112 70,932 119,432 190,364 224,97834,6150

Cost Element Skill Quantity UnitsCurve

Line Item A03F - PLENUM STAGE DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Plenum Stage DOP Testing
Breakdown of Historical Data:
 Item - B707 Plenum Stage DOP Testing
 Units - lot
 Unit Cost - 139.31 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.20 HoursKB20H750 C010STRAIGHT TIME BASE

7.2 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 83.67 HoursKE10H750 L060STRAIGHT TIME BASE

83.67 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 43.00 HoursKB50H750 T050STRAIGHT TIME BASE

43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03G - FILTER UNIT DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing
Breakdown of Historical Data:
 Item - B707 Filter Unit COP Testing
 Units - lot
 Unit Cost - 140.65 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.00 HoursKB20H750 C010STRAIGHT TIME BASE

7 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 73.21 HoursKE10H750 L060STRAIGHT TIME BASE

73.21 HOURSFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BLCOMSC00

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H750 T050STRAIGHT TIME BASE

55 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03H - 731 PIT DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing 
Breakdown of Historical Data:
 Item - 731 Pit DOP Testing
 Units - lot
 Unit Cost - 41.87 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 41.87 HoursKE10H750 L060STRAIGHT TIME BASE

41.868 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A07D - Annual Criticality Safety Assessment

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Criticality Safety Assessment
Breakdown of Historical Data:
 Item - Annual Assessment
 Units - lot
 Unit Cost - 240 hours/$36,000 subcontract
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 240.00 HoursS100S750 E080STRAIGHT TIME BASE

240 hoursFactors
B707 Facilities ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 36,000.00 DollarsKB20SA5H E080SUBCONTRACTED SRVS

36000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A09A - LCO Tracking Coordinator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - LCO Tracking Coordination
Breakdown of Historical Data:
 Item - LCO Tracking Coordination
 Units - lot
 Unit Cost - 150 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 150.00 HoursS100S750 P170STRAIGHT TIME BASE

150 hoursFactors
Line Item M07A - Monthly Safety Shower & Eyewash Insp

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash Inspection
Breakdown of Historical Data:
 Item - Monthly Inspection
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BLCOMSC00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 9.10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.10 HoursKB20H750 L030STRAIGHT TIME BASE

9.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09E - MAR Administrator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 MAR Support
Breakdown of Historical Data:
 Item - B707 MAR Support
 Units - lot
 Unit Cost - 3,200 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 3,200.00 DollarsKB20SA5H P170SUBCONTRACTED SRVS

40 hours/week 80 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M10A - NDA Tank Gamma Scans

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual NDA Tank Gamma Scan
Breakdown of Historical Data:
 Item - Annual Scan of 2 tanks
 Units - lot
 Unit Cost - 44
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 44.00 HoursKE10H750 T060STRAIGHT TIME BASE

44 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M14 - Quality Assurance Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1997 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220R.
Item Desc - Quality Assurance Support/Conduct of Operations Assessment
Breakdown of Historical Data:
 Item - Monthly QA Support/ConOps Assessment
 Units - lot
 Unit Cost - $1,923
 Unit Cost Adjustment factor - 
 Revised Unit Cost - $1,923
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 7,248.00 DollarsKB50SA57 E110LATA

7248 dollarsFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BLCOMSC00

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityNONE Linear 10.00 DollarsKB50SA5H 0000SUBCONTRACTED SRVS

10 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M16A - Monthly Scale Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Scale Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 32.5 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 32.50 HoursKE10H750 T070STRAIGHT TIME BASE

32.5 hoursFactors
Activity ID: 1BLCOMSC01 Description: Miscellaneous Surveillances - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A03F PLENUM STAGE DOP TESTING 11.00 each 134HC 1,473 28,738 0 28,738 42,44513,7080
A03G FILTER UNIT DOP TESTING 18.00 each 135HC 2,434 47,884 0 47,884 70,72422,8410
A03H 731 PIT DOP TESTING 1.00 each 42HC 42 790 0 790 1,1673770
A07D Annual Criticality Safety Assessment 1.00 each 240HC 240 10,385 36,000 46,385 51,3384,9540
A09A LCO Tracking Coordinator 12.00 each 150HC 1,800 47,214 0 47,214 69,73522,5210
M07A Monthly Safety Shower & Eyewash Insp 12.00 each 9HC 109 1,843 0 1,843 2,7238790
M09E MAR Administrator 52.00 each 0HC 0 0 166,400 166,400 166,40000
M10A NDA Tank Gamma Scans 1.00 each 44HC 44 900 0 900 1,3304290
M14 Quality Assurance Support 12.00 each 0HC 0 0 87,096 87,096 87,09600
M16A Monthly Scale Inspections 12.00 each 33HC 390 8,662 0 8,662 12,7944,1320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,754 26,754026,754

Total for Activity 1BLCOMSC01: 6,531 146,416 289,496 462,666 532,50669,84026,754

Cost Element Skill Quantity UnitsCurve

Line Item A03F - PLENUM STAGE DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Plenum Stage DOP Testing
Breakdown of Historical Data:
 Item - B707 Plenum Stage DOP Testing
 Units - lot
 Unit Cost - 139.31 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.20 HoursKB20H750 C010STRAIGHT TIME BASE

7.2 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 83.67 HoursKE10H750 L060STRAIGHT TIME BASE

83.67 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 43.00 HoursKB50H750 T050STRAIGHT TIME BASE

43 HOURSFactors
Line Item A03G - FILTER UNIT DOP TESTING

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BLCOMSC01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing
Breakdown of Historical Data:
 Item - B707 Filter Unit COP Testing
 Units - lot
 Unit Cost - 140.65 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.00 HoursKB20H750 C010STRAIGHT TIME BASE

7 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 73.21 HoursKE10H750 L060STRAIGHT TIME BASE

73.21 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H750 T050STRAIGHT TIME BASE

55 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03H - 731 PIT DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing 
Breakdown of Historical Data:
 Item - 731 Pit DOP Testing
 Units - lot
 Unit Cost - 41.87 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 41.87 HoursKE10H750 L060STRAIGHT TIME BASE

41.868 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A07D - Annual Criticality Safety Assessment

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Criticality Safety Assessment
Breakdown of Historical Data:
 Item - Annual Assessment
 Units - lot
 Unit Cost - 240 hours/$36,000 subcontract
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 240.00 HoursS100S750 E080STRAIGHT TIME BASE

240 hoursFactors
B707 Facilities ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 36,000.00 DollarsKB20SA5H E080SUBCONTRACTED SRVS

36000 dollarsFactors
Line Item A09A - LCO Tracking Coordinator

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - LCO Tracking Coordination
Breakdown of Historical Data:
 Item - LCO Tracking Coordination
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BLCOMSC01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 150 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 150.00 HoursS100S750 P170STRAIGHT TIME BASE

150 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M07A - Monthly Safety Shower & Eyewash Insp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash Inspection
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 9.10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.10 HoursKB20H750 L030STRAIGHT TIME BASE

9.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09E - MAR Administrator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 MAR Support
Breakdown of Historical Data:
 Item - B707 MAR Support
 Units - lot
 Unit Cost - 3,200 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 3,200.00 DollarsKB20SA5H P170SUBCONTRACTED SRVS

40 hours/week 80 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M10A - NDA Tank Gamma Scans

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual NDA Tank Gamma Scan
Breakdown of Historical Data:
 Item - Annual Scan of 2 tanks
 Units - lot
 Unit Cost - 44
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 44.00 HoursKE10H750 T060STRAIGHT TIME BASE

44 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BLCOMSC01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M14 - Quality Assurance Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Quality Assurance Support/Conduct of Operations Assessment
Breakdown of Historical Data:
 Item - Monthly QA Support/ConOps Assessment
 Units - lot
 Unit Cost - $1,923
 Unit Cost Adjustment factor - 
 Revised Unit Cost - $1,923
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 7,248.00 DollarsKB50SA57 E110LATA

7248 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 10.00 DollarsKB50SA5H 0000SUBCONTRACTED SRVS

10 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M16A - Monthly Scale Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Scale Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 32.5 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 32.50 HoursKE10H750 T070STRAIGHT TIME BASE

32.5 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,119.53 DollarsZDEPTCON 0000CONTINGENCY

16119.5 DollarsFactors
No DepartmentNONE Linear 10,634.83 DollarsZDEPTESC 0000ESCALATION

10634.8 DollarsFactors
Activity ID: 1BLCOMSC02 Description: Miscellaneous Surveillances - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A03F PLENUM STAGE DOP TESTING 11.00 each 134HC 1,473 28,738 0 28,738 38,88210,1440
A03G FILTER UNIT DOP TESTING 18.00 each 135HC 2,434 47,884 0 47,884 64,78716,9030
A03H 731 PIT DOP TESTING 1.00 each 42HC 42 790 0 790 1,0692790
A07D Annual Criticality Safety Assessment 1.00 each 240HC 240 10,385 36,000 46,385 50,0513,6660
A09A LCO Tracking Coordinator 12.00 each 150HC 1,800 47,214 0 47,214 63,88116,6670
M07A Monthly Safety Shower & Eyewash Insp 12.00 each 9HC 109 1,843 0 1,843 2,4946510
M14 Quality Assurance Support 12.00 each 0HC 0 0 87,096 87,096 87,09600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,955 45,955045,955

Total for Activity 1BLCOMSC02: 6,097 136,853 123,096 305,904 354,21348,30945,955
Line Item A03F - PLENUM STAGE DOP TESTING

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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Rocky Flats Closure Project
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WBS No: 1BAB01MS
Activity ID: 1BLCOMSC02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Plenum Stage DOP Testing
Breakdown of Historical Data:
 Item - B707 Plenum Stage DOP Testing
 Units - lot
 Unit Cost - 139.31 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.20 HoursKB20H750 C010STRAIGHT TIME BASE

7.2 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 83.67 HoursKE10H750 L060STRAIGHT TIME BASE

83.67 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 43.00 HoursKB50H750 T050STRAIGHT TIME BASE

43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03G - FILTER UNIT DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing
Breakdown of Historical Data:
 Item - B707 Filter Unit COP Testing
 Units - lot
 Unit Cost - 140.65 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.00 HoursKB20H750 C010STRAIGHT TIME BASE

7 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 73.21 HoursKE10H750 L060STRAIGHT TIME BASE

73.21 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H750 T050STRAIGHT TIME BASE

55 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03H - 731 PIT DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing 
Breakdown of Historical Data:
 Item - 731 Pit DOP Testing
 Units - lot
 Unit Cost - 41.87 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 41.87 HoursKE10H750 L060STRAIGHT TIME BASE

41.868 HOURSFactors
Line Item A07D - Annual Criticality Safety Assessment

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.

6/22/00 9:10:14 PMPage 24 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BLCOMSC02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Annual Criticality Safety Assessment
Breakdown of Historical Data:
 Item - Annual Assessment
 Units - lot
 Unit Cost - 240 hours/$36,000 subcontract
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 240.00 HoursS100S750 E080STRAIGHT TIME BASE

240 hoursFactors
B707 Facilities ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 36,000.00 DollarsKB20SA5H E080SUBCONTRACTED SRVS

36000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A09A - LCO Tracking Coordinator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - LCO Tracking Coordination
Breakdown of Historical Data:
 Item - LCO Tracking Coordination
 Units - lot
 Unit Cost - 150 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 150.00 HoursS100S750 P170STRAIGHT TIME BASE

150 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M07A - Monthly Safety Shower & Eyewash Insp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash Inspection
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 9.10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.10 HoursKB20H750 L030STRAIGHT TIME BASE

9.1 hoursFactors
Line Item M14 - Quality Assurance Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Quality Assurance Support/Conduct of Operations Assessment
Breakdown of Historical Data:
 Item - Monthly QA Support/ConOps Assessment
 Units - lot
 Unit Cost - $1,923
 Unit Cost Adjustment factor - 
 Revised Unit Cost - $1,923
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred
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Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BLCOMSC02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 7,248.00 DollarsKB50SA57 E110LATA

7248 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 10.00 DollarsKB50SA5H 0000SUBCONTRACTED SRVS

10 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,549.31 DollarsZDEPTCON 0000CONTINGENCY

31549.3 DollarsFactors
No DepartmentNONE Linear 14,405.37 DollarsZDEPTESC 0000ESCALATION

14405.4 DollarsFactors
Activity ID: 1BLCOMSC03 Description: Miscellaneous Surveillances - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A03F PLENUM STAGE DOP TESTING 11.00 each 134HC 1,473 28,738 0 28,738 38,6819,9430
A03G FILTER UNIT DOP TESTING 18.00 each 135HC 2,434 47,884 0 47,884 64,45116,5680
A03H 731 PIT DOP TESTING 1.00 each 42HC 42 790 0 790 1,0632730
A07D Annual Criticality Safety Assessment 1.00 each 240HC 240 10,385 36,000 46,385 49,9783,5930
A09A LCO Tracking Coordinator 12.00 each 150HC 1,800 47,214 0 47,214 63,55016,3360
M07A Monthly Safety Shower & Eyewash Insp 12.00 each 9HC 109 1,843 0 1,843 2,4816380
M14 Quality Assurance Support 12.00 each 0HC 0 0 87,096 87,096 87,09600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,985 84,985084,985

Total for Activity 1BLCOMSC03: 6,097 136,853 123,096 344,934 392,28647,35184,985

Cost Element Skill Quantity UnitsCurve

Line Item A03F - PLENUM STAGE DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Plenum Stage DOP Testing
Breakdown of Historical Data:
 Item - B707 Plenum Stage DOP Testing
 Units - lot
 Unit Cost - 139.31 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.20 HoursKB20H750 C010STRAIGHT TIME BASE

7.2 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 83.67 HoursKE10H750 L060STRAIGHT TIME BASE

83.67 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 43.00 HoursKB50H750 T050STRAIGHT TIME BASE

43 HOURSFactors
Line Item A03G - FILTER UNIT DOP TESTING

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing
Breakdown of Historical Data:
 Item - B707 Filter Unit COP Testing
 Units - lot
 Unit Cost - 140.65 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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WBS No: 1BAB01MS
Activity ID: 1BLCOMSC03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.00 HoursKB20H750 C010STRAIGHT TIME BASE

7 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 73.21 HoursKE10H750 L060STRAIGHT TIME BASE

73.21 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H750 T050STRAIGHT TIME BASE

55 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03H - 731 PIT DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing 
Breakdown of Historical Data:
 Item - 731 Pit DOP Testing
 Units - lot
 Unit Cost - 41.87 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 41.87 HoursKE10H750 L060STRAIGHT TIME BASE

41.868 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A07D - Annual Criticality Safety Assessment

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Criticality Safety Assessment
Breakdown of Historical Data:
 Item - Annual Assessment
 Units - lot
 Unit Cost - 240 hours/$36,000 subcontract
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 240.00 HoursS100S750 E080STRAIGHT TIME BASE

240 hoursFactors
B707 Facilities ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 36,000.00 DollarsKB20SA5H E080SUBCONTRACTED SRVS

36000 dollarsFactors
Line Item A09A - LCO Tracking Coordinator

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - LCO Tracking Coordination
Breakdown of Historical Data:
 Item - LCO Tracking Coordination
 Units - lot
 Unit Cost - 150 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB01MS
Activity ID: 1BLCOMSC03

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 150.00 HoursS100S750 P170STRAIGHT TIME BASE
150 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M07A - Monthly Safety Shower & Eyewash Insp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash Inspection
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 9.10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.10 HoursKB20H750 L030STRAIGHT TIME BASE

9.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M14 - Quality Assurance Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Quality Assurance Support/Conduct of Operations Assessment
Breakdown of Historical Data:
 Item - Monthly QA Support/ConOps Assessment
 Units - lot
 Unit Cost - $1,923
 Unit Cost Adjustment factor - 
 Revised Unit Cost - $1,923
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 7,248.00 DollarsKB50SA57 E110LATA

7248 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 10.00 DollarsKB50SA5H 0000SUBCONTRACTED SRVS

10 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 61,419.50 DollarsZDEPTCON 0000CONTINGENCY

61419.5 DollarsFactors
No DepartmentNONE Linear 23,565.44 DollarsZDEPTESC 0000ESCALATION

23565.4 DollarsFactors
Activity ID: 1BLCOMSC04 Description: Miscellaneous Surveillances - FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A03F PLENUM STAGE DOP TESTING 0.00 each #Num!HC 0 0 0 0 000
A03G FILTER UNIT DOP TESTING 0.00 each #Num!HC 0 0 0 0 000
A03H 731 PIT DOP TESTING 0.00 each #Num!HC 0 0 0 0 000
A07D Annual Criticality Safety Assessment 1.00 each 240HC 240 10,385 36,000 46,385 49,3132,9290
A09A LCO Tracking Coordinator 12.00 each 38HC 456 11,961 0 11,961 15,3343,3730
M07A Monthly Safety Shower & Eyewash Insp 12.00 each 9HC 109 1,843 0 1,843 2,3635200
M14 Quality Assurance Support 0.00 each #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,550 9,55009,550
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WBS No: 1BAB01MS
Activity ID: 1BLCOMSC04

Activity Filter * Starts In FY *
Total for Activity 1BLCOMSC04: 805 24,189 36,000 69,739 76,5606,8219,550

Cost Element Skill Quantity UnitsCurve

Line Item A03F - PLENUM STAGE DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Plenum Stage DOP Testing
Breakdown of Historical Data:
 Item - B707 Plenum Stage DOP Testing
 Units - lot
 Unit Cost - 139.31 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.20 HoursKB20H750 C010STRAIGHT TIME BASE

7.2 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 83.67 HoursKE10H750 L060STRAIGHT TIME BASE

83.67 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 43.00 HoursKB50H750 T050STRAIGHT TIME BASE

43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03G - FILTER UNIT DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Filter Unit DOP Testing
Breakdown of Historical Data:
 Item - B707 Filter Unit COP Testing
 Units - lot
 Unit Cost - 140.65 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 7.00 HoursKB20H750 C010STRAIGHT TIME BASE

7 HOURSFactors
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 73.21 HoursKE10H750 L060STRAIGHT TIME BASE

73.21 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 55.00 HoursKB50H750 T050STRAIGHT TIME BASE

55 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03H - 731 PIT DOP TESTING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - 731 Pit DOP Testing 
Breakdown of Historical Data:
 Item - 731 Pit DOP Testing
 Units - lot
 Unit Cost - 41.87 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 41.87 HoursKE10H750 L060STRAIGHT TIME BASE

41.868 HOURSFactors
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WBS No: 1BAB01MS
Activity ID: 1BLCOMSC04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A07D - Annual Criticality Safety Assessment

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Criticality Safety Assessment
Breakdown of Historical Data:
 Item - Annual Assessment
 Units - lot
 Unit Cost - 240 hours/$36,000 subcontract
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 240.00 HoursS100S750 E080STRAIGHT TIME BASE

240 hoursFactors
B707 Facilities ManagementNUCLEAR (CRITICALITY) ENGINEER Linear 36,000.00 DollarsKB20SA5H E080SUBCONTRACTED SRVS

36000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item A09A - LCO Tracking Coordinator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - LCO Tracking Coordination
Breakdown of Historical Data:
 Item - LCO Tracking Coordination
 Units - lot
 Unit Cost - 150 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 38.00 HoursS100S750 P170STRAIGHT TIME BASE

38 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M07A - Monthly Safety Shower & Eyewash Insp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash Inspection
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 9.10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.10 HoursKB20H750 L030STRAIGHT TIME BASE

9.1 hoursFactors
Line Item M14 - Quality Assurance Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1996 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Quality Assurance Support/Conduct of Operations Assessment
Breakdown of Historical Data:
 Item - Monthly QA Support/ConOps Assessment
 Units - lot
 Unit Cost - $1,923
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WBS No: 1BAB01MS
Activity ID: 1BLCOMSC04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - $1,923
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 7,248.00 DollarsKB50SA57 E110LATA

7248 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 10.00 DollarsKB50SA5H 0000SUBCONTRACTED SRVS

10 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,115.86 DollarsZDEPTCON 0000CONTINGENCY

3115.86 DollarsFactors
No DepartmentNONE Linear 6,434.08 DollarsZDEPTESC 0000ESCALATION

6434.08 DollarsFactors
Activity ID: 1BLCOMSC05 Description: Miscellaneous Surveillances - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M07A Monthly Safety Shower & Eyewash Insp 3.00 each 9HC 27 461 0 461 6211600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 331 3310331

Total for Activity 1BLCOMSC05: 27 461 0 792 953160331

Cost Element Skill Quantity UnitsCurve

Line Item M07A - Monthly Safety Shower & Eyewash Insp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Safety Shower/Eyewash Inspection
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 9.10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.10 HoursKB20H750 L030STRAIGHT TIME BASE

9.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 235.23 DollarsZDEPTCON 0000CONTINGENCY

235.228 DollarsFactors
No DepartmentNONE Linear 96.23 DollarsZDEPTESC 0000ESCALATION

96.2321 DollarsFactors
Activity ID: 1BXXXCMC05 Description: Miscellaneous Surveillances - End Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M07A Monthly Safety Shower & Eyewash Insp 2.65 each 9HC 24 408 0 408 5501420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 293 2930293

Total for Activity 1BXXXCMC05: 24 408 0 701 843142293
Line Item M07A - Monthly Safety Shower & Eyewash Insp

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01MS
Activity ID: 1BXXXCMC05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Monthly Safety Shower/Eyewash Inspection
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 9.10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.10 HoursKB20H750 L030STRAIGHT TIME BASE

9.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 208.17 DollarsZDEPTCON 0000CONTINGENCY

208.167 DollarsFactors
No DepartmentNONE Linear 85.16 DollarsZDEPTESC 0000ESCALATION

85.1611 DollarsFactors
WBS No: 1BAB01PS Title: 707 Process Specialist Surveillances
Activity ID: 1BLCOPRS00 Description: Process Splst Performed Survs - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A07A Periodic CSOL Surveillance 71.00 each 1HC 89 2,883 0 2,883 4,2911,4070
A07B Mthly/Annual Criticality Drain Surv 4.00 each 23HC 91 2,981 0 2,981 4,4361,4550
A08A LCO Compensatory Measures ST 19.00 each 24HC 456 14,815 0 14,815 22,0457,2300
A08B LCO Compensatory Measures OT 23.00 each 24HC 552 17,934 0 17,934 26,6878,7520
E01A Satellite Accumulation Area Inspections 17.00 each 8HC 136 4,419 0 4,419 6,5752,1560
E01B Qtrly Ancillary Equipment Inspections ST 1.00 each 2HC 2 72 0 72 107350
E01C Qtrly Ancillary Equipment Inspections OT 1.00 each 2HC 2 72 0 72 107350
E01D Qtrly Organic Air Inspection 1.00 each 9HC 9 292 0 292 4351430
M01B First Floor Fire Inspections 4.00 each 111HC 442 14,374 0 14,374 21,3887,0140
M08A Monthly Safety & Housekeeping Inspections 4.00 each 14HC 57 1,858 0 1,858 2,7659070
M09C Monthly Vault Checks 4.00 each 77HC 307 9,987 0 9,987 14,8614,8740
M09D Weekly Inventory Control Surveillance 19.00 each 4HC 76 2,469 0 2,469 3,6741,2050
M15A Monthly Flammable Gas Inventory 4.00 each 17HC 68 2,209 0 2,209 3,2871,0780

Total for Activity 1BLCOPRS00: 2,288 74,367 0 74,367 110,65936,2910

Cost Element Skill Quantity UnitsCurve

Line Item A07A - Periodic CSOL Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Periodic CSOL Surveillance
Breakdown of Historical Data:
 Item - Periodic CSOL Surveillance
 Units - lot
 Unit Cost - 1.2 straight time hours/0.05 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 1.20 HoursKB20H751 R010OVERTIME BASE & PRE.

1.2 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 0.05 HoursKB20H751 R010OVERTIME BASE & PRE.

0.05 HOURSFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A07B - Mthly/Annual Criticality Drain Surv

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Mthly/Annual Criticality Drain Surveillance
Breakdown of Historical Data:
 Item - Mthly/Annual Surveillance
 Units - lot
 Unit Cost - 22.8 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 16.50 HoursKB20H751 R010OVERTIME BASE & PRE.

16.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.30 HoursKB50H751 T050OVERTIME BASE & PRE.

6.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08A - LCO Compensatory Measures ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Straight Time
 Units - lot
 Unit Cost - 24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08B - LCO Compensatory Measures OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Overtime
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors
Line Item E01A - Satellite Accumulation Area Inspections

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Satellite Accumulation Area Inspection
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Weekly Surveillance
 Units - Hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -  No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB20H751 R010OVERTIME BASE & PRE.

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01B - Qtrly Ancillary Equipment Inspections ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Ancillary Equipment RCRA Inspection
Breakdown of Historical Data:
 Item - Quarterly Surveillance Straight Time
 Units - Hours
 Unit Cost - 2.21
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 2.21 HoursKB20H751 R010OVERTIME BASE & PRE.

2.21 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01C - Qtrly Ancillary Equipment Inspections OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Ancillary Equipment Inspections
Breakdown of Historical Data:
 Item - Qtrly Surveillance Overtime (weekends/holidays)
 Units - Hours
 Unit Cost - 2.21 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 2.21 HoursKB20H751 R010OVERTIME BASE & PRE.

2.21 hoursFactors
Line Item E01D - Qtrly Organic Air Inspection

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Organic Air Inspection
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 9 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB20H751 R010OVERTIME BASE & PRE.

9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - First Floor Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 84.6 straight time hours/26 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 26.00 HoursKB20H751 R010OVERTIME BASE & PRE.

26 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 84.60 HoursKB20H751 R010OVERTIME BASE & PRE.

84.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Monthly Safety & Housekeeping Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeeping Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 14.3 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.30 HoursKB20H751 R010OVERTIME BASE & PRE.

14.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Monthly Vault Checks

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Vault Checks
Breakdown of Historical Data:
 Item - Monthly Vault Check
 Units - lot
 Unit Cost - 70 straight time/6.85 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 70.00 HoursKF10H751 R010OVERTIME BASE & PRE.

70 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 6.85 HoursKF10H751 R010OVERTIME BASE & PRE.

6.85 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Weekly Inventory Control Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Weekly Inventory Control Surveillance
Breakdown of Historical Data:
 Item - Weekly Inventory Control Surveillance
 Units - lot
 Unit Cost - 76 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H751 R010OVERTIME BASE & PRE.

4 hours 1 process specialistFactors

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Monthly Flammable Gas Inventory

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Flammable Gas Inventory
Breakdown of Historical Data:
 Item - Monthly Inventory
 Units - lot
 Unit Cost - 16 straight time/1 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 16.00 HoursKB20H751 R010OVERTIME BASE & PRE.

16 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 1.00 HoursKB20H751 R010OVERTIME BASE & PRE.

1 hourFactors
Activity ID: 1BLCOPRS01 Description: Process Splst Performed Survs - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A07A Periodic CSOL Surveillance 228.00 each 1HC 285 9,260 0 9,260 13,6774,4170
A07B Mthly/Annual Criticality Drain Surv 12.00 each 23HC 274 8,002 0 8,002 11,8193,8170
A08A LCO Compensatory Measures ST 37.00 each 24HC 888 28,851 0 28,851 42,61313,7620
A08B LCO Compensatory Measures OT 45.00 each 24HC 1,080 35,089 0 35,089 51,82716,7380
E01A Satellite Accumulation Area Inspections 52.00 each 8HC 416 13,516 0 13,516 19,9636,4470
E01B Qtrly Ancillary Equipment Inspections ST 4.00 each 2HC 9 287 0 287 4241370
E01C Qtrly Ancillary Equipment Inspections OT 4.00 each 2HC 9 287 0 287 4241370
E01D Qtrly Organic Air Inspection 4.00 each 9HC 36 1,170 0 1,170 1,7285580
M01B First Floor Fire Inspections 12.00 each 111HC 1,327 43,121 0 43,121 63,68920,5690
M08A Monthly Safety & Housekeeping Inspections 12.00 each 14HC 172 5,575 0 5,575 8,2352,6590
M09C Monthly Vault Checks 6.00 each 77HC 461 14,981 0 14,981 22,1277,1460
M09D Weekly Inventory Control Surveillance 52.00 each 4HC 208 6,758 0 6,758 9,9813,2240
M15A Monthly Flammable Gas Inventory 6.00 each 17HC 102 3,314 0 3,314 4,8951,5810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,299 13,299013,299

Total for Activity 1BLCOPRS01: 5,266 170,211 0 183,510 264,70081,19013,299
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A07A - Periodic CSOL Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Periodic CSOL Surveillance
Breakdown of Historical Data:
 Item - Periodic CSOL Surveillance
 Units - lot
 Unit Cost - 1.2 straight time hours/0.05 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 1.20 HoursKB20H751 R010OVERTIME BASE & PRE.

1.2 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 0.05 HoursKB20H751 R010OVERTIME BASE & PRE.

0.05 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A07B - Mthly/Annual Criticality Drain Surv

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Mthly/Annual Criticality Drain Surveillance
Breakdown of Historical Data:
 Item - Mthly/Annual Surveillance
 Units - lot
 Unit Cost - 22.8 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.30 HoursKB50H750 T050STRAIGHT TIME BASE

6.3 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 16.50 HoursKB20H751 R010OVERTIME BASE & PRE.

16.5 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08A - LCO Compensatory Measures ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Straight Time
 Units - lot
 Unit Cost - 24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors
Line Item A08B - LCO Compensatory Measures OT

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Overtime
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - LCO Compensatory Measures Overtime
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01A - Satellite Accumulation Area Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Satellite Accumulation Area Inspection
Breakdown of Historical Data:
 Item - Weekly Surveillance
 Units - Hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -  No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB20H751 R010OVERTIME BASE & PRE.

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01B - Qtrly Ancillary Equipment Inspections ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Ancillary Equipment RCRA Inspection
Breakdown of Historical Data:
 Item - Quarterly Surveillance Straight Time
 Units - Hours
 Unit Cost - 2.21
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 2.21 HoursKB20H751 R010OVERTIME BASE & PRE.

2.21 hoursFactors
Line Item E01C - Qtrly Ancillary Equipment Inspections OT

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Ancillary Equipment Inspections
Breakdown of Historical Data:
 Item - Qtrly Surveillance Overtime (weekends/holidays)
 Units - Hours
 Unit Cost - 2.21 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 2.21 HoursKB20H751 R010OVERTIME BASE & PRE.

2.21 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01D - Qtrly Organic Air Inspection

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Organic Air Inspection
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 9 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB20H751 R010OVERTIME BASE & PRE.

9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - First Floor Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 84.6 straight time hours/26 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 84.60 HoursKB20H751 R010OVERTIME BASE & PRE.

84.6 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 26.00 HoursKB20H751 R010OVERTIME BASE & PRE.

26 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Monthly Safety & Housekeeping Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeeping Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 14.3 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.30 HoursKB20H751 R010OVERTIME BASE & PRE.

14.3 hoursFactors
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Monthly Vault Checks

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Vault Checks
Breakdown of Historical Data:
 Item - Monthly Vault Check
 Units - lot
 Unit Cost - 70 straight time/6.85 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 70.00 HoursKF10H751 R010OVERTIME BASE & PRE.

70 hoursFactors
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR ( Linear 6.85 HoursKF10H751 R010OVERTIME BASE & PRE.

6.85 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Weekly Inventory Control Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Weekly Inventory Control Surveillance
Breakdown of Historical Data:
 Item - Weekly Inventory Control Surveillance
 Units - lot
 Unit Cost - 76 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H751 R010OVERTIME BASE & PRE.

4 hours 1 process specialistFactors

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Monthly Flammable Gas Inventory

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Flammable Gas Inventory
Breakdown of Historical Data:
 Item - Monthly Inventory
 Units - lot
 Unit Cost - 16 straight time/1 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 16.00 HoursKB20H751 R010OVERTIME BASE & PRE.

16 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 1.00 HoursKB20H751 R010OVERTIME BASE & PRE.

1 hourFactors
Line Item SYS - Contingency And Escalation

BOE
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 8,012.76 DollarsZDEPTCON 0000CONTINGENCY
8012.76 DollarsFactors

No DepartmentNONE Linear 5,286.40 DollarsZDEPTESC 0000ESCALATION
5286.40 DollarsFactors

Activity ID: 1BLCOPRS02 Description: Process Splst Performed Survs - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A08A LCO Compensatory Measures ST 37.00 each 24HC 888 28,851 0 28,851 39,03610,1840
A08B LCO Compensatory Measures OT 45.00 each 24HC 1,080 35,089 0 35,089 47,47612,3860
E01A Satellite Accumulation Area Inspections 52.00 each 8HC 416 13,516 0 13,516 18,2874,7710
E01D Qtrly Organic Air Inspection 4.00 each 9HC 36 1,170 0 1,170 1,5834130
M01B First Floor Fire Inspections 12.00 each 111HC 1,327 43,121 0 43,121 58,34215,2220
M08A Monthly Safety & Housekeeping Inspections 12.00 each 14HC 172 5,575 0 5,575 7,5431,9680
M09D Weekly Inventory Control Surveillance 52.00 each 4HC 208 6,758 0 6,758 9,1432,3860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,044 27,044027,044

Total for Activity 1BLCOPRS02: 4,127 134,080 0 161,124 208,45447,33027,044

Cost Element Skill Quantity UnitsCurve

Line Item A08A - LCO Compensatory Measures ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Straight Time
 Units - lot
 Unit Cost - 24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08B - LCO Compensatory Measures OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Overtime
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors
Line Item E01A - Satellite Accumulation Area Inspections

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Satellite Accumulation Area Inspection
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Weekly Surveillance
 Units - Hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -  No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB20H751 R010OVERTIME BASE & PRE.

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01D - Qtrly Organic Air Inspection

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Organic Air Inspection
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 9 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB20H751 R010OVERTIME BASE & PRE.

9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - First Floor Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 84.6 straight time hours/26 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 84.60 HoursKB20H751 R010OVERTIME BASE & PRE.

84.6 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 26.00 HoursKB20H751 R010OVERTIME BASE & PRE.

26 hoursFactors
Line Item M08A - Monthly Safety & Housekeeping Inspections

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeeping Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 14.3 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.30 HoursKB20H751 R010OVERTIME BASE & PRE.

14.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Weekly Inventory Control Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Weekly Inventory Control Surveillance
Breakdown of Historical Data:
 Item - Weekly Inventory Control Surveillance
 Units - lot
 Unit Cost - 76 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H751 R010OVERTIME BASE & PRE.

4 hours 1 process specialistFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,566.74 DollarsZDEPTCON 0000CONTINGENCY

18566.7 DollarsFactors
No DepartmentNONE Linear 8,477.55 DollarsZDEPTESC 0000ESCALATION

8477.55 DollarsFactors
Activity ID: 1BLCOPRS03 Description: Process Splst Performed Survs - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A08A LCO Compensatory Measures ST 37.00 each 24HC 888 28,851 0 28,851 38,8349,9820
A08B LCO Compensatory Measures OT 45.00 each 24HC 1,080 35,089 0 35,089 47,23012,1410
E01A Satellite Accumulation Area Inspections 52.00 each 8HC 416 13,516 0 13,516 18,1924,6760
E01D Qtrly Organic Air Inspection 4.00 each 9HC 36 1,170 0 1,170 1,5744050
M01B First Floor Fire Inspections 12.00 each 111HC 1,327 43,121 0 43,121 58,04114,9200
M08A Monthly Safety & Housekeeping Inspections 12.00 each 14HC 172 5,575 0 5,575 7,5041,9290
M09D Weekly Inventory Control Surveillance 52.00 each 4HC 208 6,758 0 6,758 9,0962,3380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,910 49,910049,910

Total for Activity 1BLCOPRS03: 4,127 134,080 0 183,990 230,38146,39249,910
Line Item A08A - LCO Compensatory Measures ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Straight Time
 Units - lot
 Unit Cost - 24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS03

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.
24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08B - LCO Compensatory Measures OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Overtime
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01A - Satellite Accumulation Area Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Satellite Accumulation Area Inspection
Breakdown of Historical Data:
 Item - Weekly Surveillance
 Units - Hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -  No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB20H751 R010OVERTIME BASE & PRE.

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01D - Qtrly Organic Air Inspection

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Organic Air Inspection
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 9 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB20H751 R010OVERTIME BASE & PRE.

9 hoursFactors
Line Item M01B - First Floor Fire Inspections

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 84.6 straight time hours/26 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 84.60 HoursKB20H751 R010OVERTIME BASE & PRE.

84.6 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 26.00 HoursKB20H751 R010OVERTIME BASE & PRE.

26 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Monthly Safety & Housekeeping Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeeping Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 14.3 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.30 HoursKB20H751 R010OVERTIME BASE & PRE.

14.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Weekly Inventory Control Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Weekly Inventory Control Surveillance
Breakdown of Historical Data:
 Item - Weekly Inventory Control Surveillance
 Units - lot
 Unit Cost - 76 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H751 R010OVERTIME BASE & PRE.

4 hours 1 process specialistFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,070.39 DollarsZDEPTCON 0000CONTINGENCY

36070.4 DollarsFactors
No DepartmentNONE Linear 13,839.49 DollarsZDEPTESC 0000ESCALATION

13839.5 DollarsFactors
Activity ID: 1BLCOPRS04 Description: Process Splst Performed Survs - FY04 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS04

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

A08A LCO Compensatory Measures ST 37.00 each 24HC 888 28,851 0 28,851 36,9878,1360
A08B LCO Compensatory Measures OT 45.00 each 24HC 1,080 35,089 0 35,089 44,9849,8950
E01A Satellite Accumulation Area Inspections 52.00 each 8HC 416 13,516 0 13,516 17,3273,8110
E01D Qtrly Organic Air Inspection 4.00 each 9HC 36 1,170 0 1,170 1,4993300
M01B First Floor Fire Inspections 12.00 each 111HC 1,327 43,121 0 43,121 55,28112,1600
M08A Monthly Safety & Housekeeping Inspections 12.00 each 14HC 172 5,575 0 5,575 7,1481,5720
M09D Weekly Inventory Control Surveillance 52.00 each 4HC 208 6,758 0 6,758 8,6641,9060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,497 24,497024,497

Total for Activity 1BLCOPRS04: 4,127 134,080 0 158,577 196,38737,81024,497

Cost Element Skill Quantity UnitsCurve

Line Item A08A - LCO Compensatory Measures ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Straight Time
 Units - lot
 Unit Cost - 24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08B - LCO Compensatory Measures OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Overtime
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors
Line Item E01A - Satellite Accumulation Area Inspections

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Satellite Accumulation Area Inspection
Breakdown of Historical Data:
 Item - Weekly Surveillance
 Units - Hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -  No change from FY99.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB20H751 R010OVERTIME BASE & PRE.

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01D - Qtrly Organic Air Inspection

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Organic Air Inspection
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 9 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB20H751 R010OVERTIME BASE & PRE.

9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - First Floor Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 84.6 straight time hours/26 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 26.00 HoursKB20H751 R010OVERTIME BASE & PRE.

26 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 84.60 HoursKB20H751 R010OVERTIME BASE & PRE.

84.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Monthly Safety & Housekeeping Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeeping Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 14.3 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.30 HoursKB20H751 R010OVERTIME BASE & PRE.

14.3 hoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Weekly Inventory Control Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Weekly Inventory Control Surveillance
Breakdown of Historical Data:
 Item - Weekly Inventory Control Surveillance
 Units - lot
 Unit Cost - 76 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H751 R010OVERTIME BASE & PRE.

4 hours 1 process specialistFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,992.58 DollarsZDEPTCON 0000CONTINGENCY

7992.58 DollarsFactors
No DepartmentNONE Linear 16,504.26 DollarsZDEPTESC 0000ESCALATION

16504.3 DollarsFactors
Activity ID: 1BLCOPRS05 Description: Process Splst Performed Survs - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A08A LCO Compensatory Measures ST 19.00 each 24HC 456 14,815 0 14,815 19,9715,1560
A08B LCO Compensatory Measures OT 23.00 each 24HC 552 17,934 0 17,934 24,1766,2410
E01A Satellite Accumulation Area Inspections 13.00 each 8HC 104 3,379 0 3,379 4,5551,1760
E01D Qtrly Organic Air Inspection 1.00 each 9HC 9 292 0 292 3941020
M01B First Floor Fire Inspections 3.00 each 111HC 332 10,780 0 10,780 14,5323,7520
M08A Monthly Safety & Housekeeping Inspections 3.00 each 14HC 43 1,394 0 1,394 1,8794850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,954 34,954034,954

Total for Activity 1BLCOPRS05: 1,496 48,595 0 83,549 100,46016,91134,954

Cost Element Skill Quantity UnitsCurve

Line Item A08A - LCO Compensatory Measures ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Straight Time
 Units - lot
 Unit Cost - 24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors
Line Item A08B - LCO Compensatory Measures OT

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Overtime
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01A - Satellite Accumulation Area Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Satellite Accumulation Area Inspection
Breakdown of Historical Data:
 Item - Weekly Surveillance
 Units - Hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -  No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB20H751 R010OVERTIME BASE & PRE.

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01D - Qtrly Organic Air Inspection

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Organic Air Inspection
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 9 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB20H751 R010OVERTIME BASE & PRE.

9 hoursFactors
Line Item M01B - First Floor Fire Inspections

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 84.6 straight time hours/26 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BLCOPRS05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 84.60 HoursKB20H751 R010OVERTIME BASE & PRE.

84.6 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 26.00 HoursKB20H751 R010OVERTIME BASE & PRE.

26 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Monthly Safety & Housekeeping Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeeping Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 14.3 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.30 HoursKB20H751 R010OVERTIME BASE & PRE.

14.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,805.56 DollarsZDEPTCON 0000CONTINGENCY

24805.6 DollarsFactors
No DepartmentNONE Linear 10,147.96 DollarsZDEPTESC 0000ESCALATION

10148 DollarsFactors
Activity ID: 1BXXXCPRS0 Description: Process Splst Performed Survs - End Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A08A LCO Compensatory Measures ST 16.81 each 24HC 404 13,111 0 13,111 17,6744,5630
A08B LCO Compensatory Measures OT 20.35 each 24HC 488 15,871 0 15,871 21,3945,5230
E01A Satellite Accumulation Area Inspections 11.50 each 8HC 92 2,990 0 2,990 4,0311,0410
E01D Qtrly Organic Air Inspection 0.88 each 9HC 8 259 0 259 349900
M01B First Floor Fire Inspections 2.65 each 111HC 294 9,540 0 9,540 12,8603,3200
M08A Monthly Safety & Housekeeping Inspections 2.65 each 14HC 38 1,233 0 1,233 1,6634290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,932 30,932030,932

Total for Activity 1BXXXCPRS0: 1,324 43,005 0 73,937 88,90314,96630,932
Line Item A08A - LCO Compensatory Measures ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Straight Time
 Units - lot
 Unit Cost - 24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BXXXCPRS0

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08B - LCO Compensatory Measures OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Compensatory Measures Overtime
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB20H751 R010OVERTIME BASE & PRE.

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01A - Satellite Accumulation Area Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Satellite Accumulation Area Inspection
Breakdown of Historical Data:
 Item - Weekly Surveillance
 Units - Hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -  No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB20H751 R010OVERTIME BASE & PRE.

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item E01D - Qtrly Organic Air Inspection

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Qtrly Organic Air Inspection
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 9 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB20H751 R010OVERTIME BASE & PRE.

9 hoursFactors
Line Item M01B - First Floor Fire Inspections

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01PS
Activity ID: 1BXXXCPRS0

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Monthly Fire Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 84.6 straight time hours/26 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 26.00 HoursKB20H751 R010OVERTIME BASE & PRE.

26 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 84.60 HoursKB20H751 R010OVERTIME BASE & PRE.

84.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Monthly Safety & Housekeeping Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly Safety and Housekeeping Inspections
Breakdown of Historical Data:
 Item - Monthly Inspection
 Units - lot
 Unit Cost - 14.3 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.30 HoursKB20H751 R010OVERTIME BASE & PRE.

14.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,951.82 DollarsZDEPTCON 0000CONTINGENCY

21951.8 DollarsFactors
No DepartmentNONE Linear 8,980.50 DollarsZDEPTESC 0000ESCALATION

8980.5 DollarsFactors
WBS No: 1BAB01RT Title: 707 RCT Surveillances
Activity ID: 1BLCORCT00 Description: RCT Performed Surveillances - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A05A Mthly/Qtrly/Annual Criticality Alarm Surv 4.00 each 194HC 776 21,642 0 21,642 32,20410,5610
A10A  Routine Contamination Surveys ST 4.00 each 409HC 1,636 33,947 0 33,947 50,51316,5660
A10B Routine Contamination Surveys OT 4.00 each 235HC 940 31,217 0 31,217 46,45115,2340
M02 SAAM Surveillance 35.00 ea 15HC 539 12,013 0 12,013 17,8755,8620
M05A AIRHEAD SURVEYS ST 17.00 each 77HC 1,309 27,162 0 27,162 40,41713,2550
M05B AIRHEAD SURVEYS OT 17.00 each 27HC 459 9,524 0 9,524 14,1724,6480
M06 Annual Smoke Test Surv 1.00 each 210HC 210 6,974 0 6,974 10,3773,4030

Total for Activity 1BLCORCT00: 5,869 142,480 0 142,480 212,00969,5300
Line Item A05A - Mthly/Qtrly/Annual Criticality Alarm Surv

BOE Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the 
building/area.  
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 

6/22/00 9:10:26 PMPage 52 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB
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WBS No: 1BAB01RT
Activity ID: 1BLCORCT00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Surveillance
 Units - lot
 Unit Cost - 97 straight time/97 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.00 HoursKE10H750 T070STRAIGHT TIME BASE

57 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 57.00 HoursKB50H751 T050OVERTIME BASE & PRE.

57 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKE10H751 T070OVERTIME BASE & PRE.

40 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10A -  Routine Contamination Surveys ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Straight time
 Units - lot
 Unit Cost - 390.6
 Unit Cost Adjustment factor - +18.40
 Revised Unit Cost - 409
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Mgr. Guidance

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 409.00 HoursKB50H750 T050STRAIGHT TIME BASE

409 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10B - Routine Contamination Surveys OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Overtime
 Units - lot
 Unit Cost - 235
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 235.00 HoursKB50H751 T050OVERTIME BASE & PRE.

235 HOURSFactors
Line Item M02 - SAAM Surveillance

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveillance
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WBS No: 1BAB01RT
Activity ID: 1BLCORCT00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Twice-Weekly Surveillance
 Units - lot
 Unit Cost - 13.5 straight time/1.9 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.50 HoursKB50H750 T050STRAIGHT TIME BASE

13.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.90 HoursKB50H751 T050OVERTIME BASE & PRE.

1.9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05A - AIRHEAD SURVEYS ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost - 27
 Unit Cost Adjustment factor - +50
 Revised Unit Cost - 77
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 77.00 HoursKB50H750 T050STRAIGHT TIME BASE

77 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05B - AIRHEAD SURVEYS OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost -  5.75
 Unit Cost Adjustment factor - +21.25
 Revised Unit Cost - 27
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 27.00 HoursKB50H750 T050STRAIGHT TIME BASE

27 HOURSFactors
Line Item M06 - Annual Smoke Test Surv

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Annual Smoke Test Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 210.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 210.00 HoursKB50H751 T050OVERTIME BASE & PRE.

210 HOURSFactors
Activity ID: 1BLCORCT01 Description: RCT Performed Surveillances - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A05A Mthly/Qtrly/Annual Criticality Alarm Surv 12.00 each 194HC 2,328 64,926 0 64,926 95,89630,9700
A10A  Routine Contamination Surveys ST 12.00 each 409HC 4,908 101,841 0 101,841 150,41948,5780
A10B Routine Contamination Surveys OT 12.00 each 235HC 2,820 93,652 0 93,652 138,32444,6720
M02 SAAM Surveillance 104.00 ea 15HC 1,602 35,695 0 35,695 52,72217,0270
M05A AIRHEAD SURVEYS ST 52.00 each 77HC 4,004 83,083 0 83,083 122,71439,6310
M05B AIRHEAD SURVEYS OT 52.00 each 27HC 1,404 29,133 0 29,133 43,02913,8960
M06 Annual Smoke Test Surv 1.00 each 210HC 210 6,974 0 6,974 10,3013,3270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,449 32,449032,449

Total for Activity 1BLCORCT01: 17,276 415,305 0 447,754 645,855198,10132,449

Cost Element Skill Quantity UnitsCurve

Line Item A05A - Mthly/Qtrly/Annual Criticality Alarm Surv

Resources

BOE Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the 
building/area.  
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Surveillance
 Units - lot
 Unit Cost - 97 straight time/97 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.00 HoursKE10H750 T070STRAIGHT TIME BASE

57 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 57.00 HoursKB50H751 T050OVERTIME BASE & PRE.

57 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKE10H751 T070OVERTIME BASE & PRE.

40 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10A -  Routine Contamination Surveys ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Straight time
 Units - lot
 Unit Cost - 390.6
 Unit Cost Adjustment factor - +18.40
 Revised Unit Cost - 409
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Mgr. Guidance

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 409.00 HoursKB50H750 T050STRAIGHT TIME BASE

409 HOURSFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A10B - Routine Contamination Surveys OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Overtime
 Units - lot
 Unit Cost - 235
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 235.00 HoursKB50H751 T050OVERTIME BASE & PRE.

235 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - SAAM Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveillance
Breakdown of Historical Data:
 Item - Twice-Weekly Surveillance
 Units - lot
 Unit Cost - 13.5 straight time/1.9 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.50 HoursKB50H750 T050STRAIGHT TIME BASE

13.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.90 HoursKB50H751 T050OVERTIME BASE & PRE.

1.9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05A - AIRHEAD SURVEYS ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost - 27
 Unit Cost Adjustment factor - +50
 Revised Unit Cost - 77
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 77.00 HoursKB50H750 T050STRAIGHT TIME BASE

77 HOURSFactors
Line Item M05B - AIRHEAD SURVEYS OT

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost -  5.75
 Unit Cost Adjustment factor - +21.25
 Revised Unit Cost - 27
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 27.00 HoursKB50H750 T050STRAIGHT TIME BASE

27 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Annual Smoke Test Surv

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Smoke Test Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 210.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 210.00 HoursKB50H751 T050OVERTIME BASE & PRE.

210 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,550.72 DollarsZDEPTCON 0000CONTINGENCY

19550.7 DollarsFactors
No DepartmentNONE Linear 12,898.55 DollarsZDEPTESC 0000ESCALATION

12898.6 DollarsFactors
Activity ID: 1BLCORCT02 Description: RCT Performed Surveillances - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A05A Mthly/Qtrly/Annual Criticality Alarm Surv 12.00 each 194HC 2,328 64,926 0 64,926 87,84622,9190
A10A  Routine Contamination Surveys ST 12.00 each 409HC 4,908 101,841 0 101,841 137,79135,9500
A10B Routine Contamination Surveys OT 12.00 each 118HC 1,416 47,025 0 47,025 63,62516,6000
M02 SAAM Surveillance 104.00 ea 15HC 1,602 35,695 0 35,695 48,29612,6000
M05A AIRHEAD SURVEYS ST 52.00 each 77HC 4,004 83,083 0 83,083 112,41129,3280
M05B AIRHEAD SURVEYS OT 52.00 each 27HC 1,404 29,133 0 29,133 39,41710,2840
M06 Annual Smoke Test Surv 1.00 each 210HC 210 6,974 0 6,974 9,4362,4620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,363 74,363074,363

Total for Activity 1BLCORCT02: 15,872 368,678 0 443,042 573,185130,14374,363
Line Item A05A - Mthly/Qtrly/Annual Criticality Alarm Surv

BOE Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the 
building/area.  
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Surveillance
 Units - lot
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 97 straight time/97 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.00 HoursKE10H750 T070STRAIGHT TIME BASE

57 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 57.00 HoursKB50H751 T050OVERTIME BASE & PRE.

57 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKE10H751 T070OVERTIME BASE & PRE.

40 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10A -  Routine Contamination Surveys ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Straight time
 Units - lot
 Unit Cost - 390.6
 Unit Cost Adjustment factor - +18.40
 Revised Unit Cost - 409
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Mgr. Guidance

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 409.00 HoursKB50H750 T050STRAIGHT TIME BASE

409 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10B - Routine Contamination Surveys OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Overtime
 Units - lot
 Unit Cost - 235
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 118.00 HoursKB50H751 T050OVERTIME BASE & PRE.

118 HOURSFactors
Line Item M02 - SAAM Surveillance

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveillance
Breakdown of Historical Data:
 Item - Twice-Weekly Surveillance
 Units - lot
 Unit Cost - 13.5 straight time/1.9 hours overtime
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.50 HoursKB50H750 T050STRAIGHT TIME BASE

13.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.90 HoursKB50H751 T050OVERTIME BASE & PRE.

1.9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05A - AIRHEAD SURVEYS ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost - 27
 Unit Cost Adjustment factor - +50
 Revised Unit Cost - 77
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 77.00 HoursKB50H750 T050STRAIGHT TIME BASE

77 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05B - AIRHEAD SURVEYS OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost -  5.75
 Unit Cost Adjustment factor - +21.25
 Revised Unit Cost - 27
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 27.00 HoursKB50H750 T050STRAIGHT TIME BASE

27 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Annual Smoke Test Surv

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Smoke Test Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 210.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT02

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 210.00 HoursKB50H751 T050OVERTIME BASE & PRE.

210 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,052.84 DollarsZDEPTCON 0000CONTINGENCY

51052.8 DollarsFactors
No DepartmentNONE Linear 23,310.65 DollarsZDEPTESC 0000ESCALATION

23310.7 DollarsFactors
Activity ID: 1BLCORCT03 Description: RCT Performed Surveillances - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A05A Mthly/Qtrly/Annual Criticality Alarm Surv 12.00 each 194HC 2,328 64,926 0 64,926 87,39122,4650
A10A  Routine Contamination Surveys ST 12.00 each 100HC 1,200 24,900 0 24,900 33,5158,6150
A10B Routine Contamination Surveys OT 12.00 each 235HC 2,820 93,652 0 93,652 126,05632,4040
M02 SAAM Surveillance 104.00 ea 15HC 1,602 35,695 0 35,695 48,04612,3510
M05A AIRHEAD SURVEYS ST 52.00 each 39HC 2,028 42,081 0 42,081 56,64114,5600
M05B AIRHEAD SURVEYS OT 52.00 each 14HC 728 15,106 0 15,106 20,3335,2270
M06 Annual Smoke Test Surv 1.00 each 210HC 210 6,974 0 6,974 9,3872,4130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 105,469 105,4690105,469

Total for Activity 1BLCORCT03: 10,916 283,335 0 388,804 486,83898,034105,469

Cost Element Skill Quantity UnitsCurve

Line Item A05A - Mthly/Qtrly/Annual Criticality Alarm Surv

Resources

BOE Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the 
building/area.  
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Surveillance
 Units - lot
 Unit Cost - 97 straight time/97 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.00 HoursKE10H750 T070STRAIGHT TIME BASE

57 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 57.00 HoursKB50H751 T050OVERTIME BASE & PRE.

57 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKE10H751 T070OVERTIME BASE & PRE.

40 hoursFactors
Line Item A10A -  Routine Contamination Surveys ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Straight time
 Units - lot
 Unit Cost - 390.6
 Unit Cost Adjustment factor - +18.40
 Revised Unit Cost - 409
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Mgr. Guidance

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKB50H750 T050STRAIGHT TIME BASE

100 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10B - Routine Contamination Surveys OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Overtime
 Units - lot
 Unit Cost - 235
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 235.00 HoursKB50H751 T050OVERTIME BASE & PRE.

235 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - SAAM Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveillance
Breakdown of Historical Data:
 Item - Twice-Weekly Surveillance
 Units - lot
 Unit Cost - 13.5 straight time/1.9 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.50 HoursKB50H750 T050STRAIGHT TIME BASE

13.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.90 HoursKB50H751 T050OVERTIME BASE & PRE.

1.9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05A - AIRHEAD SURVEYS ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost - 27
 Unit Cost Adjustment factor - +50
 Revised Unit Cost - 77
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 39.00 HoursKB50H750 T050STRAIGHT TIME BASE

39 HOURSFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M05B - AIRHEAD SURVEYS OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost -  5.75
 Unit Cost Adjustment factor - +21.25
 Revised Unit Cost - 27
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 14.00 HoursKB50H750 T050STRAIGHT TIME BASE

14 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Annual Smoke Test Surv

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Smoke Test Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 210.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 210.00 HoursKB50H751 T050OVERTIME BASE & PRE.

210 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 76,223.36 DollarsZDEPTCON 0000CONTINGENCY

76223.4 DollarsFactors
No DepartmentNONE Linear 29,245.38 DollarsZDEPTESC 0000ESCALATION

29245.4 DollarsFactors
Activity ID: 1BLCORCT04 Description: RCT Performed Surveillances - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A05A Mthly/Qtrly/Annual Criticality Alarm Surv 12.00 each 194HC 2,328 64,926 0 64,926 83,23618,3090
A10A  Routine Contamination Surveys ST 0.00 each #Num!HC 0 0 0 0 000
A10B Routine Contamination Surveys OT 0.00 each #Num!HC 0 0 0 0 000
M02 SAAM Surveillance 104.00 ea 15HC 1,602 35,695 0 35,695 45,76110,0660
M05A AIRHEAD SURVEYS ST 52.00 each 39HC 2,028 42,081 0 42,081 53,94811,8670
M05B AIRHEAD SURVEYS OT 52.00 each 14HC 728 15,106 0 15,106 19,3664,2600
M06 Annual Smoke Test Surv 1.00 each 210HC 210 6,974 0 6,974 8,9411,9670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,106 30,106030,106

Total for Activity 1BLCORCT04: 6,896 164,783 0 194,889 241,35846,46930,106
Line Item A05A - Mthly/Qtrly/Annual Criticality Alarm Surv

BOE Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

building/area.  
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Surveillance
 Units - lot
 Unit Cost - 97 straight time/97 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.00 HoursKE10H750 T070STRAIGHT TIME BASE

57 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 57.00 HoursKB50H751 T050OVERTIME BASE & PRE.

57 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKE10H751 T070OVERTIME BASE & PRE.

40 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10A -  Routine Contamination Surveys ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Straight time
 Units - lot
 Unit Cost - 390.6
 Unit Cost Adjustment factor - +18.40
 Revised Unit Cost - 409
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Mgr. Guidance

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 409.00 HoursKB50H750 T050STRAIGHT TIME BASE

409 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10B - Routine Contamination Surveys OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Overtime
 Units - lot
 Unit Cost - 235
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 235.00 HoursKB50H751 T050OVERTIME BASE & PRE.

235 HOURSFactors
Line Item M02 - SAAM Surveillance

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveillance
Breakdown of Historical Data:
 Item - Twice-Weekly Surveillance
 Units - lot
 Unit Cost - 13.5 straight time/1.9 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.50 HoursKB50H750 T050STRAIGHT TIME BASE

13.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.90 HoursKB50H751 T050OVERTIME BASE & PRE.

1.9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05A - AIRHEAD SURVEYS ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost - 27
 Unit Cost Adjustment factor - +50
 Revised Unit Cost - 77
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 39.00 HoursKB50H750 T050STRAIGHT TIME BASE

39 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05B - AIRHEAD SURVEYS OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost -  5.75
 Unit Cost Adjustment factor - +21.25
 Revised Unit Cost - 27
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 14.00 HoursKB50H750 T050STRAIGHT TIME BASE

14 HOURSFactors
Line Item M06 - Annual Smoke Test Surv

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Smoke Test Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 210.00
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 210.00 HoursKB50H751 T050OVERTIME BASE & PRE.

210 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,822.82 DollarsZDEPTCON 0000CONTINGENCY

9822.82 DollarsFactors
No DepartmentNONE Linear 20,283.60 DollarsZDEPTESC 0000ESCALATION

20283.6 DollarsFactors
Activity ID: 1BLCORCT05 Description: RCT Performed Surveillances - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A05A Mthly/Qtrly/Annual Criticality Alarm Surv 3.00 each 194HC 582 16,232 0 16,232 21,8805,6490
A10A  Routine Contamination Surveys ST 3.00 each 409HC 1,227 25,460 0 25,460 34,3208,8600
A10B Routine Contamination Surveys OT 3.00 each 235HC 705 23,413 0 23,413 31,5618,1480
M02 SAAM Surveillance 26.00 ea 15HC 400 8,924 0 8,924 12,0293,1050
M05A AIRHEAD SURVEYS ST 13.00 each 39HC 507 10,520 0 10,520 14,1813,6610
M05B AIRHEAD SURVEYS OT 13.00 each 14HC 182 3,777 0 3,777 5,0911,3140
M06 Annual Smoke Test Surv 1.00 each 210HC 210 6,974 0 6,974 9,4012,4270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 68,547 68,547068,547

Total for Activity 1BLCORCT05: 3,813 95,300 0 163,846 197,01133,16468,547

Cost Element Skill Quantity UnitsCurve

Line Item A05A - Mthly/Qtrly/Annual Criticality Alarm Surv

Resources

BOE Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the 
building/area.  
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Surveillance
 Units - lot
 Unit Cost - 97 straight time/97 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.00 HoursKE10H750 T070STRAIGHT TIME BASE

57 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 57.00 HoursKB50H751 T050OVERTIME BASE & PRE.

57 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKE10H751 T070OVERTIME BASE & PRE.

40 hoursFactors
Line Item A10A -  Routine Contamination Surveys ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Routine Contamination Survey Straight time
 Units - lot
 Unit Cost - 390.6
 Unit Cost Adjustment factor - +18.40
 Revised Unit Cost - 409
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Mgr. Guidance

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 409.00 HoursKB50H750 T050STRAIGHT TIME BASE

409 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10B - Routine Contamination Surveys OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Overtime
 Units - lot
 Unit Cost - 235
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 235.00 HoursKB50H751 T050OVERTIME BASE & PRE.

235 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - SAAM Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveillance
Breakdown of Historical Data:
 Item - Twice-Weekly Surveillance
 Units - lot
 Unit Cost - 13.5 straight time/1.9 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.50 HoursKB50H750 T050STRAIGHT TIME BASE

13.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.90 HoursKB50H751 T050OVERTIME BASE & PRE.

1.9 hoursFactors
Line Item M05A - AIRHEAD SURVEYS ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost - 27
 Unit Cost Adjustment factor - +50
 Revised Unit Cost - 77
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BLCORCT05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 39.00 HoursKB50H750 T050STRAIGHT TIME BASE

39 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05B - AIRHEAD SURVEYS OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost -  5.75
 Unit Cost Adjustment factor - +21.25
 Revised Unit Cost - 27
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 14.00 HoursKB50H750 T050STRAIGHT TIME BASE

14 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Annual Smoke Test Surv

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Annual Smoke Test Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 210.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 210.00 HoursKB50H751 T050OVERTIME BASE & PRE.

210 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 48,645.85 DollarsZDEPTCON 0000CONTINGENCY

48645.9 DollarsFactors
No DepartmentNONE Linear 19,901.04 DollarsZDEPTESC 0000ESCALATION

19901.0 DollarsFactors
Activity ID: 1BXXXCRCT5 Description: RCT Performed Surveillances - End Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A05A Mthly/Qtrly/Annual Criticality Alarm Surv 2.65 each 194HC 515 14,364 0 14,364 19,3634,9990
A10A  Routine Contamination Surveys ST 2.65 each 409HC 1,086 22,531 0 22,531 30,3727,8410
A10B Routine Contamination Surveys OT 2.65 each 235HC 624 20,720 0 20,720 27,9307,2100
M02 SAAM Surveillance 23.01 ea 15HC 354 7,897 0 7,897 10,6452,7480
M05A AIRHEAD SURVEYS ST 11.50 each 39HC 449 9,310 0 9,310 12,5503,2400
M05B AIRHEAD SURVEYS OT 11.50 each 14HC 161 3,342 0 3,342 4,5051,1630
M06 Annual Smoke Test Surv 0.88 each 210HC 186 6,172 0 6,172 8,3202,1480
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BXXXCRCT5

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,661 60,661060,661

Total for Activity 1BXXXCRCT5: 3,375 84,336 0 144,997 174,34629,34960,661

Cost Element Skill Quantity UnitsCurve

Line Item A05A - Mthly/Qtrly/Annual Criticality Alarm Surv

Resources

BOE Overtime is required for this test as it will be conducted on AWS Friday backshifts to alleviate excess idle time by personnel affected by evacuation of the 
building/area.  
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Surveillance
 Units - lot
 Unit Cost - 97 straight time/97 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 57.00 HoursKE10H750 T070STRAIGHT TIME BASE

57 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 57.00 HoursKB50H751 T050OVERTIME BASE & PRE.

57 hoursFactors
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKE10H751 T070OVERTIME BASE & PRE.

40 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10A -  Routine Contamination Surveys ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Straight time
 Units - lot
 Unit Cost - 390.6
 Unit Cost Adjustment factor - +18.40
 Revised Unit Cost - 409
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred with Dept. Mgr. Guidance

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 409.00 HoursKB50H750 T050STRAIGHT TIME BASE

409 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10B - Routine Contamination Surveys OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Routine Contamination Surveys
Breakdown of Historical Data:
 Item - Routine Contamination Survey Overtime
 Units - lot
 Unit Cost - 235
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BXXXCRCT5

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 235.00 HoursKB50H751 T050OVERTIME BASE & PRE.

235 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - SAAM Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - SAAM Surveillance
Breakdown of Historical Data:
 Item - Twice-Weekly Surveillance
 Units - lot
 Unit Cost - 13.5 straight time/1.9 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.50 HoursKB50H750 T050STRAIGHT TIME BASE

13.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.90 HoursKB50H751 T050OVERTIME BASE & PRE.

1.9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05A - AIRHEAD SURVEYS ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost - 27
 Unit Cost Adjustment factor - +50
 Revised Unit Cost - 77
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 39.00 HoursKB50H750 T050STRAIGHT TIME BASE

39 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M05B - AIRHEAD SURVEYS OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Airhead Surveys
Breakdown of Historical Data:
 Item - 5 day/week Airhead Survey (52 weeks/year)
 Units - lot
 Unit Cost -  5.75
 Unit Cost Adjustment factor - +21.25
 Revised Unit Cost - 27
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 14.00 HoursKB50H750 T050STRAIGHT TIME BASE

14 HOURSFactors
Line Item M06 - Annual Smoke Test Surv

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01RT
Activity ID: 1BXXXCRCT5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Annual Smoke Test Surveillance
Breakdown of Historical Data:
 Item - Annual Surveillance
 Units - lot
 Unit Cost - 210.00
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 210.00 HoursKB50H751 T050OVERTIME BASE & PRE.

210 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,049.43 DollarsZDEPTCON 0000CONTINGENCY

43049.4 DollarsFactors
No DepartmentNONE Linear 17,611.54 DollarsZDEPTESC 0000ESCALATION

17611.5 DollarsFactors
WBS No: 1BAB01SE Title: 707 SOE Surveillances
Activity ID: 1BLCOSOE00 Description: SOE Performed Surveillances - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 71.00 each 0HC 32 662 0 662 9853230
A01D Daily Room Press Surv OT 4.00 each 0HC 2 60 0 60 89290
A02A Shiftly O2 Analyzer Surveillance ST 106.00 each 1HC 92 1,911 0 1,911 2,8439320
A02B Shiftly O2 Analyzer Surveillance OT 12.00 each 1HC 10 346 0 346 5151690
A03B DAILY FAN OPERABILITY ST 71.00 each 1HC 36 736 0 736 1,0953590
A03C DAILY FAN OPERABILITY OT 4.00 each 1HC 2 66 0 66 99320
A03D MONTHLY FAN TEST 8.00 each 4HC 29 597 0 597 8882910
A03E MONTHLY FAN INTERLOCK TEST 8.00 each 10HC 80 1,658 0 1,658 2,4678090
A03I SHIFTLY PLANT AIR SYSTEM SURV ST 106.00 each 1HC 92 1,911 0 1,911 2,8439320
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 12.00 each 0HC 5 171 0 171 255830
A04C DAILY ENGINE HTR OPERABILITY ST 71.00 each 1HC 71 1,471 0 1,471 2,1897180
A04D DAILY ENGINE HTR OPERABILITY OT 4.00 each 1HC 4 133 0 133 197650
A04E QUARTERLY EGEN AVAILABILITY 1.00 each 79HC 79 2,032 0 2,032 3,0249920
A04H Daily Cooling Tower Engine Heater ST 71.00 each 1HC 36 736 0 736 1,0953590
A04I Daily Cooling Tower Engine Heater OT 4.00 each 1HC 2 66 0 66 99320
A04J Monthly Tower Water System Surv 4.00 each 2HC 8 166 0 166 247810
M01C 707 2nd Floor Daily Fire Inspections 71.00 each 2HC 131 2,810 0 2,810 4,1811,3710

Total for Activity 1BLCOSOE00: 711 15,530 0 15,530 23,1097,5790

Cost Element Skill Quantity UnitsCurve

Line Item A01C - Daily Room Pressure Surv ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

Department
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE00

Activity Filter * Starts In FY *
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H750 R070STRAIGHT TIME BASE

0.45 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H751 R070OVERTIME BASE & PRE.

0.45 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02A - Shiftly O2 Analyzer Surveillance ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly O2 Analyzer Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance
 Units - lot
 Unit Cost - .87
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02B - Shiftly O2 Analyzer Surveillance OT

Resources

BOE Overtime is provided for SOEs to perform this surveillance on holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly O2 Analyzer Surveillance Overtime
Breakdown of Historical Data:
 Item - Shiftly surveillance
 Units - lot
 Unit Cost - .87
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H751 R070OVERTIME BASE & PRE.

0.87 hoursFactors
Line Item A03B - DAILY FAN OPERABILITY ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily surveillance
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 0.50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03C - DAILY FAN OPERABILITY OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 20900.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.

0.5 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - MONTHLY FAN TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Test surveillance
Breakdown of Historical Data:
 Item - Monthly surveillance
 Units - lot
 Unit Cost - 3.60
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 3.60 HoursKB20H750 R070STRAIGHT TIME BASE

3.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN INTERLOCK TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Interlock Test
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 10.0
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE00

Activity Filter * Starts In FY *
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 10.00 HoursKB20H750 R070STRAIGHT TIME BASE

10 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03I - SHIFTLY PLANT AIR SYSTEM SURV ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Straight time
 Units - lot
 Unit Cost - .43
 Unit Cost Adjustment factor - +.44
 Revised Unit Cost - .87
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

Resources

BOE Overtime will only be worked for this surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Overtime
 Units - lot
 Unit Cost - 0.43
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.43 HoursKB20H751 R070OVERTIME BASE & PRE.

0.43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04C - DAILY ENGINE HTR OPERABILITY ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Engine Heater Operability Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance Straight time
 Units - lot
 Unit Cost - 1
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.00 HoursKB20H750 R070STRAIGHT TIME BASE

1 hourFactors
Line Item A04D - DAILY ENGINE HTR OPERABILITY OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Engine Heater Operability Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance Overtime
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 1
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.00 HoursKB20H751 R070OVERTIME BASE & PRE.

1 hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04E - QUARTERLY EGEN AVAILABILITY

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Breakdown of Historical Data:
 Item - Monthly EGEN Availability Surveillance
 Units - lot
 Unit Cost - 40.05 straight time/25.55 overtime
 Unit Cost Adjustment factor - +4.70 straight time/+9.10 overtime
 Revised Unit Cost - 44.75 straight time/34.65 overtime
Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 16.00 HoursKB20H750 C020STRAIGHT TIME BASE

16 hoursFactors
Indust/Site Srvs SteelworkersGENERAL LABORER Linear 3.40 HoursKE10H750 L090STRAIGHT TIME BASE

3.4 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 9.85 HoursKB20H750 R070STRAIGHT TIME BASE

9.85 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 6.50 HoursKB20H750 R070STRAIGHT TIME BASE

6.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 9.00 HoursKB50H750 T050STRAIGHT TIME BASE

9 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.85 HoursKB20H751 C020OVERTIME BASE & PRE.

2.85 hoursFactors
Indust/Site Srvs SteelworkersGENERAL LABORER Linear 2.70 HoursKE10H751 L090OVERTIME BASE & PRE.

2.7 hourFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 11.10 HoursKB20H751 R070OVERTIME BASE & PRE.

11.1 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 18.00 HoursKB50H751 T050OVERTIME BASE & PRE.

18 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04H - Daily Cooling Tower Engine Heater ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Cooling Tower Engine Heater Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance straight time
 Units - lot
 Unit Cost - .5
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE00

Activity Filter * Starts In FY *
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04I - Daily Cooling Tower Engine Heater OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Cooling Tower Engine Heater Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance overtime
 Units - lot
 Unit Cost - .5
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.

0.5 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04J - Monthly Tower Water System Surv

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Tower Water System Surveillance
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 2
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 2.00 HoursKB20H750 R070STRAIGHT TIME BASE

2 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01C - 707 2nd Floor Daily Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - 2nd Floor Daily Fire Inspections
Breakdown of Historical Data:
 Item - Daily Inspection
 Units - lot
 Unit Cost - 1.75 straight time/.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.75 HoursKB20H750 R070STRAIGHT TIME BASE

1.75 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.10 HoursKB20H751 R070OVERTIME BASE & PRE.

0.1 hoursFactors
Activity ID: 1BLCOSOE01 Description: SOE Performed Surveillances - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE01

Activity Filter * Starts In FY *
A01C Daily Room Pressure Surv ST 365.00 each 0HC 164 3,403 0 3,403 5,0271,6230
A01D Daily Room Press Surv OT 8.00 each 0HC 4 119 0 119 176570
A02A Shiftly O2 Analyzer Surveillance ST 1,095.00 each 1HC 953 19,739 0 19,739 29,1549,4150
A02B Shiftly O2 Analyzer Surveillance OT 24.00 each 1HC 21 692 0 692 1,0233300
A03B DAILY FAN OPERABILITY ST 365.00 each 1HC 183 3,781 0 3,781 5,5851,8040
A03C DAILY FAN OPERABILITY OT 8.00 each 1HC 4 133 0 133 196630
A03D MONTHLY FAN TEST 12.00 each 4HC 43 895 0 895 1,3224270
A03E MONTHLY FAN INTERLOCK TEST 12.00 each 10HC 120 2,486 0 2,486 3,6721,1860
A03I SHIFTLY PLANT AIR SYSTEM SURV ST 1,095.00 each 1 953 19,739 0 19,739 29,1549,4150
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 24.00 each 0HC 10 342 0 342 5051630
A04C DAILY ENGINE HTR OPERABILITY ST 365.00 each 1HC 365 7,563 0 7,563 11,1703,6070
A04D DAILY ENGINE HTR OPERABILITY OT 8.00 each 1HC 8 265 0 265 3921270
A04E QUARTERLY EGEN AVAILABILITY 4.00 each 79HC 318 8,129 0 8,129 12,0073,8780
A04H Daily Cooling Tower Engine Heater ST 365.00 each 1HC 183 3,781 0 3,781 5,5851,8040
A04I Daily Cooling Tower Engine Heater OT 8.00 each 1HC 4 133 0 133 196630
A04J Monthly Tower Water System Surv 12.00 each 2HC 24 497 0 497 7342370
M01C 707 2nd Floor Daily Fire Inspections 365.00 each 2HC 675 14,445 0 14,445 21,3366,8900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,731 6,73106,731

Total for Activity 1BLCOSOE01: 4,030 86,144 0 92,875 133,96641,0916,731

Cost Element Skill Quantity UnitsCurve

Line Item A01C - Daily Room Pressure Surv ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H750 R070STRAIGHT TIME BASE

0.45 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H751 R070OVERTIME BASE & PRE.

0.45 HOURSFactors
Line Item A02A - Shiftly O2 Analyzer Surveillance ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly O2 Analyzer Surveillance
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Shiftly Surveillance
 Units - lot
 Unit Cost - .87
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A02B - Shiftly O2 Analyzer Surveillance OT

Resources

BOE Overtime is provided for SOEs to perform this surveillance on holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly O2 Analyzer Surveillance Overtime
Breakdown of Historical Data:
 Item - Shiftly surveillance
 Units - lot
 Unit Cost - .87
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H751 R070OVERTIME BASE & PRE.

0.87 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily surveillance
 Units - lot
 Unit Cost - 0.50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 HOURSFactors
Line Item A03C - DAILY FAN OPERABILITY OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 20900.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.
0.5 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - MONTHLY FAN TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Test surveillance
Breakdown of Historical Data:
 Item - Monthly surveillance
 Units - lot
 Unit Cost - 3.60
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 3.60 HoursKB20H750 R070STRAIGHT TIME BASE

3.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN INTERLOCK TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Interlock Test
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 10.0
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 10.00 HoursKB20H750 R070STRAIGHT TIME BASE

10 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03I - SHIFTLY PLANT AIR SYSTEM SURV ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Straight time
 Units - lot
 Unit Cost - .43
 Unit Cost Adjustment factor - +.44
 Revised Unit Cost - .87
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors
Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE Overtime will only be worked for this surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Overtime
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 0.43
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.43 HoursKB20H751 R070OVERTIME BASE & PRE.

0.43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04C - DAILY ENGINE HTR OPERABILITY ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Engine Heater Operability Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance Straight time
 Units - lot
 Unit Cost - 1
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.00 HoursKB20H750 R070STRAIGHT TIME BASE

1 hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04D - DAILY ENGINE HTR OPERABILITY OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Engine Heater Operability Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance Overtime
 Units - lot
 Unit Cost - 1
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.00 HoursKB20H751 R070OVERTIME BASE & PRE.

1 hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04E - QUARTERLY EGEN AVAILABILITY

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - Monthly EGEN Availability Surveillance
Breakdown of Historical Data:
 Item - Monthly EGEN Availability Surveillance
 Units - lot
 Unit Cost - 40.05 straight time/25.55 overtime
 Unit Cost Adjustment factor - +4.70 straight time/+9.10 overtime
 Revised Unit Cost - 44.75 straight time/34.65 overtime
Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE01

Activity Filter * Starts In FY *
B707 Facilities ManagementELECTRICIANS Linear 16.00 HoursKB20H750 C020STRAIGHT TIME BASE

16 hoursFactors
Indust/Site Srvs SteelworkersGENERAL LABORER Linear 3.40 HoursKE10H750 L090STRAIGHT TIME BASE

3.4 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 9.85 HoursKB20H750 R070STRAIGHT TIME BASE

9.85 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 6.50 HoursKB20H750 R070STRAIGHT TIME BASE

6.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 9.00 HoursKB50H750 T050STRAIGHT TIME BASE

9 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.85 HoursKB20H751 C020OVERTIME BASE & PRE.

2.85 hoursFactors
Indust/Site Srvs SteelworkersGENERAL LABORER Linear 2.70 HoursKE10H751 L090OVERTIME BASE & PRE.

2.7 hourFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 11.10 HoursKB20H751 R070OVERTIME BASE & PRE.

11.1 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 18.00 HoursKB50H751 T050OVERTIME BASE & PRE.

18 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04H - Daily Cooling Tower Engine Heater ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Cooling Tower Engine Heater Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance straight time
 Units - lot
 Unit Cost - .5
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A04I - Daily Cooling Tower Engine Heater OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Cooling Tower Engine Heater Surveillance
Breakdown of Historical Data:
 Item - Daily Surveillance overtime
 Units - lot
 Unit Cost - .5
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.

0.5 hoursFactors
Line Item A04J - Monthly Tower Water System Surv

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Tower Water System Surveillance
Breakdown of Historical Data:
 Item - Monthly Surveillance
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 2
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 2.00 HoursKB20H750 R070STRAIGHT TIME BASE

2 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01C - 707 2nd Floor Daily Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - 2nd Floor Daily Fire Inspections
Breakdown of Historical Data:
 Item - Daily Inspection
 Units - lot
 Unit Cost - 1.75 straight time/.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.75 HoursKB20H750 R070STRAIGHT TIME BASE

1.75 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.10 HoursKB20H751 R070OVERTIME BASE & PRE.

0.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,055.30 DollarsZDEPTCON 0000CONTINGENCY

4055.3 DollarsFactors
No DepartmentNONE Linear 2,675.47 DollarsZDEPTESC 0000ESCALATION

2675.47 DollarsFactors
Activity ID: 1BLCOSOE02 Description: SOE Performed Surveillances - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 365.00 each 0HC 164 3,403 0 3,403 4,6051,2010
A01D Daily Room Press Surv OT 8.00 each 0HC 4 119 0 119 162420
A03B DAILY FAN OPERABILITY ST 365.00 each 1HC 183 3,781 0 3,781 5,1161,3350
A03C DAILY FAN OPERABILITY OT 8.00 each 1HC 4 133 0 133 179470
A03D MONTHLY FAN TEST 12.00 each 4HC 43 895 0 895 1,2113160
A03E MONTHLY FAN INTERLOCK TEST 12.00 each 10HC 120 2,486 0 2,486 3,3648780
A03I SHIFTLY PLANT AIR SYSTEM SURV ST 1,095.00 each 1 953 19,739 0 19,739 26,7076,9680
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 24.00 each 0HC 10 342 0 342 4631210
M01C 707 2nd Floor Daily Fire Inspections 365.00 each 2HC 675 14,445 0 14,445 19,5445,0990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,146 9,14609,146

Total for Activity 1BLCOSOE02: 2,156 45,345 0 54,491 70,49716,0079,146
Line Item A01C - Daily Room Pressure Surv ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance
Breakdown of Historical Data:
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H750 R070STRAIGHT TIME BASE

0.45 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H751 R070OVERTIME BASE & PRE.

0.45 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily surveillance
 Units - lot
 Unit Cost - 0.50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 HOURSFactors
Line Item A03C - DAILY FAN OPERABILITY OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 20900.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE02

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.
0.5 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - MONTHLY FAN TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Test surveillance
Breakdown of Historical Data:
 Item - Monthly surveillance
 Units - lot
 Unit Cost - 3.60
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 3.60 HoursKB20H750 R070STRAIGHT TIME BASE

3.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN INTERLOCK TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Interlock Test
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 10.0
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 10.00 HoursKB20H750 R070STRAIGHT TIME BASE

10 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03I - SHIFTLY PLANT AIR SYSTEM SURV ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Straight time
 Units - lot
 Unit Cost - .43
 Unit Cost Adjustment factor - +.44
 Revised Unit Cost - .87
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors
Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE OOvertime will only be worked for this surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Overtime
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 0.43
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.43 HoursKB20H751 R070OVERTIME BASE & PRE.

0.43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01C - 707 2nd Floor Daily Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - 2nd Floor Daily Fire Inspections
Breakdown of Historical Data:
 Item - Daily Inspection
 Units - lot
 Unit Cost - 1.75 straight time/.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.75 HoursKB20H750 R070STRAIGHT TIME BASE

1.75 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.10 HoursKB20H751 R070OVERTIME BASE & PRE.

0.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,279.10 DollarsZDEPTCON 0000CONTINGENCY

6279.1 DollarsFactors
No DepartmentNONE Linear 2,867.03 DollarsZDEPTESC 0000ESCALATION

2867.03 DollarsFactors
Activity ID: 1BLCOSOE03 Description: SOE Performed Surveillances - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 365.00 each 0HC 164 3,403 0 3,403 4,5811,1780
A01D Daily Room Press Surv OT 8.00 each 0HC 4 119 0 119 161410
A03B DAILY FAN OPERABILITY ST 365.00 each 1HC 183 3,781 0 3,781 5,0901,3080
A03C DAILY FAN OPERABILITY OT 8.00 each 1HC 4 133 0 133 179460
A03D MONTHLY FAN TEST 12.00 each 4HC 43 895 0 895 1,2053100
A03E MONTHLY FAN INTERLOCK TEST 12.00 each 10HC 120 2,486 0 2,486 3,3478600
A03I SHIFTLY PLANT AIR SYSTEM SURV ST 1,095.00 each 1 953 19,739 0 19,739 26,5696,8300
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 24.00 each 0HC 10 342 0 342 4611180
M01C 707 2nd Floor Daily Fire Inspections 365.00 each 2HC 675 14,445 0 14,445 19,4434,9980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,879 16,879016,879

Total for Activity 1BLCOSOE03: 2,156 45,345 0 62,224 77,91315,68916,879
Line Item A01C - Daily Room Pressure Surv ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H750 R070STRAIGHT TIME BASE

0.45 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H751 R070OVERTIME BASE & PRE.

0.45 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily surveillance
 Units - lot
 Unit Cost - 0.50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 HOURSFactors
Line Item A03C - DAILY FAN OPERABILITY OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 20900.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE03

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.
0.5 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - MONTHLY FAN TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Test surveillance
Breakdown of Historical Data:
 Item - Monthly surveillance
 Units - lot
 Unit Cost - 3.60
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 3.60 HoursKB20H750 R070STRAIGHT TIME BASE

3.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN INTERLOCK TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Interlock Test
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 10.0
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 10.00 HoursKB20H750 R070STRAIGHT TIME BASE

10 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03I - SHIFTLY PLANT AIR SYSTEM SURV ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Straight time
 Units - lot
 Unit Cost - .43
 Unit Cost Adjustment factor - +.44
 Revised Unit Cost - .87
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors
Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE Overtime will only be worked for this surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Overtime
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 0.43
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.43 HoursKB20H751 R070OVERTIME BASE & PRE.

0.43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01C - 707 2nd Floor Daily Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - 2nd Floor Daily Fire Inspections
Breakdown of Historical Data:
 Item - Daily Inspection
 Units - lot
 Unit Cost - 1.75 straight time/.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.75 HoursKB20H750 R070STRAIGHT TIME BASE

1.75 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.10 HoursKB20H751 R070OVERTIME BASE & PRE.

0.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,198.68 DollarsZDEPTCON 0000CONTINGENCY

12198.7 DollarsFactors
No DepartmentNONE Linear 4,680.39 DollarsZDEPTESC 0000ESCALATION

4680.39 DollarsFactors
Activity ID: 1BLCOSOE04 Description: SOE Performed Surveillances - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 365.00 each 0HC 164 3,403 0 3,403 4,3639600
A01D Daily Room Press Surv OT 8.00 each 0HC 4 119 0 119 153340
A03B DAILY FAN OPERABILITY ST 365.00 each 1HC 183 3,781 0 3,781 4,8481,0660
A03C DAILY FAN OPERABILITY OT 8.00 each 1HC 4 133 0 133 170370
A03D MONTHLY FAN TEST 12.00 each 4HC 43 895 0 895 1,1482520
A03E MONTHLY FAN INTERLOCK TEST 12.00 each 10HC 120 2,486 0 2,486 3,1887010
A03I SHIFTLY PLANT AIR SYSTEM SURV ST 1,095.00 each 1 953 19,739 0 19,739 25,3055,5660
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 24.00 each 0HC 10 342 0 342 439970
M01C 707 2nd Floor Daily Fire Inspections 365.00 each 2HC 675 14,445 0 14,445 18,5194,0740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,285 8,28508,285

Total for Activity 1BLCOSOE04: 2,156 45,345 0 53,629 66,41612,7878,285
Line Item A01C - Daily Room Pressure Surv ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H750 R070STRAIGHT TIME BASE

0.45 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H751 R070OVERTIME BASE & PRE.

0.45 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily surveillance
 Units - lot
 Unit Cost - 0.50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 HOURSFactors
Line Item A03C - DAILY FAN OPERABILITY OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 20900.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE04

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.
0.5 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - MONTHLY FAN TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Test surveillance
Breakdown of Historical Data:
 Item - Monthly surveillance
 Units - lot
 Unit Cost - 3.60
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 3.60 HoursKB20H750 R070STRAIGHT TIME BASE

3.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN INTERLOCK TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Interlock Test
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 10.0
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 10.00 HoursKB20H750 R070STRAIGHT TIME BASE

10 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03I - SHIFTLY PLANT AIR SYSTEM SURV ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Straight time
 Units - lot
 Unit Cost - .43
 Unit Cost Adjustment factor - +.44
 Revised Unit Cost - .87
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors
Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE Overtime will only be worked for this surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Overtime
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 0.43
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.43 HoursKB20H751 R070OVERTIME BASE & PRE.

0.43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01C - 707 2nd Floor Daily Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - 2nd Floor Daily Fire Inspections
Breakdown of Historical Data:
 Item - Daily Inspection
 Units - lot
 Unit Cost - 1.75 straight time/.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.75 HoursKB20H750 R070STRAIGHT TIME BASE

1.75 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.10 HoursKB20H751 R070OVERTIME BASE & PRE.

0.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,703.02 DollarsZDEPTCON 0000CONTINGENCY

2703.02 DollarsFactors
No DepartmentNONE Linear 5,581.59 DollarsZDEPTESC 0000ESCALATION

5581.59 DollarsFactors
Activity ID: 1BLCOSOE05 Description: SOE Performed Surveillances - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 92.00 each 0HC 41 858 0 858 1,1562990
A01D Daily Room Press Surv OT 2.00 each 0HC 1 30 0 30 40100
A03B DAILY FAN OPERABILITY ST 92.00 each 1HC 46 953 0 953 1,2853320
A03C DAILY FAN OPERABILITY OT 2.00 each 1HC 1 33 0 33 45120
A03D MONTHLY FAN TEST 3.00 each 4HC 11 224 0 224 302780
A03E MONTHLY FAN INTERLOCK TEST 3.00 each 10HC 30 622 0 622 8382160
A03I SHIFTLY PLANT AIR SYSTEM SURV ST 274.00 each 1 238 4,939 0 4,939 6,6581,7190
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 6.00 each 0HC 3 86 0 86 115300
M01C 707 2nd Floor Daily Fire Inspections 92.00 each 2HC 170 3,641 0 3,641 4,9081,2670
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,189 8,18908,189

Total for Activity 1BLCOSOE05: 541 11,385 0 19,574 23,5363,9628,189
Line Item A01C - Daily Room Pressure Surv ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H750 R070STRAIGHT TIME BASE

0.45 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H751 R070OVERTIME BASE & PRE.

0.45 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily surveillance
 Units - lot
 Unit Cost - 0.50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 HOURSFactors
Line Item A03C - DAILY FAN OPERABILITY OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 20900.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE05

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.
0.5 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - MONTHLY FAN TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Test surveillance
Breakdown of Historical Data:
 Item - Monthly surveillance
 Units - lot
 Unit Cost - 3.60
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 3.60 HoursKB20H750 R070STRAIGHT TIME BASE

3.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN INTERLOCK TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Interlock Test
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 10.0
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 10.00 HoursKB20H750 R070STRAIGHT TIME BASE

10 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03I - SHIFTLY PLANT AIR SYSTEM SURV ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Straight time
 Units - lot
 Unit Cost - .43
 Unit Cost Adjustment factor - +.44
 Revised Unit Cost - .87
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors
Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE Overtime will only be worked for this surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Overtime
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BLCOSOE05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 0.43
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.43 HoursKB20H751 R070OVERTIME BASE & PRE.

0.43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01C - 707 2nd Floor Daily Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - 2nd Floor Daily Fire Inspections
Breakdown of Historical Data:
 Item - Daily Inspection
 Units - lot
 Unit Cost - 1.75 straight time/.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.75 HoursKB20H750 R070STRAIGHT TIME BASE

1.75 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.10 HoursKB20H751 R070OVERTIME BASE & PRE.

0.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,811.54 DollarsZDEPTCON 0000CONTINGENCY

5811.54 DollarsFactors
No DepartmentNONE Linear 2,377.50 DollarsZDEPTESC 0000ESCALATION

2377.50 DollarsFactors
Activity ID: 1BXXXCS0E5 Description: SOE Performed Surveillances - end Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 81.42 each 0HC 37 759 0 759 1,0232640
A01D Daily Room Press Surv OT 1.77 each 0HC 1 26 0 26 3690
A03B DAILY FAN OPERABILITY ST 81.42 each 1HC 41 843 0 843 1,1372940
A03C DAILY FAN OPERABILITY OT 1.77 each 1HC 1 29 0 29 40100
A03D MONTHLY FAN TEST 2.65 each 4HC 10 198 0 198 267690
A03E MONTHLY FAN INTERLOCK TEST 2.65 each 10HC 27 550 0 550 7421910
A03I SHIFTLY PLANT AIR SYSTEM SURV ST 242.48 each 1 211 4,371 0 4,371 5,8921,5210
A03J SHIFTLY PLANT AIR SYSTEM SURV OT 5.31 each 0HC 2 76 0 76 102260
M01C 707 2nd Floor Daily Fire Inspections 81.42 each 2HC 151 3,222 0 3,222 4,3431,1210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,247 7,24707,247

Total for Activity 1BXXXCS0E5: 479 10,075 0 17,322 20,8283,5067,247
Line Item A01C - Daily Room Pressure Surv ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BXXXCS0E5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H750 R070STRAIGHT TIME BASE

0.45 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .45
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.45 HoursKB20H751 R070OVERTIME BASE & PRE.

0.45 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily surveillance
 Units - lot
 Unit Cost - 0.50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H750 R070STRAIGHT TIME BASE

0.5 HOURSFactors
Line Item A03C - DAILY FAN OPERABILITY OT

BOE Overtime will only be worked for the daily surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 20900.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Daily Fan Operability Surveillance overtime
Breakdown of Historical Data:
 Item - Daily Surveillance
 Units - lot
 Unit Cost - .50
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BXXXCS0E5

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.50 HoursKB20H751 R070OVERTIME BASE & PRE.
0.5 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - MONTHLY FAN TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Test surveillance
Breakdown of Historical Data:
 Item - Monthly surveillance
 Units - lot
 Unit Cost - 3.60
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 3.60 HoursKB20H750 R070STRAIGHT TIME BASE

3.6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN INTERLOCK TEST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Monthly Fan Interlock Test
Breakdown of Historical Data:
 Item - Monthly Surveillance
 Units - lot
 Unit Cost - 10.0
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 10.00 HoursKB20H750 R070STRAIGHT TIME BASE

10 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item A03I - SHIFTLY PLANT AIR SYSTEM SURV ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Straight time
 Units - lot
 Unit Cost - .43
 Unit Cost Adjustment factor - +.44
 Revised Unit Cost - .87
 Basis for adjustment - Revised to reflect difference between FY99 budgeted amount and FY99 actuals incurred

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.87 HoursKB20H750 R070STRAIGHT TIME BASE

0.87 hoursFactors
Line Item A03J - SHIFTLY PLANT AIR SYSTEM SURV OT

BOE Overtime will only be worked for this surveillance to cover holidays.
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shiftly Plant Air System Surveillance
Breakdown of Historical Data:
 Item - Shiftly Surveillance Overtime
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB01SE
Activity ID: 1BXXXCS0E5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 0.43
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.43 HoursKB20H751 R070OVERTIME BASE & PRE.

0.43 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01C - 707 2nd Floor Daily Fire Inspections

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
surveillances without interfering with project work, and based on historical data.
Item Desc - 2nd Floor Daily Fire Inspections
Breakdown of Historical Data:
 Item - Daily Inspection
 Units - lot
 Unit Cost - 1.75 straight time/.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 1.75 HoursKB20H750 R070STRAIGHT TIME BASE

1.75 hoursFactors
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 0.10 HoursKB20H751 R070OVERTIME BASE & PRE.

0.1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,142.95 DollarsZDEPTCON 0000CONTINGENCY

5142.95 DollarsFactors
No DepartmentNONE Linear 2,103.98 DollarsZDEPTESC 0000ESCALATION

2103.99 DollarsFactors
WBS No: 1BAB02CR Title: 707 Corrective Maintenance
Activity ID: 1BMTCECR00 Description: Corrective Maintenance - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Major IWCP 1.00 each 0HC 0 0 75,000 75,000 75,00000
C01 Modification Packages 9.00 ea 361HC 3,252 78,378 142,297 220,675 258,92338,2480
C02 SWP Packages 65.00 ea 186HC 12,060 297,972 141,310 439,282 584,693145,4110
C03 Level of Effort Pkgs 36.00 each 69HC 2,466 51,635 22,032 73,667 98,86425,1980
C04 Davis Bacon Packages 2.00 each 256HC 512 14,051 60,688 74,739 82,1707,4320
C05 Maintenance Infrastructure 0.36 each 11,771HC 4,237 114,046 122,972 237,018 292,67355,6540

Total for Activity 1BMTCECR00: 22,527 556,082 564,299 1,120,381 1,392,324271,9430
Line Item 10 - Major IWCP

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.

Historically costs have been incurred for Major IWCPs not specifically identified in the budget.  Therefore, no specific maintenance job is identified.
Item Desc - Major IWCPs
Breakdown of Historical Data:
 Item - Major IWCPs
 Units - lot
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $75,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - $75,000
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ENGINEERS Linear 75,000.00 DollarsKB20SA57 E130LATA

75000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 14 hours overtime/265.28 straighttime/18,540.78 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPAINTERS Linear 2.28 HoursKB20H750 C070STRAIGHT TIME BASE

2.28 hoursFactors
B707 Facilities ManagementPAINTERS Linear 9.00 HoursKB20H750 C070STRAIGHT TIME BASE

9 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.72 HoursKB20H751 C070OVERTIME BASE & PRE.

0.72 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR00

Activity Filter * Starts In FY *
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB20H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

74.58 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

2400 dollarsFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

2800 dollarsFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.36 DollarsKB50SA57 E110LATA

1512.36 dollarsFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 2,730.00 DollarsKB20SA57 P070LATA

2730 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.44 DollarsKB50SA58 E130ASI

1414.44 dollarsFactors
B707 Facilities ManagementNONE Linear 2,081.70 DollarsKB20SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

1880 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

684 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

233.7 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - SWP Packages
Breakdown of Historical Data:
 Item - SWP packages
 Units - lot
 Unit Cost - 7.34 hours overtime/140 straighttime/$1,878.00 dollars
 Unit Cost Adjustment factor -
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPAINTERS Linear 10.00 HoursKB20H750 C070STRAIGHT TIME BASE

10 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR00

Activity Filter * Starts In FY *
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Program ManagementBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB10S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPAINTERS Linear 0.80 HoursKB20H751 C070OVERTIME BASE & PRE.

0.8 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 1,700.00 DollarsKB20SA57 P070LATA

1 Planners 85 Dollars per hour20 HoursFactors
B707 Facilities ManagementNONE Linear 474.00 DollarsKB20SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Pkgs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - Level of Effort Packages (i.e. 'c' pkgs)
Breakdown of Historical Data:
 Item - Level of effort packages
 Units - lot
 Unit Cost - 0 hours overtime/27.5 straighttime/$344.31 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H750 C010STRAIGHT TIME BASE

8  hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 16.00 HoursKB20H750 C020STRAIGHT TIME BASE

16  hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 16.00 HoursKB20H750 C040STRAIGHT TIME BASE

16 hoursFactors
B707 Facilities ManagementPAINTERS Linear 8.00 HoursKB20H750 C070STRAIGHT TIME BASE

8 hoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR00

Activity Filter * Starts In FY *
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 4.00 HoursKB20H750 C080STRAIGHT TIME BASE

4 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 16.00 HoursKB20H750 C090STRAIGHT TIME BASE

16 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.50 HoursKB50H750 T050STRAIGHT TIME BASE

0.5 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 112.00 DollarsKB20SA57 P070LATA

112 dollarsFactors
B707 Facilities ManagementNONE Linear 500.00 DollarsKB20SA5C 0000SUPPLIES

500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C04 - Davis Bacon Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - Davis Bacon Packages
Breakdown of Historical Data:
 Item - Davis Bacon packages
 Units - lot
 Unit Cost - 0 hours overtime/256 hours straighttime/30,344 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedELECTRICAL ENGINEERS Linear 40.00 HoursS100S750 E040STRAIGHT TIME BASE

40 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 40.00 HoursS100S750 E070STRAIGHT TIME BASE

40 dollarsFactors
B707 Eng Envir, Sfty & QualityBUYERS PROCUREMENT AND CON Linear 16.00 HoursKB50S750 P030STRAIGHT TIME BASE

16 hoursFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursC210S750 P170STRAIGHT TIME BASE

40 hoursFactors
ConstructionOTHER ADMINISTRATIVE & PROFE Linear 80.00 HoursK777C750 P170STRAIGHT TIME BASE

80 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 7,000.00 DollarsKB20SA57 P070LATA

7000 dollarsFactors
B707 Facilities ManagementNONE Linear 2,184.00 DollarsKB20SA5C 0000SUPPLIES

2184 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 21,160.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

21160 dollarsFactors
Line Item C05 - Maintenance Infrastructure

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Infrastructure
Breakdown of Historical Data:
 Item - Maintenance Program
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,482 straight-time hours/288.8 OT hours/$286,520 dollars

Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year.
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedADMINISTRATIVE ASSISTANTS Linear 1,440.00 HoursS100S750 G010STRAIGHT TIME BASE

1440 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 250.00 HoursKB20H750 L050STRAIGHT TIME BASE

250 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4,320.00 HoursS100S750 M010STRAIGHT TIME BASE

4320 hoursFactors
SSOC SalariedMANAGERS (GRADE 64 - 68) Linear 1,440.00 HoursS100S750 M040STRAIGHT TIME BASE

1440 hoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 4,032.00 HoursS100S750 P170STRAIGHT TIME BASE

4032 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 288.80 HoursS100S751 M010OVERTIME BASE & PRE.

288.8 hoursFactors
B707 Facilities ManagementFOREMEN / TEAM LEADS / GROUP Linear 80,000.00 DollarsKB20SA57 M010LATA

80000 dollarsFactors
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 80,000.00 DollarsKB20SA57 M040LATA

80000 dollarsFactors
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 63,000.00 DollarsKB20SA57 P170LATA

1 Admin Support 70 Dollars per hour900 Hours (1/2 time)Factors
B707 Facilities ManagementNONE Linear 17,790.00 DollarsKB20SA5C 0000SUPPLIES

17790 dollarsFactors
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 100,800.00 DollarsKB20SA5H M020SUBCONTRACTED SRVS

100800 dollarsFactors
Activity ID: 1BMTCECR01 Description: Corrective Maintenance - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Major IWCP 2.00 each 0HC 0 0 150,000 150,000 150,00000
C01 Modification Packages 12.00 ea 361HC 4,335 104,504 189,729 294,233 344,08149,8480
C02 SWP Packages 90.00 ea 186HC 16,699 412,577 243,450 656,027 852,827196,7990
C03 Level of Effort Pkgs 50.00 each 69HC 3,425 71,715 30,600 102,315 136,52334,2080
C04 Davis Bacon Packages 3.00 each 256HC 768 21,076 80,532 101,608 112,59310,9850
C05 Maintenance Infrastructure 0.50 each 11,771HC 5,885 158,397 170,795 329,192 404,74875,5550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 105,841 105,8410105,841

Total for Activity 1BMTCECR01: 31,112 768,269 865,106 1,739,216 2,106,612367,396105,841

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Major IWCP

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.

Historically costs have been incurred for Major IWCPs not specifically identified in the budget.  Therefore, no specific maintenance job is identified.
Item Desc - Major IWCPs
Breakdown of Historical Data:
 Item - Major IWCPs
 Units - lot
 Unit Cost - $75,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - $75,000
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 75,000.00 DollarsKB50SA57 E130LATA

75000 DollarsFactors
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 14 hours overtime/265.28 straighttime/18,540.78 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY00

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPAINTERS Linear 9.00 HoursKB20H750 C070STRAIGHT TIME BASE

9 hoursFactors
B707 Facilities ManagementPAINTERS Linear 2.28 HoursKB20H750 C070STRAIGHT TIME BASE

2.28 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.72 HoursKB20H751 C070OVERTIME BASE & PRE.

0.72 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB50H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

74.58 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

2400 dollarsFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

2800 dollarsFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR01

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.36 DollarsKB50SA57 E110LATA

1512.36 dollarsFactors
B707 Eng Envir, Sfty & QualityCOST ESTIMATORS PLANNERS AN Linear 2,730.00 DollarsKB50SA57 P070LATA

2730 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.44 DollarsKB50SA58 E130ASI

1414.44 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 2,081.70 DollarsKB50SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

1880 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

233.7 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

684 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - SWP Packages
Breakdown of Historical Data:
 Item - SWP packages
 Units - lot
 Unit Cost - 7.34 hours overtime/140 straighttime/$1,878.00 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPAINTERS Linear 10.00 HoursKB20H750 C070STRAIGHT TIME BASE

10 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facilities ManagementBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB20S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR01

Activity Filter * Starts In FY *
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPAINTERS Linear 0.80 HoursKB20H751 C070OVERTIME BASE & PRE.

0.8 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 1,700.00 DollarsKB20SA57 P070LATA

1 Planners 85 Dollars per hour20 HoursFactors
B707 Facilities ManagementNONE Linear 1,005.00 DollarsKB20SA5C 0000SUPPLIES

1005 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Pkgs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - Level of Effort Packages (i.e. 'c' pkgs)
Breakdown of Historical Data:
 Item - Level of effort packages
 Units - lot
 Unit Cost - 0 hours overtime/27.5 straighttime/$344.31 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H750 C010STRAIGHT TIME BASE

8  hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 16.00 HoursKB20H750 C020STRAIGHT TIME BASE

16  hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 16.00 HoursKB20H750 C040STRAIGHT TIME BASE

16 hoursFactors
B707 Facilities ManagementPAINTERS Linear 8.00 HoursKB20H750 C070STRAIGHT TIME BASE

8 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 4.00 HoursKB20H750 C080STRAIGHT TIME BASE

4 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 16.00 HoursKB20H750 C090STRAIGHT TIME BASE

16 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.50 HoursKB50H750 T050STRAIGHT TIME BASE

0.5 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 112.00 DollarsKB20SA57 P070LATA

112 dollarsFactors
B707 Facilities ManagementNONE Linear 500.00 DollarsKB20SA5C 0000SUPPLIES

500 dollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item C04 - Davis Bacon Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - Davis Bacon Packages
Breakdown of Historical Data:
 Item - Davis Bacon packages
 Units - lot
 Unit Cost - 0 hours overtime/256 hours straighttime/30,344 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedELECTRICAL ENGINEERS Linear 40.00 HoursS100S750 E040STRAIGHT TIME BASE

40 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 40.00 HoursS100S750 E070STRAIGHT TIME BASE

40 dollarsFactors
B707 Facilities ManagementBUYERS PROCUREMENT AND CON Linear 16.00 HoursKB20S750 P030STRAIGHT TIME BASE

16 hoursFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursC210S750 P170STRAIGHT TIME BASE

40 hoursFactors
ConstructionOTHER ADMINISTRATIVE & PROFE Linear 80.00 HoursK777C750 P170STRAIGHT TIME BASE

80 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 3,500.00 DollarsKB20SA57 P070LATA

3500 dollarsFactors
B707 Facilities ManagementNONE Linear 2,184.00 DollarsKB20SA5C 0000SUPPLIES

2184 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 21,160.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

21160 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Infrastructure
Breakdown of Historical Data:
 Item - Maintenance Program
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,482 straight-time hours/288.8 OT hours/$286,520 dollars

Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedADMINISTRATIVE ASSISTANTS Linear 1,440.00 HoursS100S750 G010STRAIGHT TIME BASE

1440 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 250.00 HoursKB20H750 L050STRAIGHT TIME BASE

250 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4,320.00 HoursS100S750 M010STRAIGHT TIME BASE

4320 hoursFactors
SSOC SalariedMANAGERS (GRADE 64 - 68) Linear 1,440.00 HoursS100S750 M040STRAIGHT TIME BASE

1440 hoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR01

Activity Filter * Starts In FY *
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 4,032.00 HoursS100S750 P170STRAIGHT TIME BASE

4032 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 288.80 HoursS100S751 M010OVERTIME BASE & PRE.

288.8 hoursFactors
B707 Facilities ManagementFOREMEN / TEAM LEADS / GROUP Linear 80,000.00 DollarsKB20SA57 M010LATA

80000 dollarsFactors
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 80,000.00 DollarsKB20SA57 M040LATA

80000 dollarsFactors
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 63,000.00 DollarsKB20SA57 P170LATA

1 Admin Support 70 Dollars per hour900 Hours (1/2 time)Factors
B707 Facilities ManagementNONE Linear 17,790.00 DollarsKB20SA5C 0000SUPPLIES

17790 dollarsFactors
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 100,800.00 DollarsKB20SA5H M020SUBCONTRACTED SRVS

100800 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,769.42 DollarsZDEPTCON 0000CONTINGENCY

63769.4 DollarsFactors
No DepartmentNONE Linear 42,071.75 DollarsZDEPTESC 0000ESCALATION

42071.8 DollarsFactors
Activity ID: 1BMTCECR02 Description: Corrective Maintenance - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

10 Major IWCP 2.00 each 0HC 0 0 150,000 150,000 150,00000
C01 Modification Packages 12.00 ea 361HC 4,335 104,504 173,349 277,853 314,74336,8900
C02 SWP Packages 90.00 ea 186HC 16,699 412,577 195,660 608,237 753,877145,6400
C03 Level of Effort Pkgs 50.00 each 69HC 3,425 71,715 30,600 102,315 127,63025,3150
C04 Davis Bacon Packages 3.00 each 256HC 768 21,076 91,032 112,108 121,2609,1520
C05 Maintenance Infrastructure 0.50 each 11,771HC 5,885 158,397 170,795 329,192 385,10655,9140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 276,185 276,1850276,185

Total for Activity 1BMTCECR02: 31,112 768,269 811,436 1,855,890 2,128,801272,911276,185

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Major IWCP

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.

Historically costs have been incurred for Major IWCPs not specifically identified in the budget.  Therefore, no specific maintenance job is identified.
Item Desc - Major IWCPs
Breakdown of Historical Data:
 Item - Major IWCPs
 Units - lot
 Unit Cost - $75,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - $75,000
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 75,000.00 DollarsKB50SA57 E130LATA

75000 DollarsFactors
Line Item C01 - Modification Packages

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Modification packages
Breakdown of Historical Data:
 Item - Modification packages
 Units - lot
 Unit Cost - 14 hours overtime/265.28 straighttime/18,540.78 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 18.00 HoursKB20H750 C010STRAIGHT TIME BASE

18 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 40.00 HoursKB20H750 C040STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementPAINTERS Linear 2.28 HoursKB20H750 C070STRAIGHT TIME BASE

2.28 hoursFactors
B707 Facilities ManagementPAINTERS Linear 9.00 HoursKB20H750 C070STRAIGHT TIME BASE

9 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 36.00 HoursKB20H750 C080STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 80.00 HoursKB20H750 C090STRAIGHT TIME BASE

80 hoursFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 80.00 HoursS100S750 E040STRAIGHT TIME BASE

80 hourFactors
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 6.00 HoursC210S750 P050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 HoursFactors
B707 Facilities ManagementCARPENTERS Linear 1.44 HoursKB20H751 C010OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 2.88 HoursKB20H751 C020OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 1.44 HoursKB20H751 C040OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.72 HoursKB20H751 C070OVERTIME BASE & PRE.

0.72 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 2.88 HoursKB20H751 C080OVERTIME BASE & PRE.

2.88 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.44 HoursKB20H751 C090OVERTIME BASE & PRE.

1.44 hoursFactors
B707 Facilities ManagementRADIATION CONTROL TECHNOLIGI Linear 3.20 HoursKB20H751 T050OVERTIME BASE & PRE.

3.2 HoursFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 74.58 DollarsKB50SA51 E130MACTEC

74.58 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 2,400.00 DollarsKB50SA52 E130TENERA

2400 dollarsFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,800.00 DollarsKB50SA57 E070LATA

2800 dollarsFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 1,512.36 DollarsKB50SA57 E110LATA

1512.36 dollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR02

Activity Filter * Starts In FY *
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 1,365.00 DollarsKB20SA57 P070LATA

1365 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,414.44 DollarsKB50SA58 E130ASI

1414.44 dollarsFactors
B707 Facilities ManagementNONE Linear 2,081.70 DollarsKB20SA5C 0000SUPPLIES

2081.7 dollarsFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 1,880.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

1880 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 233.70 DollarsKB50SA5H E130SUBCONTRACTED SRVS

233.7 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 684.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

684 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - SWP Packages
Breakdown of Historical Data:
 Item - SWP packages
 Units - lot
 Unit Cost - 7.34 hours overtime/140 straighttime/$1,878.00 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 10.00 HoursKB20H750 C010STRAIGHT TIME BASE

10 HOURSFactors
B707 Facilities ManagementELECTRICIANS Linear 18.00 HoursKB20H750 C020STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 18.00 HoursKB20H750 C040STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementPAINTERS Linear 10.00 HoursKB20H750 C070STRAIGHT TIME BASE

10 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 21.00 HoursKB20H750 C080STRAIGHT TIME BASE

21 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 18.00 HoursKB20H750 C090STRAIGHT TIME BASE

18 HOURSFactors
SSOC SalariedELECTRICAL ENGINEERS Linear 20.00 HoursS100S750 E040STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 20.00 HoursS100S750 E070STRAIGHT TIME BASE

20 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 8.00 HoursKB20H750 L060STRAIGHT TIME BASE

8 HOURSFactors
B707 Facilities ManagementBUYERS PROCUREMENT AND CON Linear 6.00 HoursKB20S750 P030STRAIGHT TIME BASE

6 HOURSFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 18.00 HoursKB20H750 T070STRAIGHT TIME BASE

18 HOURSFactors
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H751 C010OVERTIME BASE & PRE.

8 HOURSFactors
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Baseline Cost and Basis of Estimate

WBS No: 1BAB02CR
Activity ID: 1BMTCECR02

Activity Filter * Starts In FY *
B707 Facilities ManagementELECTRICIANS Linear 1.67 HoursKB20H751 C020OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.80 HoursKB20H751 C040OVERTIME BASE & PRE.

0.8 HOURSFactors
B707 Facilities ManagementPAINTERS Linear 0.80 HoursKB20H751 C070OVERTIME BASE & PRE.

0.8 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 1.67 HoursKB20H751 C080OVERTIME BASE & PRE.

1.67 HOURSFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.72 HoursKB20H751 C090OVERTIME BASE & PRE.

0.72 HOURSFactors
B707 Facilities ManagementMISSION SUP SPEC II (FLTTCH, WS Linear 0.64 HoursKB20H751 L060OVERTIME BASE & PRE.

0.64 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.16 HoursKB50H751 T050OVERTIME BASE & PRE.

0.16 HOURSFactors
B707 Facilities ManagementMAINT. TECHS. (INSTRUMENT TEC Linear 0.08 HoursKB20H751 T070OVERTIME BASE & PRE.

0.08 HOURSFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 1,700.00 DollarsKB20SA57 P070LATA

1 Planners 85 Dollars per hour20 HoursFactors
B707 Facilities ManagementNONE Linear 474.00 DollarsKB20SA5C 0000SUPPLIES

474 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Pkgs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - Level of Effort Packages (i.e. 'c' pkgs)
Breakdown of Historical Data:
 Item - Level of effort packages
 Units - lot
 Unit Cost - 0 hours overtime/27.5 straighttime/$344.31 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 8.00 HoursKB20H750 C010STRAIGHT TIME BASE

8  hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 16.00 HoursKB20H750 C020STRAIGHT TIME BASE

16  hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 16.00 HoursKB20H750 C040STRAIGHT TIME BASE

16 hoursFactors
B707 Facilities ManagementPAINTERS Linear 8.00 HoursKB20H750 C070STRAIGHT TIME BASE

8 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 4.00 HoursKB20H750 C080STRAIGHT TIME BASE

4 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 16.00 HoursKB20H750 C090STRAIGHT TIME BASE

16 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.50 HoursKB50H750 T050STRAIGHT TIME BASE

0.5 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 112.00 DollarsKB20SA57 P070LATA

112 dollarsFactors
B707 Facilities ManagementNONE Linear 500.00 DollarsKB20SA5C 0000SUPPLIES

500 dollarsFactors
Line Item C04 - Davis Bacon Packages

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - Davis Bacon Packages
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WBS No: 1BAB02CR
Activity ID: 1BMTCECR02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Davis Bacon packages
 Units - lot
 Unit Cost - 0 hours overtime/256 hours straighttime/30,344 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - No change from FY99

Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedELECTRICAL ENGINEERS Linear 40.00 HoursS100S750 E040STRAIGHT TIME BASE

40 hoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 40.00 HoursS100S750 E070STRAIGHT TIME BASE

40 dollarsFactors
B707 Facilities ManagementBUYERS PROCUREMENT AND CON Linear 16.00 HoursKB20S750 P030STRAIGHT TIME BASE

16 hoursFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursC210S750 P170STRAIGHT TIME BASE

40 hoursFactors
ConstructionOTHER ADMINISTRATIVE & PROFE Linear 80.00 HoursK777C750 P170STRAIGHT TIME BASE

80 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 40.00 HoursKB50H750 T050STRAIGHT TIME BASE

40 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 7,000.00 DollarsKB20SA57 P070LATA

7000 dollarsFactors
B707 Facilities ManagementNONE Linear 2,184.00 DollarsKB20SA5C 0000SUPPLIES

2184 dollarsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 21,160.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

21160 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Infrastructure
Breakdown of Historical Data:
 Item - Maintenance Program
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 11,482 straight-time hours/288.8 OT hours/$286,520 dollars

Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedADMINISTRATIVE ASSISTANTS Linear 1,440.00 HoursS100S750 G010STRAIGHT TIME BASE

1440 hoursFactors
B707 Facilities ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 250.00 HoursKB20H750 L050STRAIGHT TIME BASE

250 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4,320.00 HoursS100S750 M010STRAIGHT TIME BASE

4320 hoursFactors
SSOC SalariedMANAGERS (GRADE 64 - 68) Linear 1,440.00 HoursS100S750 M040STRAIGHT TIME BASE

1440 hoursFactors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 4,032.00 HoursS100S750 P170STRAIGHT TIME BASE

4032 hoursFactors
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WBS No: 1BAB02CR
Activity ID: 1BMTCECR02

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 288.80 HoursS100S751 M010OVERTIME BASE & PRE.

288.8 hoursFactors
B707 Facilities ManagementFOREMEN / TEAM LEADS / GROUP Linear 80,000.00 DollarsKB20SA57 M010LATA

80000 dollarsFactors
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 80,000.00 DollarsKB20SA57 M040LATA

80000 dollarsFactors
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 63,000.00 DollarsKB20SA57 P170LATA

1 Admin Support 70 Dollars per hour900 Hours (1/2 time)Factors
B707 Facilities ManagementNONE Linear 17,790.00 DollarsKB20SA5C 0000SUPPLIES

17790 dollarsFactors
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 100,800.00 DollarsKB20SA5H M020SUBCONTRACTED SRVS

100800 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 189,609.50 DollarsZDEPTCON 0000CONTINGENCY

189610 DollarsFactors
No DepartmentNONE Linear 86,575.44 DollarsZDEPTESC 0000ESCALATION

86575.4 DollarsFactors
WBS No: 1BAB02PR Title: 707 Preventive Maintenance
Activity ID: 1BMTCEPR00 Description: Preventive Maintenance - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 B-707 Preventive Maintenance 0.36 ea 4,847HC 1,750 37,587 0 37,587 55,93018,3420
P02 B-707 Service Contracts 0.36 each 0HC 0 0 10,475 10,475 10,47500
P03 B-707 Calibrations/metrology 0.36 ea 4,384HC 1,583 37,903 0 37,903 56,39918,4960
P05 Fire Protection Maintenance testing 0.36 each 0HC 0 0 14,440 14,440 14,44000

Total for Activity 1BMTCEPR00: 3,332 75,490 24,915 100,405 137,24436,8390

Cost Element Skill Quantity UnitsCurve

Line Item P01 - B-707 Preventive Maintenance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - PMOs
Breakdown of Historical Data:
 Item - PMOs
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 2,175 straight-time hours
 Basis for adjustment - Not all PMOs that are due within the year are worked within the year.  Therefore, an average number of PMOs performed per year X 4 
hours was used as a basis.

Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 1,360.00 HoursKB20H750 C020STRAIGHT TIME BASE

1360 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 60.00 HoursKB20H750 C020STRAIGHT TIME BASE

60 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 871.00 HoursKB20H750 C020STRAIGHT TIME BASE

871 hoursFactors
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WBS No: 1BAB02PR
Activity ID: 1BMTCEPR00

Activity Filter * Starts In FY *
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 2,200.00 HoursKB20H750 C040STRAIGHT TIME BASE

2200 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 20.00 HoursKB20H750 C090STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 200.00 HoursS100S750 M010STRAIGHT TIME BASE

200 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKB50H750 T050STRAIGHT TIME BASE

100 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02 - B-707 Service Contracts

Resources

BOE This is funding for Service Contracts.

Elevator:  $5,000
Chillers:  York - $16,992
Air Compressors:  Cate - $6,267
Supplies:  $757.77

Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - DynCorp Service Contracts
Breakdown of Historical Data:
 Item - DynCorp Service Contracts
 Units - lot
 Unit Cost - 29,016.77
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - No change from FY99
Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 757.77 DollarsKB20SA5C 0000SUPPLIES

757.77 dollarsFactors
Facilities Mgmt & MaintenanceOTHER ENGINEERS Linear 28,259.00 DollarsC210SA5H E130SUBCONTRACTED SRVS

28259 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - B-707 Calibrations/metrology

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Calibrations
Breakdown of Historical Data:
 Item - Calibrations
 Units - lot
 Unit Cost - 1,074.84 hours
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 3,812 ST Hours/572 OT Actuals
 Basis for adjustment - Adjustment based on actuals

Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 3,812.00 HoursC100S750 T070STRAIGHT TIME BASE

3812 hoursFactors
Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 572.00 HoursC100S751 T070OVERTIME BASE & PRE.

572 HOURSFactors
Line Item P05 - Fire Protection Maintenance testing

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  

6/22/00 9:10:54 PMPage 112 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB
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WBS No: 1BAB02PR
Activity ID: 1BMTCEPR00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - This is for fire department general support.
Breakdown of Historical Data:
 Item - This is for fire department general support.
 Units - lot
 Unit Cost - $14,702
 Unit Cost Adjustment factor - No change from FY99
 Revised Unit Cost - $14,702
 Basis for adjustment -

Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsOTHER ENGINEERS Linear 40,000.00 DollarsK263SA5H E130SUBCONTRACTED SRVS

40000 dollars (includes FHAs for B707 & Factors
Activity ID: 1BMTCEPR01 Description: Preventive Maintenance - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 B-707 Preventive Maintenance 0.75 ea 4,847HC 3,635 78,089 0 78,089 115,33837,2490
P02 B-707 Service Contracts 0.75 each 0HC 0 0 21,763 21,763 21,76300
P03 B-707 Calibrations/metrology 0.75 ea 4,384HC 3,288 78,745 0 78,745 116,30637,5610
P05 Fire Protection Maintenance testing 0.75 each 0HC 0 0 30,000 30,000 30,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,992 14,992014,992

Total for Activity 1BMTCEPR01: 6,923 156,834 51,763 223,589 298,39974,81014,992

Cost Element Skill Quantity UnitsCurve

Line Item P01 - B-707 Preventive Maintenance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - PMOs
Breakdown of Historical Data:
 Item - PMOs
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 2,175 straight-time hours
 Basis for adjustment - Not all PMOs that are due within the year are worked within the year.  Therefore, an average number of PMOs performed per year X 4 
hours was used as a basis.

Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 871.00 HoursKB20H750 C020STRAIGHT TIME BASE

871 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 1,360.00 HoursKB20H750 C020STRAIGHT TIME BASE

1360 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 60.00 HoursKB20H750 C020STRAIGHT TIME BASE

60 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 2,200.00 HoursKB20H750 C040STRAIGHT TIME BASE

2200 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 20.00 HoursKB20H750 C090STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 200.00 HoursS100S750 M010STRAIGHT TIME BASE

200 HOURSFactors
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WBS No: 1BAB02PR
Activity ID: 1BMTCEPR01

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKB50H750 T050STRAIGHT TIME BASE

100 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02 - B-707 Service Contracts

Resources

BOE This is funding for Service Contracts.

Elevator:  $5,000
Chillers:  York - $16,992
Air Compressors:  Cate - $6,267
Supplies:  $757.77

Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - DynCorp Service Contracts
Breakdown of Historical Data:
 Item - DynCorp Service Contracts
 Units - lot
 Unit Cost - 29,016.77
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - No change from FY99
Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 757.77 DollarsKB20SA5C 0000SUPPLIES

757.77 dollarsFactors
Facilities Mgmt & MaintenanceOTHER ENGINEERS Linear 28,259.00 DollarsC210SA5H E130SUBCONTRACTED SRVS

28259 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - B-707 Calibrations/metrology

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Calibrations
Breakdown of Historical Data:
 Item - Calibrations
 Units - lot
 Unit Cost - 1,074.84 hours
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 3,812 ST Hours/572 OT Actuals
 Basis for adjustment - Adjustment based on actuals

Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 3,812.00 HoursC100S750 T070STRAIGHT TIME BASE

3812 hoursFactors
Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 572.00 HoursC100S751 T070OVERTIME BASE & PRE.

572 HOURSFactors
Line Item P05 - Fire Protection Maintenance testing

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - This is for fire department general support.
Breakdown of Historical Data:
 Item - This is for fire department general support.
 Units - lot
 Unit Cost - $14,702
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - $14,702
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WBS No: 1BAB02PR
Activity ID: 1BMTCEPR01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment -

Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsOTHER ENGINEERS Linear 40,000.00 DollarsK263SA5H E130SUBCONTRACTED SRVS

40000 dollars (includes FHAs for B707 & Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,032.87 DollarsZDEPTCON 0000CONTINGENCY

9032.87 DollarsFactors
No DepartmentNONE Linear 5,959.42 DollarsZDEPTESC 0000ESCALATION

5959.42 DollarsFactors
Activity ID: 1BMTCEPR02 Description: Preventive Maintenance - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 B-707 Preventive Maintenance 0.75 ea 4,847HC 3,635 78,089 0 78,089 105,65527,5660
P02 B-707 Service Contracts 0.75 each 0HC 0 0 21,763 21,763 21,76300
P03 B-707 Calibrations/metrology 0.75 ea 4,384HC 3,288 78,745 0 78,745 106,54227,7970
P05 Fire Protection Maintenance testing 0.75 each 0HC 0 0 30,000 30,000 30,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,351 39,351039,351

Total for Activity 1BMTCEPR02: 6,923 156,834 51,763 247,948 303,31055,36339,351

Cost Element Skill Quantity UnitsCurve

Line Item P01 - B-707 Preventive Maintenance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - PMOs
Breakdown of Historical Data:
 Item - PMOs
 Units - lot
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 2,175 straight-time hours
 Basis for adjustment - Not all PMOs that are due within the year are worked within the year.  Therefore, an average number of PMOs performed per year X 4 
hours was used as a basis.

Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementELECTRICIANS Linear 1,360.00 HoursKB20H750 C020STRAIGHT TIME BASE

1360 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 36.00 HoursKB20H750 C020STRAIGHT TIME BASE

36 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 871.00 HoursKB20H750 C020STRAIGHT TIME BASE

871 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 60.00 HoursKB20H750 C020STRAIGHT TIME BASE

60 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 2,200.00 HoursKB20H750 C040STRAIGHT TIME BASE

2200 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 20.00 HoursKB20H750 C090STRAIGHT TIME BASE

20 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 200.00 HoursS100S750 M010STRAIGHT TIME BASE

200 HOURSFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02PR
Activity ID: 1BMTCEPR02

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKB50H750 T050STRAIGHT TIME BASE

100 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02 - B-707 Service Contracts

Resources

BOE This is funding for Service Contracts.

Elevator:  $5,000
Chillers:  York - $16,992
Air Compressors:  Cate - $6,267
Supplies:  $757.77

Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - DynCorp Service Contracts
Breakdown of Historical Data:
 Item - DynCorp Service Contracts
 Units - lot
 Unit Cost - 29,016.77
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - No change from FY99.
Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 757.77 DollarsKB20SA5C 0000SUPPLIES

757.77 dollarsFactors
Facilities Mgmt & MaintenanceOTHER ENGINEERS Linear 28,259.00 DollarsC210SA5H E130SUBCONTRACTED SRVS

28259 DOLLARSFactors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - B-707 Calibrations/metrology

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Calibrations
Breakdown of Historical Data:
 Item - Calibrations
 Units - lot
 Unit Cost - 1,074.84 hours
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 3,812 ST Hours/572 OT Actuals
 Basis for adjustment - Adjustment based on actuals

Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 3,812.00 HoursC100S750 T070STRAIGHT TIME BASE

3812 hoursFactors
Closure Site ServicesMAINT. TECHS. (INSTRUMENT TEC Linear 572.00 HoursC100S751 T070OVERTIME BASE & PRE.

572 HOURSFactors
Line Item P05 - Fire Protection Maintenance testing

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - This is for fire department general support.
Breakdown of Historical Data:
 Item - This is for fire department general support.
 Units - lot
 Unit Cost - $14,702
 Unit Cost Adjustment factor - No change from FY98
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02PR
Activity ID: 1BMTCEPR02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - $14,702
 Basis for adjustment -

Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Fire Tactical OperationsOTHER ENGINEERS Linear 40,000.00 DollarsK263SA5H E130SUBCONTRACTED SRVS

40000 dollars (includes FHAs for B707 & Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,015.44 DollarsZDEPTCON 0000CONTINGENCY

27015.4 DollarsFactors
No DepartmentNONE Linear 12,335.21 DollarsZDEPTESC 0000ESCALATION

12335.2 DollarsFactors
WBS No: 1BAB02RU Title: 707 Routine Maintenance
Activity ID: 1BMTCERU00 Description: Routine Maintenance - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R01 Minor Packages 195.00 ea 8HC 1,466 32,428 21,220 53,648 69,47215,8250
Total for Activity 1BMTCERU00: 1,466 32,428 21,220 53,648 69,47215,8250

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Minor (routine) Maintenance
Breakdown of Historical Data:
 Item - minor (routine)
 Units - lot
 Unit Cost - 14.4 hours per activity
 Unit Cost Adjustment factor - -6.88 hours/+103.82 dollars
 Revised Unit Cost - 7.04 ST hours/.48 OT hours/103.82 dollars
 Basis for adjustment - Adjustment based on actuals

Line Item quantity reflects amount of fiscal year this activity budgets for, in comparison to the entire fiscal year budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 1.37 HoursKB20H750 C010STRAIGHT TIME BASE

1.37 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 1.36 HoursKB20H750 C020STRAIGHT TIME BASE

1.36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.76 HoursKB20H750 C040STRAIGHT TIME BASE

0.76 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.93 HoursKB20H750 C070STRAIGHT TIME BASE

0.93 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKB20H750 C080STRAIGHT TIME BASE

0.58 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.34 HoursKB20H750 C090STRAIGHT TIME BASE

1.34 hoursFactors
B707 Facilities ManagementBUYERS PROCUREMENT AND CON Linear 0.50 HoursKB20S750 P030STRAIGHT TIME BASE

0.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.20 HoursKB50H750 T050STRAIGHT TIME BASE

0.2 hoursFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02RU
Activity ID: 1BMTCERU00

Activity Filter * Starts In FY *
B707 Facilities ManagementCARPENTERS Linear 0.06 HoursKB20H751 C010OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 0.13 HoursKB20H751 C020OVERTIME BASE & PRE.

0.128 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKB20H751 C040OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.03 HoursKB20H751 C070OVERTIME BASE & PRE.

0.032 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 0.13 HoursKB20H751 C080OVERTIME BASE & PRE.

0.128 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.06 HoursKB20H751 C090OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 75.00 DollarsKB20SA57 P070LATA

75 dollarsFactors
B707 Facilities ManagementNONE Linear 33.82 DollarsKB20SA5C 0000SUPPLIES

33.82 dollarsFactors
Activity ID: 1BMTCERU01 Description: Routine Maintenance - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R01 Minor Packages 638.00 ea 8HC 4,796 106,097 69,427 175,524 226,13350,6080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,962 11,962011,962

Total for Activity 1BMTCERU01: 4,796 106,097 69,427 187,487 238,09550,60811,962

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Minor (routine) Maintenance
Breakdown of Historical Data:
 Item - minor (routine)
 Units - lot
 Unit Cost - 14.4 hours per activity
 Unit Cost Adjustment factor - -6.88 hours/+103.82 dollars
 Revised Unit Cost - 7.04 ST hours/.48 OT hours/103.82 dollars
 Basis for adjustment - Adjustment based on actuals

Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 1.37 HoursKB20H750 C010STRAIGHT TIME BASE

1.37 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 1.36 HoursKB20H750 C020STRAIGHT TIME BASE

1.36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.76 HoursKB20H750 C040STRAIGHT TIME BASE

0.76 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.93 HoursKB20H750 C070STRAIGHT TIME BASE

0.93 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKB20H750 C080STRAIGHT TIME BASE

0.58 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.34 HoursKB20H750 C090STRAIGHT TIME BASE

1.34 hoursFactors
B707 Facilities ManagementBUYERS PROCUREMENT AND CON Linear 0.50 HoursKB20S750 P030STRAIGHT TIME BASE

0.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.20 HoursKB50H750 T050STRAIGHT TIME BASE

0.2 hoursFactors
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WBS No: 1BAB02RU
Activity ID: 1BMTCERU01

Activity Filter * Starts In FY *
B707 Facilities ManagementCARPENTERS Linear 0.06 HoursKB20H751 C010OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 0.13 HoursKB20H751 C020OVERTIME BASE & PRE.

0.128 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKB20H751 C040OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.03 HoursKB20H751 C070OVERTIME BASE & PRE.

0.032 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 0.13 HoursKB20H751 C080OVERTIME BASE & PRE.

0.128 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.06 HoursKB20H751 C090OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 75.00 DollarsKB20SA57 P070LATA

75 dollarsFactors
B707 Facilities ManagementNONE Linear 33.82 DollarsKB20SA5C 0000SUPPLIES

33.82 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,207.39 DollarsZDEPTCON 0000CONTINGENCY

7207.39 DollarsFactors
No DepartmentNONE Linear 4,755.06 DollarsZDEPTESC 0000ESCALATION

4755.06 DollarsFactors
Activity ID: 1BMTCERU02 Description: Routine Maintenance - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R01 Minor Packages 638.00 ea 8HC 4,796 106,097 53,477 159,574 197,02737,4520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,372 29,372029,372

Total for Activity 1BMTCERU02: 4,796 106,097 53,477 188,947 226,39937,45229,372

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Packages

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
maintenance work without interfering with project work, and based on historical data.
Item Desc - Minor (routine) Maintenance
Breakdown of Historical Data:
 Item - minor (routine)
 Units - lot
 Unit Cost - 14.4 hours per activity
 Unit Cost Adjustment factor - -6.88 hours/+103.82 dollars
 Revised Unit Cost - 7.04 ST hours/.48 OT hours/103.82 dollars
 Basis for adjustment - Adjustment based on actuals

Line Item quantity reflects reduced effort required as a result of building closure, in comparison to the base fiscal years budget estimate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementCARPENTERS Linear 1.37 HoursKB20H750 C010STRAIGHT TIME BASE

1.37 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 1.36 HoursKB20H750 C020STRAIGHT TIME BASE

1.36 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.76 HoursKB20H750 C040STRAIGHT TIME BASE

0.76 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.93 HoursKB20H750 C070STRAIGHT TIME BASE

0.93 hoursFactors

6/22/00 9:10:58 PMPage 119 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB02RU
Activity ID: 1BMTCERU02

Activity Filter * Starts In FY *
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 0.58 HoursKB20H750 C080STRAIGHT TIME BASE

0.58 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 1.34 HoursKB20H750 C090STRAIGHT TIME BASE

1.34 hoursFactors
B707 Facilities ManagementBUYERS PROCUREMENT AND CON Linear 0.50 HoursKB20S750 P030STRAIGHT TIME BASE

0.5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.20 HoursKB50H750 T050STRAIGHT TIME BASE

0.2 hoursFactors
B707 Facilities ManagementCARPENTERS Linear 0.06 HoursKB20H751 C010OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementELECTRICIANS Linear 0.13 HoursKB20H751 C020OVERTIME BASE & PRE.

0.128 hoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 0.06 HoursKB20H751 C040OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementPAINTERS Linear 0.03 HoursKB20H751 C070OVERTIME BASE & PRE.

0.032 hoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 0.13 HoursKB20H751 C080OVERTIME BASE & PRE.

0.128 hoursFactors
B707 Facilities ManagementSTRUCTURAL AND METAL WORKE Linear 0.06 HoursKB20H751 C090OVERTIME BASE & PRE.

0.063 hoursFactors
B707 Facilities ManagementCOST ESTIMATORS PLANNERS AN Linear 50.00 DollarsKB20SA57 P070LATA

50 dollarsFactors
B707 Facilities ManagementNONE Linear 33.82 DollarsKB20SA5C 0000SUPPLIES

33.82 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,165.05 DollarsZDEPTCON 0000CONTINGENCY

20165.1 DollarsFactors
No DepartmentNONE Linear 9,207.33 DollarsZDEPTESC 0000ESCALATION

9207.33 DollarsFactors
WBS No: 1BAB03AP Title: 707 Alpha Group Support
Activity ID: 1BTECHAP00 Description: Alpha Group Support - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

T21A Alpha-Met/Combo Calibration/Maintenance 158.00 ea 0HC 0 0 71,370 71,370 71,37000
T21B Supplies 1.00 each 0HC 0 0 34,994 34,994 34,99400
T21C Alpha Group Non-Routine Repair Costs 22.00 each 0HC 0 0 11,994 11,994 11,99400

Total for Activity 1BTECHAP00: 0 0 118,358 118,358 118,35800

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - lot
 Unit Cost - 975.76
 Unit Cost Adjustment factor - (524.05)
 Revised Unit Cost - 451.71 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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WBS No: 1BAB03AP
Activity ID: 1BTECHAP00

Activity Filter * Starts In FY *
B707 Facilities ManagementNONE Linear 451.71 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrumentFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21B - Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - lot
 Unit Cost - 20409
 Unit Cost Adjustment factor - +14585
 Revised Unit Cost - 34994
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 34,994.00 DollarsKB20SA5C 0000SUPPLIES

34994 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Management Costs and Supply Costs
 Units - lot
 Unit Cost - 74.88 subcontractor dollars/0 supply dollars
 Unit Cost Adjustment factor - +111.31 subcontractor dollars/+358.97 supply dollars
 Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars
 Basis for adjustment - Revised to reflect actuals

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 358.97 DollarsKB20SA5C 0000SUPPLIES

358.97 DOLLARSFactors
B707 Facilities ManagementNONE Linear 186.19 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

186.19 dollarsFactors
Activity ID: 1BTECHAP01 Description: Alpha Group Support - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,081 15,081015,081
T21A Alpha-Met/Combo Calibration/Maintenance 474.00 ea 0HC 0 0 214,111 214,111 214,11100
T21B Supplies 1.00 each 0HC 0 0 34,994 34,994 34,99400
T21C Alpha Group Non-Routine Repair Costs 66.00 each 0HC 0 0 35,981 35,981 35,98100

Total for Activity 1BTECHAP01: 0 0 285,085 300,166 300,166015,081

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,086.35 DollarsZDEPTCON 0000CONTINGENCY

9086.35 DollarsFactors
No DepartmentNONE Linear 5,994.70 DollarsZDEPTESC 0000ESCALATION

5994.70 DollarsFactors
Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
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WBS No: 1BAB03AP
Activity ID: 1BTECHAP01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - lot
 Unit Cost - 975.76
 Unit Cost Adjustment factor - (524.05)
 Revised Unit Cost - 451.71 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 451.71 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrumentFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21B - Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - lot
 Unit Cost - 20409
 Unit Cost Adjustment factor - +14585
 Revised Unit Cost - 34994
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 34,994.00 DollarsKB20SA5C 0000SUPPLIES

34994 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Management Costs and Supply Costs
 Units - lot
 Unit Cost - 74.88 subcontractor dollars/0 supply dollars
 Unit Cost Adjustment factor - +111.31 subcontractor dollars/+358.97 supply dollars
 Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars
 Basis for adjustment - Revised to reflect actuals

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 358.97 DollarsKB20SA5C 0000SUPPLIES

358.97 DOLLARSFactors
B707 Facilities ManagementNONE Linear 186.19 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

186.19 dollarsFactors
Activity ID: 1BTECHAP02 Description: Alpha Group Support - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,254 33,254033,254
T21A Alpha-Met/Combo Calibration/Maintenance 356.00 ea 0HC 0 0 160,809 160,809 160,80900
T21B Supplies 1.00 each 0HC 0 0 34,994 34,994 34,99400
T21C Alpha Group Non-Routine Repair Costs 50.00 each 0HC 0 0 27,258 27,258 27,25800

Total for Activity 1BTECHAP02: 0 0 223,061 256,314 256,314033,254
Line Item SYS - Contingency And Escalation

BOE
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WBS No: 1BAB03AP
Activity ID: 1BTECHAP02

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 22,829.57 DollarsZDEPTCON 0000CONTINGENCY
22829.6 DollarsFactors

No DepartmentNONE Linear 10,423.95 DollarsZDEPTESC 0000ESCALATION
10424 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - lot
 Unit Cost - 975.76
 Unit Cost Adjustment factor - (524.05)
 Revised Unit Cost - 451.71 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 451.71 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrumentFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21B - Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - lot
 Unit Cost - 20409
 Unit Cost Adjustment factor - +14585
 Revised Unit Cost - 34994
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 34,994.00 DollarsKB20SA5C 0000SUPPLIES

34994 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Management Costs and Supply Costs
 Units - lot
 Unit Cost - 74.88 subcontractor dollars/0 supply dollars
 Unit Cost Adjustment factor - +111.31 subcontractor dollars/+358.97 supply dollars
 Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars
 Basis for adjustment - Revised to reflect actuals

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 358.97 DollarsKB20SA5C 0000SUPPLIES

358.97 DOLLARSFactors
B707 Facilities ManagementNONE Linear 186.19 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

186.19 dollarsFactors
Activity ID: 1BTECHAP03 Description: Alpha Group Support - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1BAB03AP
Activity ID: 1BTECHAP03

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,847 41,847041,847
T21A Alpha-Met/Combo Calibration/Maintenance 237.00 ea 0HC 0 0 107,055 107,055 107,05500
T21B Supplies 1.00 each 0HC 0 0 34,994 34,994 34,99400
T21C Alpha Group Non-Routine Repair Costs 17.00 each 0HC 0 0 9,268 9,268 9,26800

Total for Activity 1BTECHAP03: 0 0 151,317 193,164 193,164041,847

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,243.38 DollarsZDEPTCON 0000CONTINGENCY

30243.4 DollarsFactors
No DepartmentNONE Linear 11,603.78 DollarsZDEPTESC 0000ESCALATION

11603.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - lot
 Unit Cost - 975.76
 Unit Cost Adjustment factor - (524.05)
 Revised Unit Cost - 451.71 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 451.71 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrumentFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21B - Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - lot
 Unit Cost - 20409
 Unit Cost Adjustment factor - +14585
 Revised Unit Cost - 34994
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 34,994.00 DollarsKB20SA5C 0000SUPPLIES

34994 dollarsFactors
Line Item T21C - Alpha Group Non-Routine Repair Costs

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Management Costs and Supply Costs
 Units - lot
 Unit Cost - 74.88 subcontractor dollars/0 supply dollars
 Unit Cost Adjustment factor - +111.31 subcontractor dollars/+358.97 supply dollars
 Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars
 Basis for adjustment - Revised to reflect actuals

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB03AP
Activity ID: 1BTECHAP03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
B707 Facilities ManagementNONE Linear 358.97 DollarsKB20SA5C 0000SUPPLIES

358.97 DOLLARSFactors
B707 Facilities ManagementNONE Linear 186.19 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

186.19 dollarsFactors
Activity ID: 1BTECHAP04 Description: Alpha Group Support - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,117 11,117011,117
T21A Alpha-Met/Combo Calibration/Maintenance 79.00 ea 0HC 0 0 35,685 35,685 35,68500
T21B Supplies 1.00 each 0HC 0 0 36,324 36,324 36,32400
T21C Alpha Group Non-Routine Repair Costs 11.00 each 0HC 0 0 5,997 5,997 5,99700

Total for Activity 1BTECHAP04: 0 0 78,006 89,123 89,123011,117

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,627.13 DollarsZDEPTCON 0000CONTINGENCY

3627.13 DollarsFactors
No DepartmentNONE Linear 7,489.83 DollarsZDEPTESC 0000ESCALATION

7489.83 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - lot
 Unit Cost - 975.76
 Unit Cost Adjustment factor - (524.05)
 Revised Unit Cost - 451.71 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 451.71 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrumentFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21B - Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - lot
 Unit Cost - 20409
 Unit Cost Adjustment factor - +14585
 Revised Unit Cost - 34994
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 34,994.00 DollarsKB20SA5C 0000SUPPLIES

34994 dollarsFactors
B707 Facilities ManagementNONE Linear 1,330.00 DollarsKB20SA5T 0000TAXES

1330 dollarsFactors
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WBS No: 1BAB03AP
Activity ID: 1BTECHAP04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Management Costs and Supply Costs
 Units - lot
 Unit Cost - 74.88 subcontractor dollars/0 supply dollars
 Unit Cost Adjustment factor - +111.31 subcontractor dollars/+358.97 supply dollars
 Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars
 Basis for adjustment - Revised to reflect actuals

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 358.97 DollarsKB20SA5C 0000SUPPLIES

358.97 DOLLARSFactors
B707 Facilities ManagementNONE Linear 186.19 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

186.19 dollarsFactors
Activity ID: 1BXXXCHP5 Description: Alpha Group Support - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,791 16,791016,791
T21A Alpha-Met/Combo Calibration/Maintenance 34.65 ea 0HC 0 0 15,651 15,651 15,65100
T21B Supplies 0.44 each 0HC 0 0 15,932 15,932 15,93200
T21C Alpha Group Non-Routine Repair Costs 4.82 each 0HC 0 0 2,630 2,630 2,63000

Total for Activity 1BXXXCHP5: 0 0 34,213 51,005 51,005016,791

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,511.44 DollarsZDEPTCON 0000CONTINGENCY

11511.4 DollarsFactors
No DepartmentNONE Linear 5,279.99 DollarsZDEPTESC 0000ESCALATION

5279.99 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Alpha-Met/Combo Calibration/Maintenance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - lot
 Unit Cost - 975.76
 Unit Cost Adjustment factor - (524.05)
 Revised Unit Cost - 451.71 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 451.71 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrumentFactors
Line Item T21B - Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - lot

6/22/00 9:11:02 PMPage 126 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB03AP
Activity ID: 1BXXXCHP5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 20409
 Unit Cost Adjustment factor - +14585
 Revised Unit Cost - 34994
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 34,994.00 DollarsKB20SA5C 0000SUPPLIES

34994 dollarsFactors
B707 Facilities ManagementNONE Linear 1,330.00 DollarsKB20SA5T 0000TAXES

1330 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Management Costs and Supply Costs
 Units - lot
 Unit Cost - 74.88 subcontractor dollars/0 supply dollars
 Unit Cost Adjustment factor - +111.31 subcontractor dollars/+358.97 supply dollars
 Revised Unit Cost - 186.19 subcontractor dollars/358.97 supply dollars
 Basis for adjustment - Revised to reflect actuals

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 358.97 DollarsKB20SA5C 0000SUPPLIES

358.97 DOLLARSFactors
B707 Facilities ManagementNONE Linear 186.19 DollarsKB20SA5H 0000SUBCONTRACTED SRVS

186.19 dollarsFactors
WBS No: 1BAB03EH Title: 707 Engineering/Industrial Hygiene Suppo
Activity ID: 1BTECHEH00 Description: Engineering/Ind Hygiene Support - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

T19 Occupational Safety/Industrial Hygiene Supp 76.00 each 4HC 304 10,287 24,320 34,607 39,6285,0200
T28 Engineering Evaluations 6.00 each 64HC 386 12,633 17,500 30,133 36,2986,1650
T29 Tech Concerns 50.00 each 18HC 900 28,872 42,000 70,872 84,96214,0900

Total for Activity 1BTECHEH00: 1,590 51,792 83,820 135,612 160,88725,2750

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Occupational Safety/Industrial Hygiene Supp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Occupational Safety/Industrial Hygiene Support
Breakdown of Historical Data:
 Item - OS/IH Support
 Units - lot
 Unit Cost - 5.5 hours/518.40 dollars
 Unit Cost Adjustment factor - (1.5) hours/-198.40 dollars
 Revised Unit Cost - 4 hours/320 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels, and that one employee is now a third-tier contractor.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedINDUSTRIAL HYGIENISTS Linear 4.00 HoursS100S750 P090STRAIGHT TIME BASE

4 hoursFactors
B707 Eng Envir, Sfty & QualityINDUSTRIAL HYGIENISTS Linear 320.00 DollarsKB50SA5H P090SUBCONTRACTED SRVS

4 hours/day 80 dollars/hourFactors
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WBS No: 1BAB03EH
Activity ID: 1BTECHEH00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item T28 - Engineering Evaluations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Engineering Services
Breakdown of Historical Data:
 Item - Engineering Services
 Units - lot
 Unit Cost - 5,833.33 dollars
 Unit Cost Adjustment factor - +64.25 hours/-2916.67 dollars
 Revised Unit Cost - 64.25 hours/2916.67 dollars
Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 64.25 HoursS100S750 E070STRAIGHT TIME BASE

64.25 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,916.67 DollarsKB50SA57 E070LATA

2916.67 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T29 - Tech Concerns

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Engineering Services
Breakdown of Historical Data:
 Item - Engineering Services
 Units - lot
 Unit Cost - 0 hours/1,120.00 dollars
 Unit Cost Adjustment factor - +18 hours/-280 dollars
 Revised Unit Cost - 18 hours/840 dollars
Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedELECTRICAL ENGINEERS Linear 18.00 HoursS100S750 E040STRAIGHT TIME BASE

18 hoursFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 840.00 DollarsKB50SA52 E040TENERA

840 dollarsFactors
Activity ID: 1BTECHEH01 Description: Engineering/Ind Hygiene Support - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,052 19,052019,052
T19 Occupational Safety/Industrial Hygiene Supp 228.00 each 4HC 912 30,862 72,960 103,822 118,54314,7210
T28 Engineering Evaluations 12.00 each 64HC 771 25,266 35,000 60,266 72,31712,0520
T29 Tech Concerns 100.00 each 18HC 1,800 57,744 84,000 141,744 169,28827,5440

Total for Activity 1BTECHEH01: 3,483 113,872 191,960 324,884 379,20154,31719,052

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,478.81 DollarsZDEPTCON 0000CONTINGENCY

11478.8 DollarsFactors
No DepartmentNONE Linear 7,573.12 DollarsZDEPTESC 0000ESCALATION

7573.12 DollarsFactors
Line Item T19 - Occupational Safety/Industrial Hygiene Supp

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Occupational Safety/Industrial Hygiene Support
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WBS No: 1BAB03EH
Activity ID: 1BTECHEH01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - OS/IH Support
 Units - lot
 Unit Cost - 5.5 hours/518.40 dollars
 Unit Cost Adjustment factor - (1.5) hours/-198.40 dollars
 Revised Unit Cost - 4 hours/320 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels, and that one employee is now a third-tier contractor.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedINDUSTRIAL HYGIENISTS Linear 4.00 HoursS100S750 P090STRAIGHT TIME BASE

4 hoursFactors
B707 Eng Envir, Sfty & QualityINDUSTRIAL HYGIENISTS Linear 320.00 DollarsKB50SA5H P090SUBCONTRACTED SRVS

4 hours/day 80 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T28 - Engineering Evaluations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Engineering Services
Breakdown of Historical Data:
 Item - Engineering Services
 Units - lot
 Unit Cost - 5,833.33 dollars
 Unit Cost Adjustment factor - +64.25 hours/-2916.67 dollars
 Revised Unit Cost - 64.25 hours/2916.67 dollars
Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 64.25 HoursS100S750 E070STRAIGHT TIME BASE

64.25 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,916.67 DollarsKB50SA57 E070LATA

2916.67 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T29 - Tech Concerns

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Engineering Services
Breakdown of Historical Data:
 Item - Engineering Services
 Units - lot
 Unit Cost - 0 hours/1,120.00 dollars
 Unit Cost Adjustment factor - +18 hours/-280 dollars
 Revised Unit Cost - 18 hours/840 dollars
Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedELECTRICAL ENGINEERS Linear 18.00 HoursS100S750 E040STRAIGHT TIME BASE

18 hoursFactors
B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 840.00 DollarsKB50SA52 E040TENERA

840 dollarsFactors
Activity ID: 1BTECHEH02 Description: Engineering/Ind Hygiene Support - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 34,344 34,344034,344
T19 Occupational Safety/Industrial Hygiene Supp 228.00 each 4HC 912 30,862 72,960 103,822 114,71610,8940
T28 Engineering Evaluations 6.00 each 64HC 386 12,633 17,500 30,133 34,5924,4590
T29 Tech Concerns 50.00 each 18HC 900 28,872 42,000 70,872 81,06410,1920
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WBS No: 1BAB03EH
Activity ID: 1BTECHEH02

Activity Filter * Starts In FY *
Total for Activity 1BTECHEH02: 2,198 72,367 132,460 239,170 264,71625,54634,344

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,577.90 DollarsZDEPTCON 0000CONTINGENCY

23577.9 DollarsFactors
No DepartmentNONE Linear 10,765.64 DollarsZDEPTESC 0000ESCALATION

10765.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Occupational Safety/Industrial Hygiene Supp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Occupational Safety/Industrial Hygiene Support
Breakdown of Historical Data:
 Item - OS/IH Support
 Units - lot
 Unit Cost - 5.5 hours/518.40 dollars
 Unit Cost Adjustment factor - (1.5) hours/-198.40 dollars
 Revised Unit Cost - 4 hours/320 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels, and that one employee is now a third-tier contractor.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedINDUSTRIAL HYGIENISTS Linear 4.00 HoursS100S750 P090STRAIGHT TIME BASE

4 hoursFactors
B707 Eng Envir, Sfty & QualityINDUSTRIAL HYGIENISTS Linear 320.00 DollarsKB50SA5H P090SUBCONTRACTED SRVS

4 hours/day 80 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T28 - Engineering Evaluations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Engineering Services
Breakdown of Historical Data:
 Item - Engineering Services
 Units - lot
 Unit Cost - 5,833.33 dollars
 Unit Cost Adjustment factor - +64.25 hours/-2916.67 dollars
 Revised Unit Cost - 64.25 hours/2916.67 dollars
Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 64.25 HoursS100S750 E070STRAIGHT TIME BASE

64.25 hoursFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 2,916.67 DollarsKB50SA57 E070LATA

2916.67 dollarsFactors
Line Item T29 - Tech Concerns

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Engineering Services
Breakdown of Historical Data:
 Item - Engineering Services
 Units - lot
 Unit Cost - 0 hours/1,120.00 dollars
 Unit Cost Adjustment factor - +18 hours/-280 dollars
 Revised Unit Cost - 18 hours/840 dollars
Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB03EH
Activity ID: 1BTECHEH02

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedELECTRICAL ENGINEERS Linear 18.00 HoursS100S750 E040STRAIGHT TIME BASE
18 hoursFactors

B707 Eng Envir, Sfty & QualityELECTRICAL ENGINEERS Linear 840.00 DollarsKB50SA52 E040TENERA
840 dollarsFactors

Activity ID: 1BTECHEH03 Description: Engineering/Ind Hygiene Support - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,833 15,833015,833
T19 Occupational Safety/Industrial Hygiene Supp 228.00 each 2HC 456 15,431 36,480 51,911 57,2505,3390

Total for Activity 1BTECHEH03: 456 15,431 36,480 67,744 73,0835,33915,833

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,442.46 DollarsZDEPTCON 0000CONTINGENCY

11442.5 DollarsFactors
No DepartmentNONE Linear 4,390.25 DollarsZDEPTESC 0000ESCALATION

4390.25 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Occupational Safety/Industrial Hygiene Supp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Occupational Safety/Industrial Hygiene Support
Breakdown of Historical Data:
 Item - OS/IH Support
 Units - lot
 Unit Cost - 5.5 hours/518.40 dollars
 Unit Cost Adjustment factor - (1.5) hours/-198.40 dollars
 Revised Unit Cost - 4 hours/320 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels, and that one employee is now a third-tier contractor.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedINDUSTRIAL HYGIENISTS Linear 2.00 HoursS100S750 P090STRAIGHT TIME BASE

2 hoursFactors
B707 Eng Envir, Sfty & QualityINDUSTRIAL HYGIENISTS Linear 160.00 DollarsKB50SA5H P090SUBCONTRACTED SRVS

2 hours/day 80 dollars/hourFactors
Activity ID: 1BTECHEH04 Description: Engineering/Ind Hygiene Support - FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,009 4,00904,009
T19 Occupational Safety/Industrial Hygiene Supp 228.00 each 1HC 228 7,716 18,240 25,956 28,1312,1760

Total for Activity 1BTECHEH04: 228 7,716 18,240 29,965 32,1402,1764,009

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,308.05 DollarsZDEPTCON 0000CONTINGENCY

1308.05 DollarsFactors
No DepartmentNONE Linear 2,701.06 DollarsZDEPTESC 0000ESCALATION

2701.06 DollarsFactors
Line Item T19 - Occupational Safety/Industrial Hygiene Supp

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Occupational Safety/Industrial Hygiene Support
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WBS No: 1BAB03EH
Activity ID: 1BTECHEH04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - OS/IH Support
 Units - lot
 Unit Cost - 5.5 hours/518.40 dollars
 Unit Cost Adjustment factor - (1.5) hours/-198.40 dollars
 Revised Unit Cost - 4 hours/320 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels, and that one employee is now a third-tier contractor.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedINDUSTRIAL HYGIENISTS Linear 1.00 HoursS100S750 P090STRAIGHT TIME BASE

1 hoursFactors
B707 Eng Envir, Sfty & QualityINDUSTRIAL HYGIENISTS Linear 80.00 DollarsKB50SA5H P090SUBCONTRACTED SRVS

1 hours/day 80 dollars/hourFactors
WBS No: 1BAB03LB Title: 707 Analytical Laboratories Support
Activity ID: 1BTECHLB00 Description: Analytical Laboratories Support - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

T07B Analytical Lab - Mobile Lab Supp 10.00  ea 0HC 0 0 210 210 21000
T07C Analytical Lab - Offsite Support 167.00 each 0HC 0 0 4,992 4,992 4,99200
T07D Onsite Rad Labs 416.00 each 0HC 0 0 27,456 27,456 27,45600
T07E Onsite TNU 14,669.00 each 0HC 0 0 287,952 287,952 287,95200

Total for Activity 1BTECHLB00: 0 0 320,610 320,610 320,61000

Cost Element Skill Quantity UnitsCurve

Line Item T07B - Analytical Lab - Mobile Lab Supp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Mobile Lab Support
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab Support
 Units - lot
 Unit Cost - estimated $21 each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 21.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

21 eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab - Offsite Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Offsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Offsite Support
 Units - lot
 Unit Cost - 29.89
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 29.89 DollarsK267SA5H 0000SUBCONTRACTED SRVS

29.89 dollarsFactors
Line Item T07D - Onsite Rad Labs

BOE
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WBS No: 1BAB03LB
Activity ID: 1BTECHLB00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite Support
 Units - lot
 Unit Cost - 66
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 66.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

66 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07E - Onsite TNU

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite TNU Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite TNU Support
 Units - sample
 Unit Cost - 19.63 dollars
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 19.63 DollarsK267SA5H 0000SUBCONTRACTED SRVS

19.63 DOLLARS PER SAMPLEFactors
Activity ID: 1BTECHLB01 Description: Analytical Laboratories Support - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,361 54,361054,361
T07B Analytical Lab - Mobile Lab Supp 1,096.00  ea 0HC 0 0 23,016 23,016 23,01600
T07C Analytical Lab - Offsite Support 499.00 each 0HC 0 0 14,915 14,915 14,91500
T07D Onsite Rad Labs 1,246.00 each 0HC 0 0 82,236 82,236 82,23600
T07E Onsite TNU 46,228.00 each 0HC 0 0 907,456 907,456 907,45600

Total for Activity 1BTECHLB01: 0 0 1,027,623 1,081,984 1,081,984054,361

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,752.82 DollarsZDEPTCON 0000CONTINGENCY

32752.8 DollarsFactors
No DepartmentNONE Linear 21,608.61 DollarsZDEPTESC 0000ESCALATION

21608.6 DollarsFactors
Line Item T07B - Analytical Lab - Mobile Lab Supp

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Mobile Lab Support
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab Support
 Units - lot
 Unit Cost - estimated $21 each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.
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WBS No: 1BAB03LB
Activity ID: 1BTECHLB01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 21.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

21 eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab - Offsite Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Offsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Offsite Support
 Units - lot
 Unit Cost - 29.89
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 29.89 DollarsK267SA5H 0000SUBCONTRACTED SRVS

29.89 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07D - Onsite Rad Labs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite Support
 Units - lot
 Unit Cost - 66
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 66.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

66 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07E - Onsite TNU

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite TNU Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite TNU Support
 Units - sample
 Unit Cost - 19.63 dollars
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 19.63 DollarsK267SA5H 0000SUBCONTRACTED SRVS

19.63 DOLLARS PER SAMPLEFactors
Activity ID: 1BTECHLB02 Description: Analytical Laboratories Support - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 130,309 130,3090130,309
T07B Analytical Lab - Mobile Lab Supp 822.00  ea 0HC 0 0 17,262 17,262 17,26200
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WBS No: 1BAB03LB
Activity ID: 1BTECHLB02

Activity Filter * Starts In FY *
T07C Analytical Lab - Offsite Support 374.00 each 0HC 0 0 11,179 11,179 11,17900
T07D Onsite Rad Labs 935.00 each 0HC 0 0 61,710 61,710 61,71000
T07E Onsite TNU 39,936.00 each 0HC 0 0 783,944 783,944 783,94400

Total for Activity 1BTECHLB02: 0 0 874,094 1,004,403 1,004,4030130,309

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 89,460.84 DollarsZDEPTCON 0000CONTINGENCY

89460.8 DollarsFactors
No DepartmentNONE Linear 40,847.70 DollarsZDEPTESC 0000ESCALATION

40847.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07B - Analytical Lab - Mobile Lab Supp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Mobile Lab Support
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab Support
 Units - lot
 Unit Cost - estimated $21 each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 21.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

21 eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab - Offsite Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Offsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Offsite Support
 Units - lot
 Unit Cost - 29.89
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 29.89 DollarsK267SA5H 0000SUBCONTRACTED SRVS

29.89 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07D - Onsite Rad Labs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite Support
 Units - lot
 Unit Cost - 66
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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WBS No: 1BAB03LB
Activity ID: 1BTECHLB02

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 66.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

66 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07E - Onsite TNU

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite TNU Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite TNU Support
 Units - sample
 Unit Cost - 19.63 dollars
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 19.63 DollarsK267SA5H 0000SUBCONTRACTED SRVS

19.63 DOLLARS PER SAMPLEFactors
Activity ID: 1BTECHLB03 Description: Analytical Laboratories Support - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 104,457 104,4570104,457
T07B Analytical Lab - Mobile Lab Supp 548.00  ea 0HC 0 0 11,508 11,508 11,50800
T07C Analytical Lab - Offsite Support 250.00 each 0HC 0 0 7,473 7,473 7,47300
T07D Onsite Rad Labs 623.00 each 0HC 0 0 41,118 41,118 41,11800
T07E Onsite TNU 16,180.00 each 0HC 0 0 317,613 317,613 317,61300

Total for Activity 1BTECHLB03: 0 0 377,712 482,169 482,1690104,457

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 75,492.41 DollarsZDEPTCON 0000CONTINGENCY

75492.4 DollarsFactors
No DepartmentNONE Linear 28,964.94 DollarsZDEPTESC 0000ESCALATION

28964.9 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07B - Analytical Lab - Mobile Lab Supp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Mobile Lab Support
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab Support
 Units - lot
 Unit Cost - estimated $21 each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 21.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

21 eachFactors
Line Item T07C - Analytical Lab - Offsite Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Offsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Offsite Support
 Units - lot

6/22/00 9:11:06 PMPage 136 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB03LB
Activity ID: 1BTECHLB03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 29.89
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 29.89 DollarsK267SA5H 0000SUBCONTRACTED SRVS

29.89 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07D - Onsite Rad Labs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite Support
 Units - lot
 Unit Cost - 66
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 66.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

66 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07E - Onsite TNU

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Analytical Lab Onsite TNU Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite TNU Support
 Units - lot
 Unit Cost - 66

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 19.63 DollarsK267SA5H 0000SUBCONTRACTED SRVS

19.63 DOLLARS PER SAMPLEFactors
Activity ID: 1BTECHLB04 Description: Analytical Laboratories Support - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,874 21,874021,874
T07B Analytical Lab - Mobile Lab Supp 365.00  ea 0HC 0 0 7,665 7,665 7,66500
T07C Analytical Lab - Offsite Support 167.00 each 0HC 0 0 4,992 4,992 4,99200
T07D Onsite Rad Labs 415.00 each 0HC 0 0 27,390 27,390 27,39000
T07E Onsite TNU 5,779.00 each 0HC 0 0 113,442 113,442 113,44200

Total for Activity 1BTECHLB04: 0 0 153,488 175,363 175,363021,874

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,136.93 DollarsZDEPTCON 0000CONTINGENCY

7136.93 DollarsFactors
No DepartmentNONE Linear 14,737.38 DollarsZDEPTESC 0000ESCALATION

14737.4 DollarsFactors
Line Item T07B - Analytical Lab - Mobile Lab Supp

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB03LB
Activity ID: 1BTECHLB04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Mobile Lab Support
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab Support
 Units - lot
 Unit Cost - estimated $21 each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 21.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

21 eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab - Offsite Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Offsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Offsite Support
 Units - lot
 Unit Cost - 29.89
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 29.89 DollarsK267SA5H 0000SUBCONTRACTED SRVS

29.89 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07D - Onsite Rad Labs

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite Support
 Units - lot
 Unit Cost - 66
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 66.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

66 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07E - Onsite TNU

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1996 through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Analytical Lab Onsite TNU Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite TNU Support
 Units - lot
 Unit Cost - 66

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 19.63 DollarsK267SA5H 0000SUBCONTRACTED SRVS

19.63 DOLLARS PER SAMPLEFactors

6/22/00 9:11:07 PMPage 138 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB03LB
Activity ID: 1BXXXLB05

Activity Filter * Starts In FY *
Activity ID: 1BXXXLB05 Description: Analytical Laboratories Support - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,040 33,040033,040
T07B Analytical Lab - Mobile Lab Supp 160.09  ea 0HC 0 0 3,362 3,362 3,36200
T07C Analytical Lab - Offsite Support 73.25 each 0HC 0 0 2,189 2,189 2,18900
T07D Onsite Rad Labs 182.02 each 0HC 0 0 12,013 12,013 12,01300
T07E Onsite TNU 2,534.65 each 0HC 0 0 49,755 49,755 49,75500

Total for Activity 1BXXXLB05: 0 0 67,319 100,359 100,359033,040

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,650.52 DollarsZDEPTCON 0000CONTINGENCY

22650.5 DollarsFactors
No DepartmentNONE Linear 10,389.18 DollarsZDEPTESC 0000ESCALATION

10389.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07B - Analytical Lab - Mobile Lab Supp

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Mobile Lab Support
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab Support
 Units - lot
 Unit Cost - estimated $21 each
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 21.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

21 eachFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab - Offsite Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Offsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Offsite Support
 Units - lot
 Unit Cost - 29.89
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 29.89 DollarsK267SA5H 0000SUBCONTRACTED SRVS

29.89 dollarsFactors
Line Item T07D - Onsite Rad Labs

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Analytical Lab Onsite Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite Support
 Units - lot
 Unit Cost - 66
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WBS No: 1BAB03LB
Activity ID: 1BXXXLB05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 66.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

66 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07E - Onsite TNU

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1996 through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Analytical Lab Onsite TNU Support
Breakdown of Historical Data:
 Item - Analytical Lab Onsite TNU Support
 Units - lot
 Unit Cost - 66

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Analytical Laboratory ServicesNONE Linear 19.63 DollarsK267SA5H 0000SUBCONTRACTED SRVS

19.63 DOLLARS PER SAMPLEFactors
WBS No: 1BAB03NU Title: 707 Nuclear/Criticality Safety Support
Activity ID: 1BTECHNU00 Description: Nuclear/Criticality Safety Support - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

T08A Safety Evaluation Screens 20.00 ea 0HC 0 0 30,000 30,000 30,00000
T08B Unreviewed Safety Question Determinations 8.00 each 0HC 0 0 48,000 48,000 48,00000
T08C Prescreen Checklists 7.00 each 0HC 0 0 3,500 3,500 3,50000
T08D OSR Page Changes/Interpretations 3.00 ea 0HC 0 0 30,000 30,000 30,00000
T08F JCO Ind Ver Review 2.00 each 0EE 0 0 64,000 64,000 64,00000
T15 Procedure Support 67.00 each 0HC 0 0 37,054 37,054 37,05400
T16A CSOL Revisions 1.00 ea 0HC 0 0 11,280 11,280 11,28000
T20 Plant Review Committee 17.00 each 0HC 0 0 1,564 1,564 1,56400
T26C CSOL Document Control 1.00 each 0HC 0 0 34,399 34,399 34,39900

Total for Activity 1BTECHNU00: 0 0 259,797 259,797 259,79700

Cost Element Skill Quantity UnitsCurve

Line Item T08A - Safety Evaluation Screens

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Evaluation Screens
Breakdown of Historical Data:
 Item - SES Support
 Units - lot
 Unit Cost - 1,777 dollars
 Unit Cost Adjustment factor - (277) dollars
 Revised Unit Cost - 1,500 dollars
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 1,500.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

15 hours/screen 100 dollars/hourFactors
Line Item T08B - Unreviewed Safety Question Determinations

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Unreviewed Safety Question Determinations (USQD)
Breakdown of Historical Data:
 Item - USQD Support
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - 6000 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 6,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08C - Prescreen Checklists

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Prescreen Checklists
Breakdown of Historical Data:
 Item - Prescreen Checklist Support
 Units - lot
 Unit Cost - 500 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 500.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08D - OSR Page Changes/Interpretations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - OSR Page Changes
Breakdown of Historical Data:
 Item - OSR Page Changes
 Units - lot
 Unit Cost - 10,000 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 10,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

10000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08F - JCO Ind Ver Review

Resources

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Independent Verification Review
Breakdown of Cost Data:
 Item - Independent Verification Review
 Units - lot
 Unit Cost - $20,000
 Unit Cost Adjustment factor - +$12,000
 Revised Unit Cost - $32,000
 Basis for adjustment - Adjusted to reflect Supervising Organization's input.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (initial work) 100 dollars/hourFactors
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU00

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (mgr review) 100 dollars/hourFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (verification) 100 dollars/hourFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (peer review) 100 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedure Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline Procedure Support
Breakdown of Historical Data:
 Item - Baseline Procedure Support
 Units - lot
 Unit Cost - 553 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 553.04 DollarsKB10SA57 P160LATA

8 hours/day 69.13 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16A - CSOL Revisions

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline CSOL Revisions
Breakdown of Historical Data:
 Item - CSOL Revisions
 Units - lot
 Unit Cost - 94 hours/665 dollars
 Unit Cost Adjustment factor - (94 hours)/+10,615 dollars
 Revised Unit Cost - 11,280 dollars
Basis for adjustment - Revised to reflect current Criticality Safety personnel billing rate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 11,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

94 hours 120 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Plant Review Committee (PRC)
Breakdown of Historical Data:
 Item - B707 PRC Support
 Units - lot
 Unit Cost - 92 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityTRAINERS Linear 92.00 DollarsKB50SA57 P150LATA

92 dollarsFactors
Line Item T26C - CSOL Document Control

BOE CSOL Document Control:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - CSOL Document Control
Breakdown of Historical Data:
 Item - CSOL Document Control support
 Units - lot
 Unit Cost -  34,399 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 33,524.00 DollarsKB50SA55 P170SOURCE ONE

33524 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 875.00 DollarsKB50SA5C 0000SUPPLIES

875 dollarsFactors
Activity ID: 1BTECHNU01 Description: Nuclear/Criticality Safety Support - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,366 49,366049,366
T08A Safety Evaluation Screens 198.00 ea 0HC 0 0 297,000 297,000 297,00000
T08B Unreviewed Safety Question Determinations 33.00 each 0HC 0 0 198,000 198,000 198,00000
T08C Prescreen Checklists 55.00 each 0HC 0 0 27,500 27,500 27,50000
T08D OSR Page Changes/Interpretations 8.00 ea 0HC 0 0 80,000 80,000 80,00000
T08F JCO Ind Ver Review 5.00 each 0EE 0 0 160,000 160,000 160,00000
T15 Procedure Support 198.00 each 0HC 0 0 109,502 109,502 109,50200
T16A CSOL Revisions 2.00 ea 0HC 0 0 22,560 22,560 22,56000
T20 Plant Review Committee 46.00 each 0HC 0 0 4,232 4,232 4,23200
T26C CSOL Document Control 1.00 each 0HC 0 0 34,399 34,399 34,39900

Total for Activity 1BTECHNU01: 0 0 933,193 982,559 982,559049,366

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,743.12 DollarsZDEPTCON 0000CONTINGENCY

29743.1 DollarsFactors
No DepartmentNONE Linear 19,622.96 DollarsZDEPTESC 0000ESCALATION

19623 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08A - Safety Evaluation Screens

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Evaluation Screens
Breakdown of Historical Data:
 Item - SES Support
 Units - lot
 Unit Cost - 1,777 dollars
 Unit Cost Adjustment factor - (277) dollars
 Revised Unit Cost - 1,500 dollars
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 1,500.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

15 hours/screen 100 dollars/hourFactors
Line Item T08B - Unreviewed Safety Question Determinations

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Unreviewed Safety Question Determinations (USQD)
Breakdown of Historical Data:
 Item - USQD Support
 Units - lot
 Unit Cost - 6000 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 6,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08C - Prescreen Checklists

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Prescreen Checklists
Breakdown of Historical Data:
 Item - Prescreen Checklist Support
 Units - lot
 Unit Cost - 500 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 500.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08D - OSR Page Changes/Interpretations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - OSR Page Changes
Breakdown of Historical Data:
 Item - OSR Page Changes
 Units - lot
 Unit Cost - 10,000 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 10,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

10000 dollarsFactors
Line Item T08F - JCO Ind Ver Review

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Independent Verification Review
Breakdown of Cost Data:
 Item - Independent Verification Review
 Units - lot
 Unit Cost - $20,000
 Unit Cost Adjustment factor - +$12,000
 Revised Unit Cost - $32,000
 Basis for adjustment - Adjusted to reflect Supervising Organization's input.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS
80 hours (verification) 100 dollars/hourFactors

B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS
80 hours (initial work) 100 dollars/hourFactors

B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS
80 hours (peer review) 100 dollars/hourFactors

B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS
80 hours (mgr review) 100 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedure Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline Procedure Support
Breakdown of Historical Data:
 Item - Baseline Procedure Support
 Units - lot
 Unit Cost - 553 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 553.04 DollarsKB10SA57 P160LATA

8 hours/day 69.13 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16A - CSOL Revisions

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline CSOL Revisions
Breakdown of Historical Data:
 Item - CSOL Revisions
 Units - lot
 Unit Cost - 94 hours/665 dollars
 Unit Cost Adjustment factor - (94 hours)/+10,615 dollars
 Revised Unit Cost - 11,280 dollars
Basis for adjustment - Revised to reflect current Criticality Safety personnel billing rate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 11,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

94 hours 120 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Plant Review Committee (PRC)
Breakdown of Historical Data:
 Item - B707 PRC Support
 Units - lot
 Unit Cost - 92 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityTRAINERS Linear 92.00 DollarsKB50SA57 P150LATA

92 dollarsFactors
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WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB03NU
Activity ID: 1BTECHNU01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item T26C - CSOL Document Control

Resources

BOE CSOL Document Control:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - CSOL Document Control
Breakdown of Historical Data:
 Item - CSOL Document Control support
 Units - lot
 Unit Cost -  34,399 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 33,524.00 DollarsKB50SA55 P170SOURCE ONE

33524 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 875.00 DollarsKB50SA5C 0000SUPPLIES

875 dollarsFactors
Activity ID: 1BTECHNU02 Description: Nuclear/Criticality Safety Support - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 100,943 100,9430100,943
T08A Safety Evaluation Screens 95.00 ea 0HC 0 0 142,500 142,500 142,50000
T08B Unreviewed Safety Question Determinations 30.00 each 0HC 0 0 180,000 180,000 180,00000
T08C Prescreen Checklists 47.00 each 0HC 0 0 23,500 23,500 23,50000
T08D OSR Page Changes/Interpretations 8.00 ea 0HC 0 0 80,000 80,000 80,00000
T08F JCO Ind Ver Review 3.00 each 0EE 0 0 96,000 96,000 96,00000
T15 Procedure Support 171.00 each 0HC 0 0 94,570 94,570 94,57000
T16A CSOL Revisions 2.00 ea 0HC 0 0 22,560 22,560 22,56000
T20 Plant Review Committee 39.00 each 0HC 0 0 3,588 3,588 3,58800
T26C CSOL Document Control 1.00 each 0HC 0 0 34,399 34,399 34,39900

Total for Activity 1BTECHNU02: 0 0 677,117 778,060 778,0600100,943

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 69,300.80 DollarsZDEPTCON 0000CONTINGENCY

69300.8 DollarsFactors
No DepartmentNONE Linear 31,642.65 DollarsZDEPTESC 0000ESCALATION

31642.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08A - Safety Evaluation Screens

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Evaluation Screens
Breakdown of Historical Data:
 Item - SES Support
 Units - lot
 Unit Cost - 1,777 dollars
 Unit Cost Adjustment factor - (277) dollars
 Revised Unit Cost - 1,500 dollars
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB03NU
Activity ID: 1BTECHNU02

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 1,500.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

15 hours/screen 100 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08B - Unreviewed Safety Question Determinations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Unreviewed Safety Question Determinations (USQD)
Breakdown of Historical Data:
 Item - USQD Support
 Units - lot
 Unit Cost - 6000 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 6,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08C - Prescreen Checklists

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Prescreen Checklists
Breakdown of Historical Data:
 Item - Prescreen Checklist Support
 Units - lot
 Unit Cost - 500 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 500.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08D - OSR Page Changes/Interpretations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - OSR Page Changes
Breakdown of Historical Data:
 Item - OSR Page Changes
 Units - lot
 Unit Cost - 10,000 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 10,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

10000 dollarsFactors
Line Item T08F - JCO Ind Ver Review

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Independent Verification Review
Breakdown of Cost Data:
 Item - Independent Verification Review
 Units - lot
 Unit Cost - $20,000
 Unit Cost Adjustment factor - +$12,000
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB03NU
Activity ID: 1BTECHNU02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - $32,000
 Basis for adjustment - Adjusted to reflect Supervising Organization's input.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (mgr review) 100 dollars/hourFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (verification) 100 dollars/hourFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (initial work) 100 dollars/hourFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (peer review) 100 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedure Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline Procedure Support
Breakdown of Historical Data:
 Item - Baseline Procedure Support
 Units - lot
 Unit Cost - 553 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 553.04 DollarsKB10SA57 P160LATA

8 hours/day 69.13 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16A - CSOL Revisions

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline CSOL Revisions
Breakdown of Historical Data:
 Item - CSOL Revisions
 Units - lot
 Unit Cost - 94 hours/665 dollars
 Unit Cost Adjustment factor - (94 hours)/+10,615 dollars
 Revised Unit Cost - 11,280 dollars
Basis for adjustment - Revised to reflect current Criticality Safety personnel billing rate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 11,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

94 hours 120 dollars/hourFactors
Line Item T20 - Plant Review Committee

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Plant Review Committee (PRC)
Breakdown of Historical Data:
 Item - B707 PRC Support
 Units - lot
 Unit Cost - 92 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU02

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Eng Envir, Sfty & QualityTRAINERS Linear 92.00 DollarsKB50SA57 P150LATA
92 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T26C - CSOL Document Control

Resources

BOE CSOL Document Control:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - CSOL Document Control
Breakdown of Historical Data:
 Item - CSOL Document Control support
 Units - lot
 Unit Cost -  34,399 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 33,524.00 DollarsKB50SA55 P170SOURCE ONE

33524 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 875.00 DollarsKB50SA5C 0000SUPPLIES

875 dollarsFactors
Activity ID: 1BTECHNU03 Description: Nuclear/Criticality Safety Support - FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,320 59,320059,320
T08A Safety Evaluation Screens 43.00 ea 0HC 0 0 64,500 64,500 64,50000
T08B Unreviewed Safety Question Determinations 6.00 each 0HC 0 0 36,000 36,000 36,00000
T08C Prescreen Checklists 16.00 each 0HC 0 0 8,000 8,000 8,00000
T08D OSR Page Changes/Interpretations 3.00 ea 0HC 0 0 30,000 30,000 30,00000
T08F JCO Ind Ver Review 1.00 each 0EE 0 0 32,000 32,000 32,00000
T15 Procedure Support 57.00 each 0HC 0 0 31,523 31,523 31,52300
T16A CSOL Revisions 1.00 ea 0HC 0 0 11,280 11,280 11,28000
T20 Plant Review Committee 13.00 each 0HC 0 0 1,196 1,196 1,19600
T26C CSOL Document Control 0.00 each #Num!HC 0 0 0 0 000

Total for Activity 1BTECHNU03: 0 0 214,499 273,820 273,820059,320

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,871.48 DollarsZDEPTCON 0000CONTINGENCY

42871.5 DollarsFactors
No DepartmentNONE Linear 16,448.93 DollarsZDEPTESC 0000ESCALATION

16448.9 DollarsFactors
Line Item T08A - Safety Evaluation Screens

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Evaluation Screens
Breakdown of Historical Data:
 Item - SES Support
 Units - lot
 Unit Cost - 1,777 dollars
 Unit Cost Adjustment factor - (277) dollars
 Revised Unit Cost - 1,500 dollars
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 1,500.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

15 hours/screen 100 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08B - Unreviewed Safety Question Determinations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Unreviewed Safety Question Determinations (USQD)
Breakdown of Historical Data:
 Item - USQD Support
 Units - lot
 Unit Cost - 6000 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 6,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

6000 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08C - Prescreen Checklists

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Prescreen Checklists
Breakdown of Historical Data:
 Item - Prescreen Checklist Support
 Units - lot
 Unit Cost - 500 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 500.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

500 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08D - OSR Page Changes/Interpretations

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - OSR Page Changes
Breakdown of Historical Data:
 Item - OSR Page Changes
 Units - lot
 Unit Cost - 10,000 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 10,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

10000 dollarsFactors
Line Item T08F - JCO Ind Ver Review

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Independent Verification Review
Breakdown of Cost Data:
 Item - Independent Verification Review

6/22/00 9:11:13 PMPage 150 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - lot
 Unit Cost - $20,000
 Unit Cost Adjustment factor - +$12,000
 Revised Unit Cost - $32,000
 Basis for adjustment - Adjusted to reflect Supervising Organization's input.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (mgr review) 100 dollars/hourFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 Dollars (verification) 100 dollars/hourFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (initial work) 100 dollars/hourFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 8,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

80 hours (peer review) 100 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedure Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline Procedure Support
Breakdown of Historical Data:
 Item - Baseline Procedure Support
 Units - lot
 Unit Cost - 553 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 553.04 DollarsKB10SA57 P160LATA

8 hours/day 69.13 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16A - CSOL Revisions

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Baseline CSOL Revisions
Breakdown of Historical Data:
 Item - CSOL Revisions
 Units - lot
 Unit Cost - 94 hours/665 dollars
 Unit Cost Adjustment factor - (94 hours)/+10,615 dollars
 Revised Unit Cost - 11,280 dollars
Basis for adjustment - Revised to reflect current Criticality Safety personnel billing rate.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 11,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

94 hours 120 dollars/hourFactors
Line Item T20 - Plant Review Committee

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Plant Review Committee (PRC)
Breakdown of Historical Data:
 Item - B707 PRC Support
 Units - lot
 Unit Cost - 92 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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WBS No: 1BAB03NU
Activity ID: 1BTECHNU03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityTRAINERS Linear 92.00 DollarsKB50SA57 P150LATA

92 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T26C - CSOL Document Control

Resources

BOE CSOL Document Control:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - CSOL Document Control
Breakdown of Historical Data:
 Item - CSOL Document Control support
 Units - lot
 Unit Cost -  34,399 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 33,524.00 DollarsKB50SA55 P170SOURCE ONE

33524 dollarsFactors
B707 Eng Envir, Sfty & QualityNONE Linear 875.00 DollarsKB50SA5C 0000SUPPLIES

875 dollarsFactors
WBS No: 1BAB03RA Title: 707 Radiological Operations Support
Activity ID: 1BTECHRA00 Description: Radiological Operations Support - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

T03A Step-Off Pad Monitoring 121.00 each 24HC 2,944 68,625 0 68,625 102,11433,4890
T04 Routine Area RCT Activities 121.00 each 25HC 3,013 68,096 0 68,096 101,32733,2310
T05 Radiological Work Permit Administration 85.00 each 18HC 1,505 35,878 0 35,878 53,38717,5090
T06 Radiological Engineering Support 76.00 each 8HC 608 20,800 0 20,800 30,95010,1500
T22B Radiological Operations Foremen 76.00 each 26HC 1,961 56,393 0 56,393 83,91227,5200

Total for Activity 1BTECHRA00: 10,030 249,792 0 249,792 371,690121,8980

Cost Element Skill Quantity UnitsCurve

Line Item T03A - Step-Off Pad Monitoring

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Step-Off Pad Monitoring
Breakdown of Historical Data:
 Item - Step-Off Pad Monitoring
 Units - lot
 Unit Cost - 19.33 straight time/5 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.33 HoursKB50H750 T050STRAIGHT TIME BASE

19.33 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKB50H751 T050OVERTIME BASE & PRE.

5 hoursFactors
Line Item T04 - Routine Area RCT Activities

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Routine Area RCT Activities
Breakdown of Historical Data:
 Item - Routine Area RCT activities
 Units - lot
 Unit Cost - 21.2 straight time/3.7 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 21.20 HoursKB50H750 T050STRAIGHT TIME BASE

21.2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.70 HoursKB50H751 T050OVERTIME BASE & PRE.

3.7 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit Administration

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Work Permit Administration
Breakdown of Historical Data:
 Item - RWP Administration
 Units - lot
 Unit Cost - 13.3 straight time/4.4 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.30 HoursKB50H750 T050STRAIGHT TIME BASE

13.3 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4.40 HoursKB50H751 T050OVERTIME BASE & PRE.

4.4 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - Radiological Engineering Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radiological Engineering Support
Breakdown of Historical Data:
 Item - Rad Engineering Support
 Units - lot
 Unit Cost - 8 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ENGINEERS Linear 8.00 HoursS100S750 E130STRAIGHT TIME BASE

8 hoursFactors
Line Item T22B - Radiological Operations Foremen

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Operations Foremen Support
Breakdown of Historical Data:
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Rad Ops Foreman Support
 Units - lot (based on actuals and anticipated support levels)
 Unit Cost - 40 straight time/ 6.0 overtime
 Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtime
 Revised Unit Cost - 21.5 straight time/4.3 overtime
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 16.00 HoursKB50S750 M010STRAIGHT TIME BASE

16 hours/dayFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 5.50 HoursKB50S750 M010STRAIGHT TIME BASE

5.5 hours/day offshift/wknd covFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 1.10 HoursKB50S751 M010OVERTIME BASE & PRE.

1.1 hours/day offshift/wknd covFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 3.20 HoursKB50S751 M010OVERTIME BASE & PRE.

3.2 hoursFactors
Activity ID: 1BTECHRA01 Description: Radiological Operations Support - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,695 58,695058,695
T03A Step-Off Pad Monitoring 365.00 each 24HC 8,880 207,009 0 207,009 305,75298,7430
T04 Routine Area RCT Activities 365.00 each 25HC 9,089 205,414 0 205,414 303,39697,9820
T05 Radiological Work Permit Administration 254.00 each 18HC 4,496 107,213 0 107,213 158,35451,1410
T06 Radiological Engineering Support 228.00 each 8HC 1,824 62,399 0 62,399 92,16329,7640
T22B Radiological Operations Foremen 228.00 each 26HC 5,882 169,178 0 169,178 249,87680,6980

Total for Activity 1BTECHRA01: 30,171 751,212 0 809,907 1,168,236358,32858,695

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,363.75 DollarsZDEPTCON 0000CONTINGENCY

35363.8 DollarsFactors
No DepartmentNONE Linear 23,331.16 DollarsZDEPTESC 0000ESCALATION

23331.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03A - Step-Off Pad Monitoring

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Step-Off Pad Monitoring
Breakdown of Historical Data:
 Item - Step-Off Pad Monitoring
 Units - lot
 Unit Cost - 19.33 straight time/5 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.33 HoursKB50H750 T050STRAIGHT TIME BASE

19.33 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKB50H751 T050OVERTIME BASE & PRE.

5 hoursFactors
Line Item T04 - Routine Area RCT Activities

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Routine Area RCT Activities
Breakdown of Historical Data:
 Item - Routine Area RCT activities
 Units - lot
 Unit Cost - 21.2 straight time/3.7 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 21.20 HoursKB50H750 T050STRAIGHT TIME BASE

21.2 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.70 HoursKB50H751 T050OVERTIME BASE & PRE.

3.7 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit Administration

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Work Permit Administration
Breakdown of Historical Data:
 Item - RWP Administration
 Units - lot
 Unit Cost - 13.3 straight time/4.4 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 13.30 HoursKB50H750 T050STRAIGHT TIME BASE

13.3 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4.40 HoursKB50H751 T050OVERTIME BASE & PRE.

4.4 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - Radiological Engineering Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radiological Engineering Support
Breakdown of Historical Data:
 Item - Rad Engineering Support
 Units - lot
 Unit Cost - 8 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ENGINEERS Linear 8.00 HoursS100S750 E130STRAIGHT TIME BASE

8 hours/dayFactors
Line Item T22B - Radiological Operations Foremen

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Operations Foremen Support
Breakdown of Historical Data:
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Rad Ops Foreman Support
 Units - lot (based on actuals and anticipated support levels)
 Unit Cost - 40 straight time/ 6.0 overtime
 Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtime
 Revised Unit Cost - 21.5 straight time/4.3 overtime
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.50 HoursS100S750 M010STRAIGHT TIME BASE

5.5 hours/day offshift/wknd covFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.00 HoursS100S750 M010STRAIGHT TIME BASE

16 hours/dayFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.20 HoursS100S751 M010OVERTIME BASE & PRE.

3.2 hoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.10 HoursS100S751 M010OVERTIME BASE & PRE.

1.1 hours/day offshift/wknd covFactors
Activity ID: 1BTECHRA02 Description: Radiological Operations Support - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 124,112 124,1120124,112
T03A Step-Off Pad Monitoring 365.00 each 24HC 8,880 207,009 0 207,009 280,08373,0740
T04 Routine Area RCT Activities 365.00 each 19HC 6,818 154,121 0 154,121 208,52554,4050
T05 Radiological Work Permit Administration 254.00 each 13HC 3,373 80,436 0 80,436 108,83028,3940
T06 Radiological Engineering Support 228.00 each 6HC 1,368 46,799 0 46,799 63,31916,5200
T22B Radiological Operations Foremen 228.00 each 19HC 4,414 126,954 0 126,954 171,76944,8150

Total for Activity 1BTECHRA02: 24,854 615,319 0 739,431 956,639217,208124,112

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 85,206.55 DollarsZDEPTCON 0000CONTINGENCY

85206.6 DollarsFactors
No DepartmentNONE Linear 38,905.19 DollarsZDEPTESC 0000ESCALATION

38905.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03A - Step-Off Pad Monitoring

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Step-Off Pad Monitoring
Breakdown of Historical Data:
 Item - Step-Off Pad Monitoring
 Units - lot
 Unit Cost - 19.33 straight time/5 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.33 HoursKB50H750 T050STRAIGHT TIME BASE

19.33 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKB50H751 T050OVERTIME BASE & PRE.

5 hoursFactors
Line Item T04 - Routine Area RCT Activities

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Routine Area RCT Activities
Breakdown of Historical Data:
 Item - Routine Area RCT activities
 Units - lot
 Unit Cost - 21.2 straight time/3.7 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 15.90 HoursKB50H750 T050STRAIGHT TIME BASE

15.9 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.78 HoursKB50H751 T050OVERTIME BASE & PRE.

2.78 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit Administration

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Work Permit Administration
Breakdown of Historical Data:
 Item - RWP Administration
 Units - lot
 Unit Cost - 13.3 straight time/4.4 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 9.98 HoursKB50H750 T050STRAIGHT TIME BASE

9.98 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.30 HoursKB50H751 T050OVERTIME BASE & PRE.

3.3 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - Radiological Engineering Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radiological Engineering Support
Breakdown of Historical Data:
 Item - Rad Engineering Support
 Units - lot
 Unit Cost - 8 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ENGINEERS Linear 6.00 HoursS100S750 E130STRAIGHT TIME BASE

6 hours/dayFactors
Line Item T22B - Radiological Operations Foremen

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Operations Foremen Support
Breakdown of Historical Data:
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Rad Ops Foreman Support
 Units - lot (based on actuals and anticipated support levels)
 Unit Cost - 40 straight time/ 6.0 overtime
 Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtime
 Revised Unit Cost - 21.5 straight time/4.3 overtime
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.00 HoursS100S750 M010STRAIGHT TIME BASE

12 hours/dayFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.13 HoursS100S750 M010STRAIGHT TIME BASE

4.13 hours/day offshift/wknd covFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.83 HoursS100S751 M010OVERTIME BASE & PRE.

0.83 hours/day offshift/wknd covFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.40 HoursS100S751 M010OVERTIME BASE & PRE.

2.4 hoursFactors
Activity ID: 1BTECHRA03 Description: Radiological Operations Support - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 167,415 167,4150167,415
T03A Step-Off Pad Monitoring 365.00 each 24HC 8,880 207,009 0 207,009 278,63471,6250
T04 Routine Area RCT Activities 365.00 each 12HC 4,544 102,707 0 102,707 138,24335,5370
T05 Radiological Work Permit Administration 254.00 each 4HC 1,016 24,247 0 24,247 32,6368,3890
T06 Radiological Engineering Support 228.00 each 4HC 912 31,200 0 31,200 41,99510,7950
T22B Radiological Operations Foremen 228.00 each 13HC 2,941 84,589 0 84,589 113,85729,2680

Total for Activity 1BTECHRA03: 18,294 449,751 0 617,166 772,780155,614167,415

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120,992.90 DollarsZDEPTCON 0000CONTINGENCY

120993 DollarsFactors
No DepartmentNONE Linear 46,422.55 DollarsZDEPTESC 0000ESCALATION

46422.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03A - Step-Off Pad Monitoring

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Step-Off Pad Monitoring
Breakdown of Historical Data:
 Item - Step-Off Pad Monitoring
 Units - lot
 Unit Cost - 19.33 straight time/5 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.33 HoursKB50H750 T050STRAIGHT TIME BASE

19.33 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKB50H751 T050OVERTIME BASE & PRE.

5 hoursFactors
Line Item T04 - Routine Area RCT Activities

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Routine Area RCT Activities
Breakdown of Historical Data:
 Item - Routine Area RCT activities
 Units - lot
 Unit Cost - 21.2 straight time/3.7 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.60 HoursKB50H750 T050STRAIGHT TIME BASE

10.6 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.85 HoursKB50H751 T050OVERTIME BASE & PRE.

1.85 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit Administration

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Work Permit Administration
Breakdown of Historical Data:
 Item - RWP Administration
 Units - lot
 Unit Cost - 13.3 straight time/4.4 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.00 HoursKB50H750 T050STRAIGHT TIME BASE

3 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - Radiological Engineering Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radiological Engineering Support
Breakdown of Historical Data:
 Item - Rad Engineering Support
 Units - lot
 Unit Cost - 8 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ENGINEERS Linear 4.00 HoursS100S750 E130STRAIGHT TIME BASE

4 hours/dayFactors
Line Item T22B - Radiological Operations Foremen

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Operations Foremen Support
Breakdown of Historical Data:
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Rad Ops Foreman Support
 Units - lot (based on actuals and anticipated support levels)
 Unit Cost - 40 straight time/ 6.0 overtime
 Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtime
 Revised Unit Cost - 21.5 straight time/4.3 overtime
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.75 HoursS100S750 M010STRAIGHT TIME BASE

2.75 hours/day offshift/wknd covFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 hours/dayFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.55 HoursS100S751 M010OVERTIME BASE & PRE.

0.55 hours/day offshift/wknd covFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S751 M010OVERTIME BASE & PRE.

1.6 hoursFactors
Activity ID: 1BTECHRA04 Description: Radiological Operations Support - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 85,392 85,392085,392
T03A Step-Off Pad Monitoring 365.00 each 24HC 8,880 207,009 0 207,009 265,38558,3760
T04 Routine Area RCT Activities 365.00 each 13HC 4,599 104,525 0 104,525 134,00129,4760
T05 Radiological Work Permit Administration 254.00 each 7HC 1,778 40,058 0 40,058 51,35511,2960
T06 Radiological Engineering Support 228.00 each 4HC 912 31,200 0 31,200 39,9988,7980
T22B Radiological Operations Foremen 228.00 each 13HC 2,941 84,589 0 84,589 108,44323,8540

Total for Activity 1BTECHRA04: 19,111 467,381 0 552,773 684,574131,80185,392

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,860.88 DollarsZDEPTCON 0000CONTINGENCY

27860.9 DollarsFactors
No DepartmentNONE Linear 57,531.22 DollarsZDEPTESC 0000ESCALATION

57531.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03A - Step-Off Pad Monitoring

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Step-Off Pad Monitoring
Breakdown of Historical Data:
 Item - Step-Off Pad Monitoring
 Units - lot
 Unit Cost - 19.33 straight time/5 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.33 HoursKB50H750 T050STRAIGHT TIME BASE

19.33 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKB50H751 T050OVERTIME BASE & PRE.

5 hoursFactors
Line Item T04 - Routine Area RCT Activities

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB03RA
Activity ID: 1BTECHRA04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Routine Area RCT Activities
Breakdown of Historical Data:
 Item - Routine Area RCT activities
 Units - lot
 Unit Cost - 21.2 straight time/3.7 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.60 HoursKB50H750 T050STRAIGHT TIME BASE

10.6 HOURSFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit Administration

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Work Permit Administration
Breakdown of Historical Data:
 Item - RWP Administration
 Units - lot
 Unit Cost - 13.3 straight time/4.4 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.00 HoursKB50H750 T050STRAIGHT TIME BASE

6 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - Radiological Engineering Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Radiological Engineering Support
Breakdown of Historical Data:
 Item - Rad Engineering Support
 Units - lot
 Unit Cost - 8 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ENGINEERS Linear 4.00 HoursS100S750 E130STRAIGHT TIME BASE

4 hours/dayFactors
Line Item T22B - Radiological Operations Foremen

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Radiological Operations Foremen Support
Breakdown of Historical Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Rad Ops Foreman Support
 Units - lot (based on actuals and anticipated support levels)
 Unit Cost - 40 straight time/ 6.0 overtime
 Unit Cost Adjustment factor - (18.5) straight time/(1.70) overtime
 Revised Unit Cost - 21.5 straight time/4.3 overtime
Basis for adjustment - Revised to reflect new guidance regarding RCT foreman charging practices and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.75 HoursS100S750 M010STRAIGHT TIME BASE

2.75 hours/day offshift/wknd covFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 hours/dayFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.55 HoursS100S751 M010OVERTIME BASE & PRE.

0.55 hours/day offshift/wknd covFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.60 HoursS100S751 M010OVERTIME BASE & PRE.

1.6 hoursFactors
Activity ID: 1BTECHRA05 Description: Radiological Operations Support - FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,122 37,122037,122
T03A Step-Off Pad Monitoring 91.00 each 24HC 2,214 51,610 0 51,610 69,57117,9600

Total for Activity 1BTECHRA05: 2,214 51,610 0 88,733 106,69317,96037,122

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,344.63 DollarsZDEPTCON 0000CONTINGENCY

26344.6 DollarsFactors
No DepartmentNONE Linear 10,777.60 DollarsZDEPTESC 0000ESCALATION

10777.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03A - Step-Off Pad Monitoring

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Step-Off Pad Monitoring
Breakdown of Historical Data:
 Item - Step-Off Pad Monitoring
 Units - lot
 Unit Cost - 19.33 straight time/5 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.33 HoursKB50H750 T050STRAIGHT TIME BASE

19.33 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKB50H751 T050OVERTIME BASE & PRE.

5 hoursFactors
Activity ID: 1BXXXTRA5 Description: Radiological Operations Support - End Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,852 32,852032,852
T03A Step-Off Pad Monitoring 80.53 each 24HC 1,959 45,673 0 45,673 61,56715,8940
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WBS No: 1BAB03RA
Activity ID: 1BXXXTRA5

Activity Filter * Starts In FY *
Total for Activity 1BXXXTRA5: 1,959 45,673 0 78,524 94,41915,89432,852

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,313.83 DollarsZDEPTCON 0000CONTINGENCY

23313.8 DollarsFactors
No DepartmentNONE Linear 9,537.70 DollarsZDEPTESC 0000ESCALATION

9537.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03A - Step-Off Pad Monitoring

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Step-Off Pad Monitoring
Breakdown of Historical Data:
 Item - Step-Off Pad Monitoring
 Units - lot
 Unit Cost - 19.33 straight time/5 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 19.33 HoursKB50H750 T050STRAIGHT TIME BASE

19.33 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKB50H751 T050OVERTIME BASE & PRE.

5 hoursFactors
WBS No: 1BAB04CS Title: 707 Custodial Support
Activity ID: 1BOPSMCS00 Description: Custodial Support - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08A Janitor Foreman 76.00 each 8HC 608 16,787 0 16,787 24,9798,1920
M12A Decontamination Efforts inside RBA/CA 8.00 each 18HC 143 4,464 0 4,464 6,6422,1780
M15A Custodial Support 76.00 each 34HC 2,576 45,238 0 45,238 67,31422,0760
M15B Custodial Supplies 1.00 each 0HC 0 0 47,232 47,232 47,23200
M15D Housekeeping Inside B707 RBA/CA 114.00 each 18HC 2,073 62,778 0 62,778 93,41430,6360
M16B Laundry 4.00 each 0HC 0 0 612,340 612,340 612,34000
M16C Shelf Restock 76.00 each 9HC 684 11,546 0 11,546 17,1805,6340

Total for Activity 1BOPSMCS00: 6,083 140,813 659,572 800,385 869,10268,7170

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Janitor Foreman

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - Janitor Foreman
Breakdown of Historical Data:
 Item - Janitor Foreman
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 hoursFactors
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WBS No: 1BAB04CS
Activity ID: 1BOPSMCS00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M12A - Decontamination Efforts inside RBA/CA

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
decontamination without interfering with project work, and based on historical data.
Item Desc - Decontamination Efforts Inside B707 RBA/CA
Breakdown of Historical Data:
 Item - Decontamination Efforts
 Units - lot
 Unit Cost - 14.13 straight time/3.73 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.13 HoursKB50H750 T050STRAIGHT TIME BASE

2.13 HoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 12.00 HoursKB20H751 R010OVERTIME BASE & PRE.

12 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.73 HoursKB50H751 T050OVERTIME BASE & PRE.

3.73 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Custodial Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
custodial work without interfering with project work, and based on historical data.
Item Desc - B707 Custodial/Handyperson Support
Breakdown of Historical Data:
 Item - Custodial/Handyperson Support
 Units - lot
 Unit Cost - 31.60 straight time/2.29 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 31.60 HoursKB20H750 L030STRAIGHT TIME BASE

31.6 hoursFactors
B707 Facilities ManagementUTILITY WORKER Linear 2.29 HoursKB20H751 L030OVERTIME BASE & PRE.

2.29 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M15B - Custodial Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - lot
 Unit Cost - 47,232
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 47,232.00 DollarsKB20SA5C 0000SUPPLIES

47232 dollarsFactors
Line Item M15D - Housekeeping Inside B707 RBA/CA

BOE
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WBS No: 1BAB04CS
Activity ID: 1BOPSMCS00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
custodial work without interfering with project work, and based on historical data.
Item Desc - Housekeeping Inside B707 RBA/CA
Breakdown of Historical Data:
 Item - Housekeeping Inside B707 RBA/CA
 Units - lot
 Unit Cost - 17.71 straight time/.47 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.43 HoursKB50H750 T050STRAIGHT TIME BASE

3.43 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 0.07 HoursKB20H751 R010OVERTIME BASE & PRE.

0.07 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.28 HoursKB20H751 R010OVERTIME BASE & PRE.

14.28 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.40 HoursKB50H751 T050OVERTIME BASE & PRE.

0.4 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M16B - Laundry

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Support
Breakdown of Historical Data:
 Item - Laundry
 Units - monthly invoice
 Unit Cost - 66,594 dollars
 Unit Cost Adjustment factor - +219,679 dollars
 Revised Unit Cost - 153,085 dollars
 Basis for adjustment - Revised to reflect actuals spent in FY99/anticipated support.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Site OperationsNONE Linear 153,085.00 DollarsK260SA5F 0000CSS FIXED PRICE

153085 dollars/monthFactors

Cost Element Skill Quantity UnitsCurve

Line Item M16C - Shelf Restock

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Shelf Restock
Breakdown of Historical Data:
 Item - Shelf Restock
 Units - lot
 Unit Cost - 9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.00 HoursKB20H750 L030STRAIGHT TIME BASE

9 hoursFactors
Activity ID: 1BOPSMCS01 Description: Custodial Support - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1BAB04CS
Activity ID: 1BOPSMCS01

Activity Filter * Starts In FY *
M08A Janitor Foreman 228.00 each 8HC 1,824 50,361 0 50,361 74,38324,0220
M12A Decontamination Efforts inside RBA/CA 15.00 each 18HC 268 8,369 0 8,369 12,3613,9920
M15A Custodial Support 228.00 each 34HC 7,727 135,714 0 135,714 200,45064,7360
M15B Custodial Supplies 1.00 each 0HC 0 0 47,374 47,374 47,37400
M15D Housekeeping Inside B707 RBA/CA 228.00 each 18HC 4,145 125,557 0 125,557 185,44759,8910
M16B Laundry 12.00 each 0HC 0 0 2,222,796 2,222,796 2,222,79600
M16C Shelf Restock 228.00 each 9HC 2,052 34,638 0 34,638 51,16016,5220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 147,802 147,8020147,802

Total for Activity 1BOPSMCS01: 16,016 354,639 2,270,170 2,772,610 2,941,773169,163147,802

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Janitor Foreman

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Janitor Foreman
Breakdown of Historical Data:
 Item - Janitor Foreman
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M12A - Decontamination Efforts inside RBA/CA

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
decontamination without interfering with project work, and based on historical data.
Item Desc - Decontamination Efforts Inside B707 RBA/CA
Breakdown of Historical Data:
 Item - Decontamination Efforts
 Units - lot
 Unit Cost - 14.13 straight time/3.73 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.13 HoursKB50H750 T050STRAIGHT TIME BASE

2.13 HoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 12.00 HoursKB20H751 R010OVERTIME BASE & PRE.

12 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.73 HoursKB50H751 T050OVERTIME BASE & PRE.

3.73 hoursFactors
Line Item M15A - Custodial Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
custodial work without interfering with project work, and based on historical data.
Item Desc - B707 Custodial/Handyperson Support
Breakdown of Historical Data:
 Item - Custodial/Handyperson Support
 Units - lot
 Unit Cost - 31.60 straight time/2.29 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

6/22/00 9:11:20 PMPage 166 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04CS
Activity ID: 1BOPSMCS01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 31.60 HoursKB20H750 L030STRAIGHT TIME BASE

31.6 hoursFactors
B707 Facilities ManagementUTILITY WORKER Linear 2.29 HoursKB20H751 L030OVERTIME BASE & PRE.

2.29 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M15B - Custodial Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - lot
 Unit Cost - 47,232
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 47,374.00 DollarsKB20SA5C 0000SUPPLIES

47374 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M15D - Housekeeping Inside B707 RBA/CA

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
custodial work without interfering with project work, and based on historical data.
Item Desc - Housekeeping Inside B707 RBA/CA
Breakdown of Historical Data:
 Item - Housekeeping Inside B707 RBA/CA
 Units - lot
 Unit Cost - 17.71 straight time/.47 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.43 HoursKB50H750 T050STRAIGHT TIME BASE

3.43 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 14.28 HoursKB20H751 R010OVERTIME BASE & PRE.

14.28 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 0.07 HoursKB20H751 R010OVERTIME BASE & PRE.

0.07 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.40 HoursKB50H751 T050OVERTIME BASE & PRE.

0.4 hoursFactors
Line Item M16B - Laundry

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Support
Breakdown of Historical Data:
 Item - Laundry
 Units - monthly invoice
 Unit Cost - 66,594 dollars
 Unit Cost Adjustment factor - +219,679 dollars
 Revised Unit Cost - 153,085 dollars
 Basis for adjustment - Revised to reflect actuals spent in FY99/anticipated support.
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WBS No: 1BAB04CS
Activity ID: 1BOPSMCS01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Site OperationsNONE Linear 185,233.00 DollarsK260SA5F 0000CSS FIXED PRICE

185233 dollars/monthFactors

Cost Element Skill Quantity UnitsCurve

Line Item M16C - Shelf Restock

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Shelf Restock
Breakdown of Historical Data:
 Item - Shelf Restock
 Units - lot
 Unit Cost - 9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.00 HoursKB20H750 L030STRAIGHT TIME BASE

9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 89,050.63 DollarsZDEPTCON 0000CONTINGENCY

89050.6 DollarsFactors
No DepartmentNONE Linear 58,750.97 DollarsZDEPTESC 0000ESCALATION

58751 DollarsFactors
Activity ID: 1BOPSMCS02 Description: Custodial Support - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08A Janitor Foreman 228.00 each 8HC 1,824 50,361 0 50,361 68,13817,7770
M15A Custodial Support 228.00 each 34HC 7,727 135,714 0 135,714 183,62147,9070
M15B Custodial Supplies 1.00 each 0HC 0 0 47,232 47,232 47,23200
M16B Laundry 12.00 each 0HC 0 0 2,222,796 2,222,796 2,222,79600
M16C Shelf Restock 228.00 each 9HC 2,052 34,638 0 34,638 46,86512,2270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 382,930 382,9300382,930

Total for Activity 1BOPSMCS02: 11,603 220,713 2,270,028 2,873,671 2,951,58377,912382,930

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Janitor Foreman

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Janitor Foreman
Breakdown of Historical Data:
 Item - Janitor Foreman
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 hoursFactors
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WBS No: 1BAB04CS
Activity ID: 1BOPSMCS02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Custodial Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
custodial work without interfering with project work, and based on historical data.
Item Desc - B707 Custodial/Handyperson Support
Breakdown of Historical Data:
 Item - Custodial/Handyperson Support
 Units - lot
 Unit Cost - 31.60 straight time/2.29 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 31.60 HoursKB20H750 L030STRAIGHT TIME BASE

31.6 hoursFactors
B707 Facilities ManagementUTILITY WORKER Linear 2.29 HoursKB20H751 L030OVERTIME BASE & PRE.

2.29 HOURSFactors

Cost Element Skill Quantity UnitsCurve

Line Item M15B - Custodial Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - lot
 Unit Cost - 47,232
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 47,232.00 DollarsKB20SA5C 0000SUPPLIES

47232 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M16B - Laundry

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Support
Breakdown of Historical Data:
 Item - Laundry
 Units - monthly invoice
 Unit Cost - 66,594 dollars
 Unit Cost Adjustment factor - +219,679 dollars
 Revised Unit Cost - 153,085 dollars
 Basis for adjustment - Revised to reflect actuals spent in FY99/anticipated support.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
Site OperationsNONE Linear 185,233.00 DollarsK260SA5F 0000CSS FIXED PRICE

185233 dollars/monthFactors
Line Item M16C - Shelf Restock

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Shelf Restock
Breakdown of Historical Data:
 Item - Shelf Restock
 Units - lot
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WBS No: 1BAB04CS
Activity ID: 1BOPSMCS02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.00 HoursKB20H750 L030STRAIGHT TIME BASE

9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 262,893.60 DollarsZDEPTCON 0000CONTINGENCY

262894 DollarsFactors
No DepartmentNONE Linear 120,036.80 DollarsZDEPTESC 0000ESCALATION

120037 DollarsFactors
Activity ID: 1BOPSMCS03 Description: Custodial Support - FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M15A Custodial Support 228.00 each 17HC 3,805 66,749 0 66,749 89,84423,0950
M15B Custodial Supplies 1.00 each 0HC 0 0 20,584 20,584 20,58400
M16C Shelf Restock 228.00 each 9HC 2,052 34,638 0 34,638 46,62211,9850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 43,433 43,433043,433

Total for Activity 1BOPSMCS03: 5,857 101,387 20,584 165,403 200,48335,08043,433

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Custodial Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
custodial work without interfering with project work, and based on historical data.
Item Desc - B707 Custodial/Handyperson Support
Breakdown of Historical Data:
 Item - Custodial/Handyperson Support
 Units - lot
 Unit Cost - 31.60 straight time/2.29 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 15.60 HoursKB20H750 L030STRAIGHT TIME BASE

15.6 hoursFactors
B707 Facilities ManagementUTILITY WORKER Linear 1.09 HoursKB20H751 L030OVERTIME BASE & PRE.

1.09 HOURSFactors
Line Item M15B - Custodial Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - lot
 Unit Cost - 47,232
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB04CS
Activity ID: 1BOPSMCS03

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC SalariedNONE Linear 20,584.00 DollarsS100SA5C 0000SUPPLIES
20584 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M16C - Shelf Restock

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Shelf Restock
Breakdown of Historical Data:
 Item - Shelf Restock
 Units - lot
 Unit Cost - 9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.00 HoursKB20H750 L030STRAIGHT TIME BASE

9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,389.29 DollarsZDEPTCON 0000CONTINGENCY

31389.3 DollarsFactors
No DepartmentNONE Linear 12,043.45 DollarsZDEPTESC 0000ESCALATION

12043.5 DollarsFactors
Activity ID: 1BOPSMCS04 Description: Custodial Support - FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M15A Custodial Support 228.00 each 9HC 1,938 33,867 0 33,867 43,4189,5510
M15B Custodial Supplies 1.00 each 0HC 0 0 14,309 14,309 14,30900
M16C Shelf Restock 228.00 each 9HC 2,052 34,638 0 34,638 44,4069,7680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,555 14,555014,555

Total for Activity 1BOPSMCS04: 3,990 68,505 14,309 97,369 116,68819,31814,555

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Custodial Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to perform 
custodial work without interfering with project work, and based on historical data.
Item Desc - B707 Custodial/Handyperson Support
Breakdown of Historical Data:
 Item - Custodial/Handyperson Support
 Units - lot
 Unit Cost - 31.60 straight time/2.29 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 8.00 HoursKB20H750 L030STRAIGHT TIME BASE

8 hoursFactors
B707 Facilities ManagementUTILITY WORKER Linear 0.50 HoursKB20H751 L030OVERTIME BASE & PRE.

0.5 HOURSFactors
Line Item M15B - Custodial Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB04CS
Activity ID: 1BOPSMCS04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Custodial Supplies - cleaning supplies, paper towels, etc
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - lot
 Unit Cost - 47,232
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 14,309.00 DollarsKB20SA5C 0000SUPPLIES

14309 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M16C - Shelf Restock

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Laundry Shelf Restock
Breakdown of Historical Data:
 Item - Shelf Restock
 Units - lot
 Unit Cost - 9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementUTILITY WORKER Linear 9.00 HoursKB20H750 L030STRAIGHT TIME BASE

9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,748.96 DollarsZDEPTCON 0000CONTINGENCY

4748.97 DollarsFactors
No DepartmentNONE Linear 9,806.36 DollarsZDEPTESC 0000ESCALATION

9806.36 DollarsFactors
WBS No: 1BAB04FM Title: 707 Facility Management
Activity ID: 1BOPSMFM00 Description: Facility Management - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Budget Work Package Management 76.00 each 6HC 456 12,982 0 12,982 19,3186,3350
M01B Scheduling Support 76.00 each 0HC 0 0 9,728 9,728 9,72800
M02A Facility Manager 76.00 each 8HC 608 32,498 0 32,498 48,35615,8590
M02B Facility Manager Secretary 76.00 each 8HC 608 10,962 0 10,962 16,3125,3500
M03A Shift Operations Mgr 76.00 each 8HC 608 32,498 0 32,498 48,35615,8590
M03C Process Specialist Foreman 76.00 each 8HC 608 16,787 0 16,787 24,9798,1920
M03D Safety Supplies 1.00 each 0HC 0 0 29,665 29,665 29,66500
M04A Configuration Ctrl Administrator ST 121.00 each 48HC 5,808 214,896 0 214,896 319,765104,8690
M04B Configuration Ctrl Administrator OT 121.00 each 6HC 726 21,678 0 21,678 32,25710,5790
M04C Shift Operations Office Support 76.00 each 8HC 608 15,948 0 15,948 23,7307,7830
M04D Building Emergency Plan Administrator 100.00 each 0HC 0 0 45,760 45,760 45,76000
M19A Waste Generation Support 100.00 each 7HC 670 20,396 54,168 74,564 84,5179,9530
M20A Office Supplies 1.00 each 0HC 0 0 13,750 13,750 13,75000

Total for Activity 1BOPSMFM00: 10,700 378,644 153,071 531,715 716,494184,7780
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Budget Work Package Management

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Management
Breakdown of Historical Data:
 Item - Budget Management
 Units - lot
 Unit Cost - 13
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 6.00 HoursS100S750 P070STRAIGHT TIME BASE

6 hours/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - Scheduling Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedule Support
Breakdown of Historical Data:
 Item - Integrated Schedule
 Units - lot
 Unit Cost - $1076
 Unit Cost Adjustment factor - ($948)
 Revised Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 128.00 DollarsS100SA5H P070SUBCONTRACTED SRVS

2 hours 64 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02A - Facility Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Breakdown of Historical Data:
 Item - Facility Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors
Line Item M02B - Facility Manager Secretary

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager Secretary
Breakdown of Historical Data:
 Item - Facility Manager Secretary
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementSECRETARIES Linear 8.00 HoursKB20S750 G040STRAIGHT TIME BASE

8 hours/day 1 secretaryFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03A - Shift Operations Mgr

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Breakdown of Historical Data:
 Item -  Shift Operations Manager
 Units - lot
 Unit Cost - 16
 Unit Cost Adjustment factor - (8) hours
 Revised Unit Cost - 8
 Basis for adjustment - Revised to reflect anticipated support levels based on new organization chart.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03C - Process Specialist Foreman

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Process Specialist Foreman Support
Breakdown of Historical Data:
 Item - Process Specialist Foreman Support
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - -16
 Revised Unit Cost - 8
Basis for adjustment - Revised to reflect anticipated support levels

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03D - Safety Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies
Breakdown of Historical Data:
 Item - Safety Supplies
 Units - lot
 Unit Cost - 29,665
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedNONE Linear 29,665.00 DollarsS100SA5C 0000SUPPLIES

29665 dollarsFactors
Line Item M04A - Configuration Ctrl Administrator ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Configuration Control Administrator Support
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - CCA Support Straight time
 Units - lot
 Unit Cost - 20 hours/$1,197 dollars
 Unit Cost Adjustment factor - +28 hours/-1,197 dollars
 Revised Unit Cost - 48 hours
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 48.00 HoursKB20S750 M040STRAIGHT TIME BASE

6 hours 8 CCAsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04B - Configuration Ctrl Administrator OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover shift 
change and required building support.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Overtime
 Units - lot
 Unit Cost -  4 hours/224 dollars
 Unit Cost Adjustment factor - +2 hours/($224) dollars
 Revised Unit Cost - 6 hours/0 dollars
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 6.00 HoursKB20S751 M040OVERTIME BASE & PRE.

6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04C - Shift Operations Office Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support 
Breakdown of Historical Data:
 Item - Shift Operations Support
 Units - lot
 Unit Cost - 16 hours/701.75 dollars
 Unit Cost Adjustment factor - -8 hours/-701.75 dollars
 Revised Unit Cost - 8 hours/0 dollars
 Basis for adjustment - Revised to reflect FY99 actuals and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 8.00 HoursS100S750 P170STRAIGHT TIME BASE

8 hoursFactors
Line Item M04D - Building Emergency Plan Administrator

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Building Emergency Plan Administrator
Breakdown of Historical Data:
 Item - B707 BEPA
 Units - lot
 Unit Cost - 0 hours/5742 dollars
 Unit Cost Adjustment factor - 0 hours/+5698 dollars
 Revised Unit Cost - 0 hours/11,440 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM00

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 457.60 DollarsKB20SA5H P170SUBCONTRACTED SRVS
8 hours/day 57.2 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M19A - Waste Generation Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Waste Generation Activities
Breakdown of Historical Data:
 Item - Waste Generation
 Units - lot
 Unit Cost -  6.2 straight time/.5 overtime
 Unit Adjustment factor - 
 Revised Unit Cost - 
 BBasis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.20 HoursKB50H750 T050STRAIGHT TIME BASE

1.2 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 5.00 HoursKB20H751 R010OVERTIME BASE & PRE.

5 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.50 HoursKB50H751 T050OVERTIME BASE & PRE.

0.5 hoursFactors
B707 Facilities ManagementNONE Linear 541.68 DollarsKB20SA5C 0000SUPPLIES

541.68 dollars/drumFactors

Cost Element Skill Quantity UnitsCurve

Line Item M20A - Office Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Office Supplies
Breakdown of Historical Data:
 Item - Office Supplies
 Units - lot
 Unit Cost - $13,750
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 9,000.00 DollarsKB20SA5C 0000SUPPLIES

500 dollars/person 18 salaried personnelFactors
B707 Facilities ManagementNONE Linear 4,750.00 DollarsKB20SA5C 0000SUPPLIES

250 dollars/person 19 hourly personnelFactors
Activity ID: 1BOPSMFM01 Description: Facility Management - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Budget Work Package Management 228.00 each 6HC 1,368 38,947 0 38,947 57,52518,5780
M01B Scheduling Support 228.00 each 0HC 0 0 29,184 29,184 29,18400
M02A Facility Manager 228.00 each 8HC 1,824 97,493 0 97,493 143,99746,5040
M02B Facility Manager Secretary 228.00 each 8HC 1,824 32,887 0 32,887 48,57415,6870
M03A Shift Operations Mgr 228.00 each 8HC 1,824 97,493 0 97,493 143,99746,5040
M03C Process Specialist Foreman 228.00 each 8HC 1,824 50,361 0 50,361 74,38324,0220
M03D Safety Supplies 1.00 each 0HC 0 0 30,792 30,792 30,79200
M04A Configuration Ctrl Administrator ST 365.00 each 40HC 14,600 540,200 0 540,200 797,875257,6750
M04B Configuration Ctrl Administrator OT 365.00 each 6HC 2,190 65,393 0 65,393 96,58631,1930
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM01

Activity Filter * Starts In FY *
M04C Shift Operations Office Support 228.00 each 8HC 1,824 47,844 0 47,844 70,66522,8210
M04D Building Emergency Plan Administrator 228.00 each 0HC 0 0 137,274 137,274 137,27400
M19A Waste Generation Support 510.00 each 13HC 6,834 208,034 276,257 484,291 583,52399,2320
M20A Office Supplies 1.00 each 0HC 0 0 13,750 13,750 13,75000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 117,868 117,8680117,868

Total for Activity 1BOPSMFM01: 34,112 1,178,651 487,257 1,783,776 2,345,993562,217117,868

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Budget Work Package Management

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Management
Breakdown of Historical Data:
 Item - Budget Management
 Units - lot
 Unit Cost - 13
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 6.00 HoursS100S750 P070STRAIGHT TIME BASE

6 hours/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - Scheduling Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedule Support
Breakdown of Historical Data:
 Item - Integrated Schedule
 Units - lot
 Unit Cost - $1076
 Unit Cost Adjustment factor - ($948)
 Revised Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 128.00 DollarsS100SA5H P070SUBCONTRACTED SRVS

2 hours 64 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02A - Facility Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Breakdown of Historical Data:
 Item - Facility Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors
Line Item M02B - Facility Manager Secretary

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - B707 Facility Manager Secretary
Breakdown of Historical Data:
 Item - Facility Manager Secretary
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementSECRETARIES Linear 8.00 HoursKB20S750 G040STRAIGHT TIME BASE

8 hours/day 1 secretaryFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03A - Shift Operations Mgr

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Breakdown of Historical Data:
 Item -  Shift Operations Manager
 Units - lot
 Unit Cost - 16
 Unit Cost Adjustment factor - (8) hours
 Revised Unit Cost - 8
 Basis for adjustment - Revised to reflect anticipated support levels based on new organization chart.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03C - Process Specialist Foreman

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Process Specialist Foreman Support
Breakdown of Historical Data:
 Item - Process Specialist Foreman Support
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - -16
 Revised Unit Cost - 8
Basis for adjustment - Revised to reflect anticipated support levels

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 hoursFactors
Line Item M03D - Safety Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies
Breakdown of Historical Data:
 Item - Safety Supplies
 Units - lot
 Unit Cost - 29,665
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

6/22/00 9:11:25 PMPage 178 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04FM
Activity ID: 1BOPSMFM01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementNONE Linear 29,665.00 DollarsKB20SA5C 0000SUPPLIES
29665 dollarsFactors

B707 Facilities ManagementNONE Linear 1,127.00 DollarsKB20SA5T 0000TAXES
1127 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04A - Configuration Ctrl Administrator ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Straight time
 Units - lot
 Unit Cost - 20 hours/$1,197 dollars
 Unit Cost Adjustment factor - +28 hours/-1,197 dollars
 Revised Unit Cost - 48 hours
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 40.00 HoursKB20S750 M040STRAIGHT TIME BASE

5 hours 8 CCAsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04B - Configuration Ctrl Administrator OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover shift 
change and required building support.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Overtime
 Units - lot
 Unit Cost -  4 hours/224 dollars
 Unit Cost Adjustment factor - +2 hours/($224) dollars
 Revised Unit Cost - 6 hours/0 dollars
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 6.00 HoursKB20S751 M040OVERTIME BASE & PRE.

6 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04C - Shift Operations Office Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support 
Breakdown of Historical Data:
 Item - Shift Operations Support
 Units - lot
 Unit Cost - 16 hours/701.75 dollars
 Unit Cost Adjustment factor - -8 hours/-701.75 dollars
 Revised Unit Cost - 8 hours/0 dollars
 Basis for adjustment - Revised to reflect FY99 actuals and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 8.00 HoursS100S750 P170STRAIGHT TIME BASE

8 hoursFactors
Line Item M04D - Building Emergency Plan Administrator

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Building Emergency Plan Administrator
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - B707 BEPA
 Units - lot
 Unit Cost - 0 hours/5742 dollars
 Unit Cost Adjustment factor - 0 hours/+5698 dollars
 Revised Unit Cost - 0 hours/11,440 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 602.08 DollarsKB20SA5H P170SUBCONTRACTED SRVS

8 hours/day 75.26 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M19A - Waste Generation Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Waste Generation Activities
Breakdown of Historical Data:
 Item - Waste Generation
 Units - lot
 Unit Cost -  6.2 straight time/.5 overtime
 Unit Adjustment factor - 
 Revised Unit Cost - 
 BBasis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKB50H750 T050STRAIGHT TIME BASE

2.4 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 10.00 HoursKB20H751 R010OVERTIME BASE & PRE.

10 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 hoursFactors
B707 Facilities ManagementNONE Linear 541.68 DollarsKB20SA5C 0000SUPPLIES

541.68 dollars/drumFactors

Cost Element Skill Quantity UnitsCurve

Line Item M20A - Office Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Office Supplies
Breakdown of Historical Data:
 Item - Office Supplies
 Units - lot
 Unit Cost - $13,750
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 9,000.00 DollarsKB20SA5C 0000SUPPLIES

500 dollars/person 18 salaried personnelFactors
B707 Facilities ManagementNONE Linear 4,750.00 DollarsKB20SA5C 0000SUPPLIES

250 dollars/person 19 hourly personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM01

Activity Filter * Starts In FY *
No DepartmentNONE Linear 71,015.72 DollarsZDEPTCON 0000CONTINGENCY

71015.7 DollarsFactors
No DepartmentNONE Linear 46,852.48 DollarsZDEPTESC 0000ESCALATION

46852.5 DollarsFactors
Activity ID: 1BOPSMFM02 Description: Facility Management - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Budget Work Package Management 228.00 each 6HC 1,368 38,947 0 38,947 52,69513,7480
M01B Scheduling Support 228.00 each 0HC 0 0 29,184 29,184 29,18400
M02A Facility Manager 228.00 each 8HC 1,824 97,493 0 97,493 131,90834,4150
M02B Facility Manager Secretary 228.00 each 8HC 1,824 32,887 0 32,887 44,49611,6090
M03A Shift Operations Mgr 228.00 each 8HC 1,824 97,493 0 97,493 131,90834,4150
M03C Process Specialist Foreman 228.00 each 4HC 912 25,180 0 25,180 34,0698,8890
M03D Safety Supplies 1.00 each 0HC 0 0 30,792 30,792 30,79200
M04A Configuration Ctrl Administrator ST 365.00 each 30HC 10,950 405,150 0 405,150 548,168143,0180
M04B Configuration Ctrl Administrator OT 365.00 each 3HC 1,095 32,697 0 32,697 44,23911,5420
M04C Shift Operations Office Support 228.00 each 8HC 1,824 47,844 0 47,844 64,73216,8890
M04D Building Emergency Plan Administrator 228.00 each 0HC 0 0 137,274 137,274 137,27400
M19A Waste Generation Support 100.00 each 13HC 1,340 40,791 54,168 94,959 109,35814,3990
M20A Office Supplies 1.00 each 0HC 0 0 13,750 13,750 13,75000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 204,621 204,6210204,621

Total for Activity 1BOPSMFM02: 22,961 818,481 265,168 1,288,270 1,577,194288,924204,621

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Budget Work Package Management

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Management
Breakdown of Historical Data:
 Item - Budget Management
 Units - lot
 Unit Cost - 13
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 6.00 HoursS100S750 P070STRAIGHT TIME BASE

6 hours/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - Scheduling Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedule Support
Breakdown of Historical Data:
 Item - Integrated Schedule
 Units - lot
 Unit Cost - $1076
 Unit Cost Adjustment factor - ($948)
 Revised Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 128.00 DollarsS100SA5H P070SUBCONTRACTED SRVS

2 hours 64 dollars/hourFactors
Line Item M02A - Facility Manager

BOE
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Breakdown of Historical Data:
 Item - Facility Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02B - Facility Manager Secretary

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager Secretary
Breakdown of Historical Data:
 Item - Facility Manager Secretary
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementSECRETARIES Linear 8.00 HoursKB20S750 G040STRAIGHT TIME BASE

8 hours/day 1 secretaryFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03A - Shift Operations Mgr

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Breakdown of Historical Data:
 Item -  Shift Operations Manager
 Units - lot
 Unit Cost - 16
 Unit Cost Adjustment factor - (8) hours
 Revised Unit Cost - 8
 Basis for adjustment - Revised to reflect anticipated support levels based on new organization chart.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors
Line Item M03C - Process Specialist Foreman

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Process Specialist Foreman Support
Breakdown of Historical Data:
 Item - Process Specialist Foreman Support
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - -16
 Revised Unit Cost - 8
Basis for adjustment - Revised to reflect anticipated support levels
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.00 HoursS100S750 M010STRAIGHT TIME BASE

4 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03D - Safety Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies
Breakdown of Historical Data:
 Item - Safety Supplies
 Units - lot
 Unit Cost - 29,665
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 29,665.00 DollarsKB20SA5C 0000SUPPLIES

29665 dollarsFactors
B707 Facilities ManagementNONE Linear 1,127.00 DollarsKB20SA5T 0000TAXES

1127 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04A - Configuration Ctrl Administrator ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Straight time
 Units - lot
 Unit Cost - 20 hours/$1,197 dollars
 Unit Cost Adjustment factor - +28 hours/-1,197 dollars
 Revised Unit Cost - 48 hours
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 30.00 HoursKB20S750 M040STRAIGHT TIME BASE

5 hours 6 CCAsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04B - Configuration Ctrl Administrator OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover shift 
change and required building support.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Overtime
 Units - lot
 Unit Cost -  4 hours/224 dollars
 Unit Cost Adjustment factor - +2 hours/($224) dollars
 Revised Unit Cost - 6 hours/0 dollars
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 3.00 HoursKB20S751 M040OVERTIME BASE & PRE.

3 hoursFactors
Line Item M04C - Shift Operations Office Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support 
Breakdown of Historical Data:
 Item - Shift Operations Support
 Units - lot
 Unit Cost - 16 hours/701.75 dollars
 Unit Cost Adjustment factor - -8 hours/-701.75 dollars
 Revised Unit Cost - 8 hours/0 dollars
 Basis for adjustment - Revised to reflect FY99 actuals and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 8.00 HoursS100S750 P170STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04D - Building Emergency Plan Administrator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Building Emergency Plan Administrator
Breakdown of Historical Data:
 Item - B707 BEPA
 Units - lot
 Unit Cost - 0 hours/5742 dollars
 Unit Cost Adjustment factor - 0 hours/+5698 dollars
 Revised Unit Cost - 0 hours/11,440 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 602.08 DollarsKB20SA5H P170SUBCONTRACTED SRVS

8 hours/day 75.26 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M19A - Waste Generation Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Waste Generation Activities
Breakdown of Historical Data:
 Item - Waste Generation
 Units - lot
 Unit Cost -  6.2 straight time/.5 overtime
 Unit Adjustment factor - 
 Revised Unit Cost - 
 BBasis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKB50H750 T050STRAIGHT TIME BASE

2.4 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 10.00 HoursKB20H751 R010OVERTIME BASE & PRE.

10 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 hoursFactors
B707 Facilities ManagementNONE Linear 541.68 DollarsKB20SA5C 0000SUPPLIES

541.68 dollars/drumFactors
Line Item M20A - Office Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Office Supplies
Breakdown of Historical Data:
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Office Supplies
 Units - lot
 Unit Cost - 13,759
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 9,000.00 DollarsKB20SA5C 0000SUPPLIES

500 dollars/person 18 salaried personnelFactors
B707 Facilities ManagementNONE Linear 4,750.00 DollarsKB20SA5C 0000SUPPLIES

250 dollars/person 19 hourly personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 140,478.50 DollarsZDEPTCON 0000CONTINGENCY

140479 DollarsFactors
No DepartmentNONE Linear 64,142.30 DollarsZDEPTESC 0000ESCALATION

64142.3 DollarsFactors
Activity ID: 1BOPSMFM03 Description: Facility Management - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Budget Work Package Management 228.00 each 6HC 1,368 38,947 0 38,947 52,42313,4760
M01B Scheduling Support 228.00 each 0HC 0 0 29,184 29,184 29,18400
M02A Facility Manager 228.00 each 8HC 1,824 97,493 0 97,493 131,22533,7330
M02B Facility Manager Secretary 228.00 each 8HC 1,824 32,887 0 32,887 44,26611,3790
M03A Shift Operations Mgr 228.00 each 8HC 1,824 97,493 0 97,493 131,22533,7330
M03D Safety Supplies 1.00 each 0HC 0 0 30,792 30,792 30,79200
M04A Configuration Ctrl Administrator ST 365.00 each 20HC 7,300 270,100 0 270,100 363,55593,4550
M04B Configuration Ctrl Administrator OT 365.00 each 3HC 1,095 32,697 0 32,697 44,01011,3130
M04C Shift Operations Office Support 228.00 each 8HC 1,824 47,844 0 47,844 64,39716,5540
M04D Building Emergency Plan Administrator 228.00 each 0HC 0 0 137,274 137,274 137,27400
M19A Waste Generation Support 50.00 each 13HC 670 20,396 27,084 47,480 54,5367,0570
M20A Office Supplies 1.00 each 0HC 0 0 13,750 13,750 13,75000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 303,278 303,2780303,278

Total for Activity 1BOPSMFM03: 17,729 637,855 238,084 1,179,218 1,399,915220,698303,278

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Budget Work Package Management

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Management
Breakdown of Historical Data:
 Item - Budget Management
 Units - lot
 Unit Cost - 13
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 6.00 HoursS100S750 P070STRAIGHT TIME BASE

6 hours/dayFactors
Line Item M01B - Scheduling Support

BOE
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedule Support
Breakdown of Historical Data:
 Item - Integrated Schedule
 Units - lot
 Unit Cost - $1076
 Unit Cost Adjustment factor - ($948)
 Revised Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 128.00 DollarsS100SA5H P070SUBCONTRACTED SRVS

2 hours 64 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02A - Facility Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Breakdown of Historical Data:
 Item - Facility Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02B - Facility Manager Secretary

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager Secretary
Breakdown of Historical Data:
 Item - Facility Manager Secretary
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementSECRETARIES Linear 8.00 HoursKB20S750 G040STRAIGHT TIME BASE

8 hours/day 1 secretaryFactors
Line Item M03A - Shift Operations Mgr

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Breakdown of Historical Data:
 Item -  Shift Operations Manager
 Units - lot
 Unit Cost - 16
 Unit Cost Adjustment factor - (8) hours
 Revised Unit Cost - 8
 Basis for adjustment - Revised to reflect anticipated support levels based on new organization chart.
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03D - Safety Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies
Breakdown of Historical Data:
 Item - Safety Supplies
 Units - lot
 Unit Cost - 29,665
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 29,665.00 DollarsKB20SA5C 0000SUPPLIES

29665 dollarsFactors
B707 Facilities ManagementNONE Linear 1,127.00 DollarsKB20SA5T 0000TAXES

1127 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04A - Configuration Ctrl Administrator ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Straight time
 Units - lot
 Unit Cost - 20 hours/$1,197 dollars
 Unit Cost Adjustment factor - +28 hours/-1,197 dollars
 Revised Unit Cost - 48 hours
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 20.00 HoursKB20S750 M040STRAIGHT TIME BASE

5 hours 4 CCAsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04B - Configuration Ctrl Administrator OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover shift 
change and required building support.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Overtime
 Units - lot
 Unit Cost -  4 hours/224 dollars
 Unit Cost Adjustment factor - +2 hours/($224) dollars
 Revised Unit Cost - 6 hours/0 dollars
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 3.00 HoursKB20S751 M040OVERTIME BASE & PRE.

3 hoursFactors
Line Item M04C - Shift Operations Office Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support 
Breakdown of Historical Data:
 Item - Shift Operations Support
 Units - lot
 Unit Cost - 16 hours/701.75 dollars
 Unit Cost Adjustment factor - -8 hours/-701.75 dollars
 Revised Unit Cost - 8 hours/0 dollars
 Basis for adjustment - Revised to reflect FY99 actuals and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 8.00 HoursS100S750 P170STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04D - Building Emergency Plan Administrator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Building Emergency Plan Administrator
Breakdown of Historical Data:
 Item - B707 BEPA
 Units - lot
 Unit Cost - 0 hours/5742 dollars
 Unit Cost Adjustment factor - 0 hours/+5698 dollars
 Revised Unit Cost - 0 hours/11,440 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 602.08 DollarsKB20SA5H P170SUBCONTRACTED SRVS

8 hours/day 75.26 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M19A - Waste Generation Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Waste Generation Activities
Breakdown of Historical Data:
 Item - Waste Generation
 Units - lot
 Unit Cost -  6.2 straight time/.5 overtime
 Unit Adjustment factor - 
 Revised Unit Cost - 
 BBasis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKB50H750 T050STRAIGHT TIME BASE

2.4 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 10.00 HoursKB20H751 R010OVERTIME BASE & PRE.

10 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 hoursFactors
B707 Facilities ManagementNONE Linear 541.68 DollarsKB20SA5C 0000SUPPLIES

541.68 dollars/drumFactors
Line Item M20A - Office Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Office Supplies
Breakdown of Historical Data:
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Activity ID: 1BOPSMFM03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Office Supplies
 Units - lot
 Unit Cost - 13,750
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 9,000.00 DollarsKB20SA5C 0000SUPPLIES

500 dollars/person 18 salaried personnelFactors
B707 Facilities ManagementNONE Linear 4,750.00 DollarsKB20SA5C 0000SUPPLIES

250 dollars/person 19 hourly personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 219,182.40 DollarsZDEPTCON 0000CONTINGENCY

219182 DollarsFactors
No DepartmentNONE Linear 84,095.91 DollarsZDEPTESC 0000ESCALATION

84095.9 DollarsFactors
Activity ID: 1BOPSMFM04 Description: Facility Management - FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Budget Work Package Management 114.00 each 6HC 684 19,473 0 19,473 24,9655,4920
M01B Scheduling Support 114.00 each 0HC 0 0 14,592 14,592 14,59200
M02A Facility Manager 228.00 each 8HC 1,824 97,493 0 97,493 124,98627,4930
M03D Safety Supplies 1.00 each 0HC 0 0 30,792 30,792 30,79200
M04A Configuration Ctrl Administrator ST 365.00 each 20HC 7,300 270,100 0 270,100 346,26876,1680
M04B Configuration Ctrl Administrator OT 365.00 each 2HC 730 21,798 0 21,798 27,9456,1470
M04C Shift Operations Office Support 228.00 each 2HC 456 11,961 0 11,961 15,3343,3730
M04D Building Emergency Plan Administrator 228.00 each 0HC 0 0 68,637 68,637 68,63700
M19A Waste Generation Support 0.00 each #Num!HC 0 0 0 0 000
M20A Office Supplies 0.00 each #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 93,136 93,136093,136

Total for Activity 1BOPSMFM04: 10,994 420,825 114,021 627,982 746,655118,67393,136

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Budget Work Package Management

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Management
Breakdown of Historical Data:
 Item - Budget Management
 Units - lot
 Unit Cost - 13
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 6.00 HoursS100S750 P070STRAIGHT TIME BASE

6 hours/dayFactors
Line Item M01B - Scheduling Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedule Support
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Integrated Schedule
 Units - lot
 Unit Cost - $1076
 Unit Cost Adjustment factor - ($948)
 Revised Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 128.00 DollarsS100SA5H P070SUBCONTRACTED SRVS

2 hours 64 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02A - Facility Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Breakdown of Historical Data:
 Item - Facility Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03D - Safety Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies
Breakdown of Historical Data:
 Item - Safety Supplies
 Units - lot
 Unit Cost - 29,665
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 29,665.00 DollarsKB20SA5C 0000SUPPLIES

29665 dollarsFactors
B707 Facilities ManagementNONE Linear 1,127.00 DollarsKB20SA5T 0000TAXES

1127 dollarsFactors
Line Item M04A - Configuration Ctrl Administrator ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Straight time
 Units - lot
 Unit Cost - 20 hours/$1,197 dollars
 Unit Cost Adjustment factor - +28 hours/-1,197 dollars
 Revised Unit Cost - 48 hours
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 20.00 HoursKB20S750 M040STRAIGHT TIME BASE

5 hours 4 CCAsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04B - Configuration Ctrl Administrator OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover shift 
change and required building support.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Overtime
 Units - lot
 Unit Cost -  4 hours/224 dollars
 Unit Cost Adjustment factor - +2 hours/($224) dollars
 Revised Unit Cost - 6 hours/0 dollars
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 2.00 HoursKB20S751 M040OVERTIME BASE & PRE.

2 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04C - Shift Operations Office Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support 
Breakdown of Historical Data:
 Item - Shift Operations Support
 Units - lot
 Unit Cost - 16 hours/701.75 dollars
 Unit Cost Adjustment factor - -8 hours/-701.75 dollars
 Revised Unit Cost - 8 hours/0 dollars
 Basis for adjustment - Revised to reflect FY99 actuals and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 2.00 HoursS100S750 P170STRAIGHT TIME BASE

2 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04D - Building Emergency Plan Administrator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Building Emergency Plan Administrator
Breakdown of Historical Data:
 Item - B707 BEPA
 Units - lot
 Unit Cost - 0 hours/5742 dollars
 Unit Cost Adjustment factor - 0 hours/+5698 dollars
 Revised Unit Cost - 0 hours/11,440 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 301.04 DollarsKB20SA5H P170SUBCONTRACTED SRVS

4 hours/day 75.26 dollars/hourFactors
Line Item M19A - Waste Generation Support

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Waste Generation Activities
Breakdown of Historical Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04FM
Activity ID: 1BOPSMFM04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Waste Generation
 Units - lot
 Unit Cost -  6.2 straight time/.5 overtime
 Unit Adjustment factor - 
 Revised Unit Cost - 
 BBasis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.40 HoursKB50H750 T050STRAIGHT TIME BASE

2.4 hoursFactors
B707 Facilities ManagementCHEMICAL SYSTEMS OPERATOR ( Linear 10.00 HoursKB20H751 R010OVERTIME BASE & PRE.

10 hoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 hoursFactors
B707 Facilities ManagementNONE Linear 541.68 DollarsKB20SA5C 0000SUPPLIES

541.68 dollars/drumFactors

Cost Element Skill Quantity UnitsCurve

Line Item M20A - Office Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Office Supplies
Breakdown of Historical Data:
 Item - Office Supplies
 Units - lot
 Unit Cost - 13,750
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 9,000.00 DollarsKB20SA5C 0000SUPPLIES

500 dollars/person 18 salaried personnelFactors
B707 Facilities ManagementNONE Linear 4,750.00 DollarsKB20SA5C 0000SUPPLIES

250 dollars/person 19 hourly personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,387.44 DollarsZDEPTCON 0000CONTINGENCY

30387.4 DollarsFactors
No DepartmentNONE Linear 62,748.43 DollarsZDEPTESC 0000ESCALATION

62748.4 DollarsFactors
Activity ID: 1BOPSMFM05 Description: Facility Management - FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Budget Work Package Management 0.00 each #Num!HC 0 0 0 0 000
M01B Scheduling Support 0.00 each #Num!HC 0 0 0 0 000
M02A Facility Manager 57.00 each 8HC 456 24,373 0 24,373 32,8558,4820
M03A Shift Operations Mgr 0.00 each #Num!HC 0 0 0 0 000
M03D Safety Supplies 1.00 each 0HC 0 0 30,792 30,792 30,79200
M04A Configuration Ctrl Administrator ST 92.00 each 15HC 1,380 51,060 0 51,060 68,82917,7690
M04B Configuration Ctrl Administrator OT 92.00 each 0HC 0 0 0 0 000
M04C Shift Operations Office Support 0.00 each #Num!HC 0 0 0 0 000
M04D Building Emergency Plan Administrator 0.00 each #Num!HC 0 0 0 0 000
M20A Office Supplies 0.00 each #Num!HC 0 0 0 0 000
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Baseline Cost and Basis of Estimate

WBS No: 1BAB04FM
Activity ID: 1BOPSMFM05

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,688 70,688070,688

Total for Activity 1BOPSMFM05: 1,836 75,433 30,792 176,913 203,16426,25170,688

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Budget Work Package Management

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Management
Breakdown of Historical Data:
 Item - Budget Management
 Units - lot
 Unit Cost - 13
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 6.00 HoursS100S750 P070STRAIGHT TIME BASE

6 hours/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - Scheduling Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedule Support
Breakdown of Historical Data:
 Item - Integrated Schedule
 Units - lot
 Unit Cost - $1076
 Unit Cost Adjustment factor - ($948)
 Revised Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 128.00 DollarsS100SA5H P070SUBCONTRACTED SRVS

2 hours 64 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02A - Facility Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Breakdown of Historical Data:
 Item - Facility Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors
Line Item M03A - Shift Operations Mgr

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Breakdown of Historical Data:
 Item -  Shift Operations Manager
 Units - lot
 Unit Cost - 16
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - (8) hours
 Revised Unit Cost - 8
 Basis for adjustment - Revised to reflect anticipated support levels based on new organization chart.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03D - Safety Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies
Breakdown of Historical Data:
 Item - Safety Supplies
 Units - lot
 Unit Cost - 29,665
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 29,665.00 DollarsKB20SA5C 0000SUPPLIES

29665 dollarsFactors
B707 Facilities ManagementNONE Linear 1,127.00 DollarsKB20SA5T 0000TAXES

1127 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04A - Configuration Ctrl Administrator ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Straight time
 Units - lot
 Unit Cost - 20 hours/$1,197 dollars
 Unit Cost Adjustment factor - +28 hours/-1,197 dollars
 Revised Unit Cost - 48 hours
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 15.00 HoursKB20S750 M040STRAIGHT TIME BASE

5 hours 3 CCAsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04B - Configuration Ctrl Administrator OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover shift 
change and required building support.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Overtime
 Units - lot
 Unit Cost -  4 hours/224 dollars
 Unit Cost Adjustment factor - +2 hours/($224) dollars
 Revised Unit Cost - 6 hours/0 dollars
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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Baseline Cost and Basis of Estimate

WBS No: 1BAB04FM
Activity ID: 1BOPSMFM05

Activity Filter * Starts In FY *
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 0.00 HoursKB20S751 M040OVERTIME BASE & PRE.

0 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04C - Shift Operations Office Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support 
Breakdown of Historical Data:
 Item - Shift Operations Support
 Units - lot
 Unit Cost - 16 hours/701.75 dollars
 Unit Cost Adjustment factor - -8 hours/-701.75 dollars
 Revised Unit Cost - 8 hours/0 dollars
 Basis for adjustment - Revised to reflect FY99 actuals and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 8.00 HoursS100S750 P170STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04D - Building Emergency Plan Administrator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Building Emergency Plan Administrator
Breakdown of Historical Data:
 Item - B707 BEPA
 Units - lot
 Unit Cost - 0 hours/5742 dollars
 Unit Cost Adjustment factor - 0 hours/+5698 dollars
 Revised Unit Cost - 0 hours/11,440 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 602.08 DollarsKB20SA5H P170SUBCONTRACTED SRVS

8 hours/day 75.26 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item M20A - Office Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Office Supplies
Breakdown of Historical Data:
 Item - Office Supplies
 Units - lot
 Unit Cost - $6,875
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 4,500.00 DollarsKB20SA5C 0000SUPPLIES

250 dollars/person 18 salaried personnelFactors
B707 Facilities ManagementNONE Linear 2,375.00 DollarsKB20SA5C 0000SUPPLIES

125 dollars/person 19 hourly personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,165.12 DollarsZDEPTCON 0000CONTINGENCY

50165.1 DollarsFactors
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WBS No: 1BAB04FM
Activity ID: 1BOPSMFM05

Activity Filter * Starts In FY *
No DepartmentNONE Linear 20,522.58 DollarsZDEPTESC 0000ESCALATION

20522.6 DollarsFactors
Activity ID: 1BXXXMFM5 Description: Facility Management - End Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Budget Work Package Management 0.00 each #Num!HC 0 0 0 0 000
M01B Scheduling Support 0.00 each #Num!HC 0 0 0 0 000
M02A Facility Manager 50.44 each 8HC 404 21,569 0 21,569 29,0757,5060
M03A Shift Operations Mgr 0.00 each #Num!HC 0 0 0 0 000
M03D Safety Supplies 0.88 each 0HC 0 0 27,250 27,250 27,25000
M04A Configuration Ctrl Administrator ST 81.42 each 15HC 1,221 45,186 0 45,186 60,91115,7250
M04B Configuration Ctrl Administrator OT 81.42 each 0HC 0 0 0 0 000
M04C Shift Operations Office Support 0.00 each #Num!HC 0 0 0 0 000
M04D Building Emergency Plan Administrator 0.00 each #Num!HC 0 0 0 0 000
M20A Office Supplies 0.00 each #Num!HC 0 0 0 0 000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 62,555 62,555062,555

Total for Activity 1BXXXMFM5: 1,625 66,755 27,250 156,560 179,79123,23162,555

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Budget Work Package Management

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Budget Work Package Management
Breakdown of Historical Data:
 Item - Budget Management
 Units - lot
 Unit Cost - 13
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 6.00 HoursS100S750 P070STRAIGHT TIME BASE

6 hours/dayFactors

Cost Element Skill Quantity UnitsCurve

Line Item M01B - Scheduling Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Integrated Schedule Support
Breakdown of Historical Data:
 Item - Integrated Schedule
 Units - lot
 Unit Cost - $1076
 Unit Cost Adjustment factor - ($948)
 Revised Unit Cost - $128
Basis for adjustment - Revised to reflect difference in anticipated support levels and billing rate of personnel.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 128.00 DollarsS100SA5H P070SUBCONTRACTED SRVS

2 hours 64 dollars/hourFactors
Line Item M02A - Facility Manager

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Facility Manager
Breakdown of Historical Data:
 Item - Facility Manager
 Units - lot
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WBS No: 1BAB04FM
Activity ID: 1BXXXMFM5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03A - Shift Operations Mgr

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operations Manager
Breakdown of Historical Data:
 Item -  Shift Operations Manager
 Units - lot
 Unit Cost - 16
 Unit Cost Adjustment factor - (8) hours
 Revised Unit Cost - 8
 Basis for adjustment - Revised to reflect anticipated support levels based on new organization chart.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 69 - 72) Linear 8.00 HoursKB20S750 M020STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03D - Safety Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Safety Supplies
Breakdown of Historical Data:
 Item - Safety Supplies
 Units - lot
 Unit Cost - 29,665
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 29,665.00 DollarsKB20SA5C 0000SUPPLIES

29665 dollarsFactors
B707 Facilities ManagementNONE Linear 1,127.00 DollarsKB20SA5T 0000TAXES

1127 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04A - Configuration Ctrl Administrator ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Straight time
 Units - lot
 Unit Cost - 20 hours/$1,197 dollars
 Unit Cost Adjustment factor - +28 hours/-1,197 dollars
 Revised Unit Cost - 48 hours
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
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WBS No: 1BAB04FM
Activity ID: 1BXXXMFM5

Activity Filter * Starts In FY *
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 15.00 HoursKB20S750 M040STRAIGHT TIME BASE

5 hours 3 CCAsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04B - Configuration Ctrl Administrator OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover shift 
change and required building support.
Item Desc - Configuration Control Administrator Support
Breakdown of Historical Data:
 Item - CCA Support Overtime
 Units - lot
 Unit Cost -  4 hours/224 dollars
 Unit Cost Adjustment factor - +2 hours/($224) dollars
 Revised Unit Cost - 6 hours/0 dollars
 Basis for adjustment - Revised to reflect all CCAs are now K-H employees.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementMANAGERS (GRADE 64 - 68) Linear 0.00 HoursKB20S751 M040OVERTIME BASE & PRE.

0 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04C - Shift Operations Office Support

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Shift Operation Support 
Breakdown of Historical Data:
 Item - Shift Operations Support
 Units - lot
 Unit Cost - 16 hours/701.75 dollars
 Unit Cost Adjustment factor - -8 hours/-701.75 dollars
 Revised Unit Cost - 8 hours/0 dollars
 Basis for adjustment - Revised to reflect FY99 actuals and anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 8.00 HoursS100S750 P170STRAIGHT TIME BASE

8 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M04D - Building Emergency Plan Administrator

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - B707 Building Emergency Plan Administrator
Breakdown of Historical Data:
 Item - B707 BEPA
 Units - lot
 Unit Cost - 0 hours/5742 dollars
 Unit Cost Adjustment factor - 0 hours/+5698 dollars
 Revised Unit Cost - 0 hours/11,440 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementOTHER ADMINISTRATIVE & PROFE Linear 602.08 DollarsKB20SA5H P170SUBCONTRACTED SRVS

8 hours/day 75.26 dollars/hourFactors
Line Item M20A - Office Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Office Supplies
Breakdown of Historical Data:
 Item - Office Supplies
 Units - lot
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WBS No: 1BAB04FM
Activity ID: 1BXXXMFM5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $6,875
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 4,500.00 DollarsKB20SA5C 0000SUPPLIES

250 dollars/person 18 salaried personnelFactors
B707 Facilities ManagementNONE Linear 2,375.00 DollarsKB20SA5C 0000SUPPLIES

125 dollars/person 19 hourly personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,393.92 DollarsZDEPTCON 0000CONTINGENCY

44393.9 DollarsFactors
No DepartmentNONE Linear 18,161.57 DollarsZDEPTESC 0000ESCALATION

18161.6 DollarsFactors
WBS No: 1BAB04UT Title: 707 Utilities Support
Activity ID: 1BOPSMUT00 Description: Utilities Support - FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08A Utilities Manager 76.00 each 8HC 608 32,498 0 32,498 48,35615,8590
M08C Utilities Supplies 1.00 each 0HC 0 0 11,418 11,418 11,41800
M09A Utilities Control Room Monitoring ST 121.00 each 24HC 2,904 60,171 0 60,171 89,53429,3630
M09B Utilities Control Room Monitoring OT 121.00 each 5HC 569 18,858 0 18,858 28,0619,2030
M09C Utilities Vital Safety System Monitoring ST 121.00 each 45HC 5,445 112,820 0 112,820 167,87755,0560
M09D Utilities Vital Safety System Monitoring OT 121.00 each 10HC 1,198 39,722 0 39,722 59,10719,3850

Total for Activity 1BOPSMUT00: 10,724 264,069 11,418 275,487 404,353128,8660

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Utilities Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Manager
Breakdown of Historical Data:
 Item - Utilities Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 8.00 HoursS100S750 M020STRAIGHT TIME BASE

8 hoursFactors
Line Item M08C - Utilities Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies
Breakdown of Historical Data:
 Item - Utilities Supplies
 Units - lot
 Unit Cost - 11,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.
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WBS No: 1BAB04UT
Activity ID: 1BOPSMUT00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 11,000.00 DollarsKB20SA5C 0000SUPPLIES

11000 dollarsFactors
B707 Facilities ManagementNONE Linear 418.00 DollarsKB20SA5T 0000TAXES

418 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight time
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 24.00 HoursKB20H750 R070STRAIGHT TIME BASE

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring Overtime
 Units - lot
 Unit Cost - 4.7
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 4.70 HoursKB20H751 R070OVERTIME BASE & PRE.

4.7 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Straight Time
 Units - lot
 Unit Cost - 62
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 45.00 HoursKB20H750 R070STRAIGHT TIME BASE

45 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities VSS Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - lot
 Unit Cost - 9.9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 9.90 HoursKB20H751 R070OVERTIME BASE & PRE.

9.9 hoursFactors
Activity ID: 1BOPSMUT01 Description: Utilities Support - FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08A Utilities Manager 228.00 each 8HC 1,824 97,493 0 97,493 143,99746,5040
M08C Utilities Supplies 1.00 each 0HC 0 0 11,418 11,418 11,41800
M09A Utilities Control Room Monitoring ST 365.00 each 24HC 8,760 181,507 0 181,507 268,08686,5790
M09B Utilities Control Room Monitoring OT 365.00 each 5HC 1,715 56,886 0 56,886 84,02127,1350
M09C Utilities Vital Safety System Monitoring ST 365.00 each 32HC 11,680 242,010 0 242,010 357,448115,4390
M09D Utilities Vital Safety System Monitoring OT 365.00 each 10HC 3,613 119,824 0 119,824 176,98057,1560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,119 55,119055,119

Total for Activity 1BOPSMUT01: 27,593 697,719 11,418 764,257 1,097,069332,81255,119

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Utilities Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Manager
Breakdown of Historical Data:
 Item - Utilities Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 8.00 HoursS100S750 M020STRAIGHT TIME BASE

8 hoursFactors
Line Item M08C - Utilities Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies
Breakdown of Historical Data:
 Item - Utilities Supplies
 Units - lot
 Unit Cost - 11,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementNONE Linear 11,000.00 DollarsKB20SA5C 0000SUPPLIES
11000 dollarsFactors

B707 Facilities ManagementNONE Linear 418.00 DollarsKB20SA5T 0000TAXES
418 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight time
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 24.00 HoursKB20H750 R070STRAIGHT TIME BASE

24 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring Overtime
 Units - lot
 Unit Cost - 4.7
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 4.70 HoursKB20H751 R070OVERTIME BASE & PRE.

4.7 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Straight Time
 Units - lot
 Unit Cost - 62
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 32.00 HoursKB20H750 R070STRAIGHT TIME BASE

32 hoursFactors
Line Item M09D - Utilities Vital Safety System Monitoring OT

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Utilities VSS Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - lot
 Unit Cost - 9.9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 9.90 HoursKB20H751 R070OVERTIME BASE & PRE.

9.9 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,209.45 DollarsZDEPTCON 0000CONTINGENCY

33209.5 DollarsFactors
No DepartmentNONE Linear 21,909.86 DollarsZDEPTESC 0000ESCALATION

21909.9 DollarsFactors
Activity ID: 1BOPSMUT02 Description: Utilities Support - FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08A Utilities Manager 228.00 each 8HC 1,824 97,493 0 97,493 131,90834,4150
M08C Utilities Supplies 1.00 each 0HC 0 0 11,418 11,418 11,41800
M09A Utilities Control Room Monitoring ST 365.00 each 18HC 6,570 136,130 0 136,130 184,18448,0540
M09B Utilities Control Room Monitoring OT 365.00 each 4HC 1,288 42,725 0 42,725 57,80715,0820
M09C Utilities Vital Safety System Monitoring ST 365.00 each 32HC 11,498 238,228 0 238,228 322,32384,0950
M09D Utilities Vital Safety System Monitoring OT 365.00 each 7HC 2,712 89,928 0 89,928 121,67331,7450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 123,633 123,6330123,633

Total for Activity 1BOPSMUT02: 23,892 604,505 11,418 739,555 952,945213,390123,633

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Utilities Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Manager
Breakdown of Historical Data:
 Item - Utilities Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 8.00 HoursS100S750 M020STRAIGHT TIME BASE

8 hoursFactors
Line Item M08C - Utilities Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies
Breakdown of Historical Data:
 Item - Utilities Supplies
 Units - lot
 Unit Cost - 11,000
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 11,000.00 DollarsKB20SA5C 0000SUPPLIES

11000 dollarsFactors
B707 Facilities ManagementNONE Linear 418.00 DollarsKB20SA5T 0000TAXES

418 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight time
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 18.00 HoursKB20H750 R070STRAIGHT TIME BASE

18 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring Overtime
 Units - lot
 Unit Cost - 4.7
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 3.53 HoursKB20H751 R070OVERTIME BASE & PRE.

3.53 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Straight Time
 Units - lot
 Unit Cost - 62
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 31.50 HoursKB20H750 R070STRAIGHT TIME BASE

31.5 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities VSS Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - lot
 Unit Cost - 9.9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 7.43 HoursKB20H751 R070OVERTIME BASE & PRE.

7.43 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 84,877.58 DollarsZDEPTCON 0000CONTINGENCY

84877.6 DollarsFactors
No DepartmentNONE Linear 38,754.98 DollarsZDEPTESC 0000ESCALATION

38755 DollarsFactors
Activity ID: 1BOPSMUT03 Description: Utilities Support - FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08A Utilities Manager 228.00 each 8HC 1,824 97,493 0 97,493 131,22533,7330
M08C Utilities Supplies 1.00 each 0HC 0 0 6,418 6,418 6,41800
M09A Utilities Control Room Monitoring ST 365.00 each 12HC 4,380 90,754 0 90,754 122,15431,4010
M09B Utilities Control Room Monitoring OT 365.00 each 2HC 858 28,443 0 28,443 38,2849,8410
M09C Utilities Vital Safety System Monitoring ST 365.00 each 21HC 7,665 158,819 0 158,819 213,77054,9510
M09D Utilities Vital Safety System Monitoring OT 365.00 each 5HC 1,807 59,912 0 59,912 80,64120,7290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 163,856 163,8560163,856

Total for Activity 1BOPSMUT03: 16,534 435,420 6,418 605,694 756,349150,655163,856

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Utilities Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Manager
Breakdown of Historical Data:
 Item - Utilities Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 8.00 HoursS100S750 M020STRAIGHT TIME BASE

8 hoursFactors
Line Item M08C - Utilities Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies
Breakdown of Historical Data:

6/22/00 9:11:37 PMPage 205 of 213 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Utilities Supplies
 Units - lot
 Unit Cost - 11,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 6,000.00 DollarsKB20SA5C 0000SUPPLIES

6000 dollarsFactors
B707 Facilities ManagementNONE Linear 418.00 DollarsKB20SA5T 0000TAXES

418 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight time
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 12.00 HoursKB20H750 R070STRAIGHT TIME BASE

12 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring Overtime
 Units - lot
 Unit Cost - 4.7
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 2.35 HoursKB20H751 R070OVERTIME BASE & PRE.

2.35 hoursFactors
Line Item M09C - Utilities Vital Safety System Monitoring ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Straight Time
 Units - lot
 Unit Cost - 62
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 21.00 HoursKB20H750 R070STRAIGHT TIME BASE

21 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities VSS Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - lot
 Unit Cost - 9.9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 4.95 HoursKB20H751 R070OVERTIME BASE & PRE.

4.95 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 118,420.30 DollarsZDEPTCON 0000CONTINGENCY

118420 DollarsFactors
No DepartmentNONE Linear 45,435.51 DollarsZDEPTESC 0000ESCALATION

45435.5 DollarsFactors
Activity ID: 1BOPSMUT04 Description: Utilities Support - FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08A Utilities Manager 228.00 each 8HC 1,824 97,493 0 97,493 124,98627,4930
M08C Utilities Supplies 1.00 each 0HC 0 0 6,418 6,418 6,41800
M09A Utilities Control Room Monitoring ST 365.00 each 12HC 4,380 90,754 0 90,754 116,34625,5930
M09B Utilities Control Room Monitoring OT 365.00 each 2HC 858 28,443 0 28,443 36,4648,0210
M09C Utilities Vital Safety System Monitoring ST 365.00 each 21HC 7,665 158,819 0 158,819 203,60644,7870
M09D Utilities Vital Safety System Monitoring OT 365.00 each 5HC 1,807 59,912 0 59,912 76,80716,8950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 80,467 80,467080,467

Total for Activity 1BOPSMUT04: 16,534 435,420 6,418 522,305 645,094122,78880,467

Cost Element Skill Quantity UnitsCurve

Line Item M08A - Utilities Manager

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Manager
Breakdown of Historical Data:
 Item - Utilities Manager
 Units - lot
 Unit Cost - 8
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 8.00 HoursS100S750 M020STRAIGHT TIME BASE

8 hoursFactors
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M08C - Utilities Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies
Breakdown of Historical Data:
 Item - Utilities Supplies
 Units - lot
 Unit Cost - 11,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 6,000.00 DollarsKB20SA5C 0000SUPPLIES

6000 dollarsFactors
B707 Facilities ManagementNONE Linear 418.00 DollarsKB20SA5T 0000TAXES

418 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight time
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 12.00 HoursKB20H750 R070STRAIGHT TIME BASE

12 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring Overtime
 Units - lot
 Unit Cost - 4.7
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 2.35 HoursKB20H751 R070OVERTIME BASE & PRE.

2.35 hoursFactors
Line Item M09C - Utilities Vital Safety System Monitoring ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Straight Time
 Units - lot
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 62
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 21.00 HoursKB20H750 R070STRAIGHT TIME BASE

21 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities VSS Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - lot
 Unit Cost - 9.9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 4.95 HoursKB20H751 R070OVERTIME BASE & PRE.

4.95 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,254.11 DollarsZDEPTCON 0000CONTINGENCY

26254.1 DollarsFactors
No DepartmentNONE Linear 54,213.33 DollarsZDEPTESC 0000ESCALATION

54213.3 DollarsFactors
Activity ID: 1BOPSMUT05 Description: Utilities Support - FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08C Utilities Supplies 1.00 each 0HC 0 0 11,418 11,418 11,41800
M09A Utilities Control Room Monitoring ST 92.00 each 12HC 1,104 22,875 0 22,875 30,8357,9600
M09B Utilities Control Room Monitoring OT 92.00 each 2HC 216 7,169 0 7,169 9,6642,4950
M09C Utilities Vital Safety System Monitoring ST 92.00 each 21HC 1,932 40,031 0 40,031 53,96213,9310
M09D Utilities Vital Safety System Monitoring OT 92.00 each 5HC 455 15,101 0 15,101 20,3565,2550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 67,358 67,358067,358

Total for Activity 1BOPSMUT05: 3,708 85,176 11,418 163,952 193,59329,64167,358
Line Item M08C - Utilities Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies
Breakdown of Historical Data:
 Item - Utilities Supplies
 Units - lot
 Unit Cost - 11,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT05

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementNONE Linear 11,000.00 DollarsKB20SA5C 0000SUPPLIES
11000 dollarsFactors

B707 Facilities ManagementNONE Linear 418.00 DollarsKB20SA5T 0000TAXES
418 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight time
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 12.00 HoursKB20H750 R070STRAIGHT TIME BASE

12 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring Overtime
 Units - lot
 Unit Cost - 4.7
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 2.35 HoursKB20H751 R070OVERTIME BASE & PRE.

2.35 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Straight Time
 Units - lot
 Unit Cost - 62
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 21.00 HoursKB20H750 R070STRAIGHT TIME BASE

21 hoursFactors
Line Item M09D - Utilities Vital Safety System Monitoring OT

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities VSS Monitoring Overtime
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BOPSMUT05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - lot
 Unit Cost - 9.9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 4.95 HoursKB20H751 R070OVERTIME BASE & PRE.

4.95 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47,802.02 DollarsZDEPTCON 0000CONTINGENCY

47802.0 DollarsFactors
No DepartmentNONE Linear 19,555.83 DollarsZDEPTESC 0000ESCALATION

19555.8 DollarsFactors
Activity ID: 1BXXXSMUT5 Description: Utilities Support - End Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M08C Utilities Supplies 0.88 each 0HC 0 0 10,104 10,104 10,10400
M09A Utilities Control Room Monitoring ST 81.42 each 12HC 977 20,243 0 20,243 27,2887,0450
M09B Utilities Control Room Monitoring OT 81.42 each 2HC 191 6,344 0 6,344 8,5522,2080
M09C Utilities Vital Safety System Monitoring ST 81.42 each 21HC 1,710 35,426 0 35,426 47,75412,3280
M09D Utilities Vital Safety System Monitoring OT 81.42 each 5HC 403 13,364 0 13,364 18,0144,6510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 59,609 59,609059,609

Total for Activity 1BXXXSMUT5: 3,281 75,377 10,104 145,090 171,32226,23159,609

Cost Element Skill Quantity UnitsCurve

Line Item M08C - Utilities Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Supplies
Breakdown of Historical Data:
 Item - Utilities Supplies
 Units - lot
 Unit Cost - 11,000
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementNONE Linear 11,000.00 DollarsKB20SA5C 0000SUPPLIES

11000 dollarsFactors
B707 Facilities ManagementNONE Linear 418.00 DollarsKB20SA5T 0000TAXES

418 dollarsFactors
Line Item M09A - Utilities Control Room Monitoring ST

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities Control Room Monitoring Straight time
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring
 Units - lot
 Unit Cost - 24
 Unit Cost Adjustment factor - 
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BXXXSMUT5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 12.00 HoursKB20H750 R070STRAIGHT TIME BASE

12 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Breakdown of Historical Data:
 Item - Utilities Control Room Monitoring Overtime
 Units - lot
 Unit Cost - 4.7
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 2.35 HoursKB20H751 R070OVERTIME BASE & PRE.

2.35 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Utilities VSS Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Straight Time
 Units - lot
 Unit Cost - 62
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 21.00 HoursKB20H750 R070STRAIGHT TIME BASE

21 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 
1998 through March 2000.  Backup documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is consistently worked to cover required 
building support, and based on historical actuals.
Item Desc - Utilities VSS Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - lot
 Unit Cost - 9.9
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
Basis for adjustment - No change from FY99

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facilities ManagementWASTE TREATMENT OPERATOR A Linear 4.95 HoursKB20H751 R070OVERTIME BASE & PRE.

4.95 hoursFactors
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1BAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAB04UT
Activity ID: 1BXXXSMUT5

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 42,302.68 DollarsZDEPTCON 0000CONTINGENCY

42302.7 DollarsFactors
No DepartmentNONE Linear 17,306.04 DollarsZDEPTESC 0000ESCALATION

17306.0 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

598,689 15,834,807 16,363,040 36,731,817 43,080,5176,348,699

Report Totals:

Contingency 
& Escalation

4,533,971
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